



2007-2010 STIP REVISION REPORT

Monthly Minor Revisions

April 2008

RURAL



Name / # / Id	Rte/Street:	Overall Project Cost \$(M)	Location/Scope of Work	Phase	Fiscal Year	Funding \$(M) Category	CAA Code	Comments
Informational Revisions								
LANCASTER 14836	US 2 AND MECHANIC STREET	.190	RECONSTRUCT 300 LF OF SIDEWALK ON US 2 / US 3 AND 900 LF ON MECHANIC STREET INCLUDING INSTALLATION OF 11 DRIVEWAY TIP-DOWNS. WIDEN TO 5' AND OVERLAY 460 LF OF ASPHALT SIDEWALK NEAR SOLDIER'S PARK. [06-24TE]			STP-TE	ATT	<u>The Town did not secure the necessary matching funds this year.</u>
6238				P	2008	.005		
				R	2009	.001		
				C	2010	.184		
						<u>.190</u>		
<hr/>								
LANCASTER 14836	US 2 AND MECHANIC STREET	.190	RECONSTRUCT 300 LF OF SIDEWALK ON US 2 / US 3 AND 900 LF ON MECHANIC STREET INCLUDING INSTALLATION OF 11 DRIVEWAY TIP-DOWNS. WIDEN TO 5' AND OVERLAY 460 LF OF ASPHALT SIDEWALK NEAR SOLDIER'S PARK (TE Program) [06-24TE]			STP-TE	E-45	
6238				P	2009	.005		
				R	2009	.001		
				C	2010	.184		
						<u>.190</u>		

Phase: P - Preliminary Engineering R - Right of Way C - Construction

Normal Text = Information as it appears in latest Approved STIP (07-10)

Bold Text = Proposed Revision

Fiscal Years Beyond 2010 are shown for Informational Purposes

Print Date: 10-Apr-08

STIP Revision 05A3

Page 1 of 3

Name / # / Id	Rte/Street:	Overall Project Cost \$(M)	Location/Scope of Work	Phase	Fiscal Year	\$(M)	Funding Category	CAA Code	Comments
LITTLETON 13897	RIVERFRONT PATHWAY & TRANSPORTATION MUSEUM	.239	PHASE II: CONSTRUCT 200' PATH FROM END OF PHASE I TO SOLOMON BLOCK. CONSTRUCT 100' CANTILEVERED STRUCTURE FROM PATH TO COTTAGE ST BRIDGE. CONSTRUCT 65' STRUCTURE UNDER COTTAGE ST FROM EAST SIDE OF COTTAGE ST BRIDGE, CONSTRUCT PATH TO CONNECT WITH OPERA HOUSE. CONSTRUCT A 1200 SF DECK WITH ACCESS TO LOWER LEVEL OF OPERA HOUSE. [02- 35TE]				STP-TE	ATT	<u>Delay due to City/Town/Applicant's request.</u> <u>The Town is not ready to advertise this project as originally planned in FFY 2008.</u>
3736				C	2008	.199			
						<u>.199</u>			
<hr/>									
LITTLETON 13897	RIVERFRONT PATHWAY & TRANSPORTATION MUSEUM	.239	PHASE II: CONSTRUCT 200' PATH FROM END OF PHASE I TO SOLOMON BLOCK. CONSTRUCT 100' CANTILEVERED STRUCTURE FROM PATH TO COTTAGE ST BRIDGE. CONSTRUCT 65' STRUCTURE UNDER COTTAGE ST FROM EAST SIDE OF COTTAGE ST BRIDGE, CONSTRUCT PATH TO CONNECT WITH OPERA HOUSE. CONSTRUCT A 1200 SF DECK WITH ACCESS TO LOWER LEVEL OF OPERA HOUSE (TE Program) [02-35TE]				STP-TE	ATT	
3736				P	2008	.040			
				R	2008	.001			
				C	2009	.199			
						<u>.239</u>			

Phase: P - Preliminary Engineering R - Right of Way C - Construction

Normal Text = Information as it appears in latest Approved STIP (07-10)

Bold Text = Proposed Revision

Fiscal Years Beyond 2010 are shown for Informational Purposes

STIP Revision 05A3

Page 2 of 3

Print Date: 10-Apr-08

Name / # / Id	Rte/Street:	Overall Project Cost \$(M)	Location/Scope of Work	Phase	Fiscal Year	\$(M)	Funding Category	CAA Code	Comments
---------------	-------------	-------------------------------	------------------------	-------	----------------	-------	---------------------	-------------	----------

Phase: P - Preliminary Engineering R - Right of Way C - Construction

Normal Text = Information as it appears in latest Approved STIP (07-10)

Bold Text = Proposed Revision

Fiscal Years Beyond 2010 are shown for Informational Purposes

STIP Revision 05A3

Page 3 of 3