REGIONAL BICYCLE MAP UPDATE



A NEW VISION










REGIONAL BICYCLE MAP UPDATE - VISION



I only use my car for trips,

There must be a better way!!

If only I knew what was available for alternative transportation.

REGIONAL BICYCLE MAP UPDATE - VISION

CONCEPT – ONE STOP SHOPPING FOR ALTERNATIVE TRANSPORTATION

- BICYCLE MAP
 - RAIL TRAILS
 - TRANSIT MAP
 - COMMUTER RAIL MAP
 - RIDESHARE MAP


REGIONAL BICYCLE MAP UPDATE - VISION


- GOAL MAP WILL STAY A BICYCLE MAP BUT GIVE OPTIONS ON TRAVELING AROUND THE STATE USING ALTERNATIVE MODES.
- COMMUTERS WILL BE ABLE TO MIX MODES TO GET TO AND FROM WORK.
- TOURISTS WILL BE ABLE TO PLAN TRIPS USING ALTERNATIVE MODES.
- CITIZENS WILL BE ABLE TO PLAN ALTERNATIVE MODES FOR GOODS AND SERVICES.

REGIONAL BICYCLE MAP UPDATE - TASKS


- Evaluate current preferred bicycle routes and make additions and deletions as needed.
- Enhance maps with new data such as grade, bike shops, bed & breakfasts, scenic vistas, etc...
- Addition of new information like Rail Trails and off road facilities
- Addition of information for other modes such as Bus, Train, Rideshare and Airports.

REGIONAL BICYCLE MAP UPDATE - EXISTING MAP






REGIONAL BICYCLE MAP UPDATE – ADD RELIEF






REGIONAL BICYCLE MAP UPDATE - CREATE PROFILE








REGIONAL BICYCLE MAP UPDATE - RAIL TRAIL INFO






REGIONAL BICYCLE MAP UPDATE - TRANSIT INFO






REGIONAL BICYCLE MAP UPDATE - RAIL SERVICE





REGIONAL BICYCLE MAP UPDATE - RIDE SHARE INFO



REGIONAL BICYCLE MAP UPDATE – AIRPORTS - TRANSIT







REGIONAL BICYCLE MAP UPDATE – AIRPORTS - TRAILS




REGIONAL BICYCLE MAP UPDATE - TOURISM INFO



REGIONAL BICYCLE MAP UPDATE - FINAL PRODUCT



REGIONAL BICYCLE MAP UPDATE – INTERNET MAP



REGIONAL BICYCLE MAP UPDATE – GOAL FOR PROJECT

ONE LESS CAR



REGIONAL BICYCLE MAP UPDATE – TIMELINE

REGIONAL BICYCLE MAP REVISION 2007																																	
			RE	GI	ON	<u>AL</u>	BI	CY	CL	ΕN	/IAF	2 R	E۷	/ISI	ION	1 20	007																
Task Name	Duration	Start	Finish														W	eekly	Date	s (Fri	day)												
					10/13	10/20	10/27	11/3	11/10	11/17	11/24	12/1	12/8	12/16	12/22	12/29	1/6	1/12 1/	118 1/2	26 2/2	2/8	2/16 2	2/23 3	W2 3/1	3/1	8 3/23	3/30	4/8 4/	13 4/2	0 4/27	6/4 6/	711 67	8
Bloycle Map Revision	223 Days	Frl 10/6/06	Pri 5/18/07																														
																			\perp			Ш	\perp	\perp					\perp		Ш	丄	\perp
Begin Revision		Fri 10/6/06																	\perp		_	\sqcup	\perp	\perp					\perp		\sqcup	_	\perp
																									\perp							\perp	\perp
Send ourrent Bloycle Maps to RPC for route verifiction	1 Day	Wed 10/11/06	Wed 10/11/06																\perp			Ш	\perp	\perp					\perp		Ш	丄	
Review and verify routes	25 Days	Mon 10/16/06	Fri 11/17/06																												\Box	\perp	
Make changes and additions	20 Days	Mon 10/23/06	Fri 11/17/06	Ш													Ш		\perp				_	\perp	\perp				\perp		\Box	\perp	\bot
Return to NHDOT	1 Day	Frl 11/17/06	Frl 11/17/06	Ш													Ш		4	\perp		\sqcup	_	\perp	\perp	\perp	\square		\perp	\perp	\sqcup	_	$\bot\!\!\!\!\!\bot$
				Ш									\dashv	-			Ш	_	+	\bot	_	\sqcup	\rightarrow	_	_	\perp	Ш	\perp	+	\bot	\vdash	4	\bot
Form Steering Committee	10 Days	Mon 10/9/06	Frl 10/20/06	Ш									_				Ш		_			\sqcup	_			\perp	Ш		\perp	\perp	\vdash	_	\bot
DOT review current map content	15 Days	Mon 10/9/06	Frl 10/27/06	Ш									_				Ш		\bot		_	Ш	_		_	\perp	Ш		\perp	\perp	\vdash	_	$\perp \!\!\! \perp$
First Steering Committee meeting	1 Day	Wed 10/25/06	Wed 10/25/06	Ш	\Box												Ш	_	+	\bot	_	\sqcup	\rightarrow	_	_	\perp	Ш	\perp	+	\bot	\vdash	_	\bot
Begin creating draft map	40 Days	Mon 10/30/06	Fri 12/22/06	Ш	\Box	\rightarrow											Ш		+	\bot	╄	\sqcup	\rightarrow	_	_	\bot	Ш	\rightarrow	\bot	\bot	\vdash	4	\bot
Incorporate RPC recommendations	25 Days	Mon 11/20/06	Fri 12/22/06	Ш	\Box	\rightarrow		\Box									Ш		\bot	\perp	_	Ш	\rightarrow	_	_	\perp	Ш	\perp	\perp	\perp	\vdash	_	\bot
				Ш		-							\rightarrow				Ш		_	\perp	_	\vdash	_		_	\perp	\sqcup	_	\perp	\perp	\vdash	+	\bot
Hold public meetings, (4) meetings around the State, (2) per week	10 Days	Mon 1/8/07	Frl 1/19/07	Ш		-							_	-			Ш					\sqcup	_		_	\perp	\sqcup	_	\perp	\perp	\vdash	\bot	\bot
Incorporate meeting comments	15 Days	Mon 1/22/07	Frl 2/9/07	Ш		\rightarrow		\Box					\rightarrow				Ш	_	_	—	-	ш	_	_	+	_	\vdash	\rightarrow	+	+	\vdash	+	╨
Create draft final Map	15 Days	Mon 2/5/07	Prl 2/23/07	Н	\vdash	-		\square				-	\rightarrow	-		_	Ш	_	+	+				_	+	+	\vdash	\rightarrow	+	+	\vdash	+	$+\!\!-\!\!\!-$
Hold (1) public meeting in Concord for one last final comment period	1 Day	Frl 3/2/07	Frl 3/2/07	Ш		-							_	-			Ш		\perp		_	\sqcup	_				\Box	_	\perp	\perp	\vdash	\bot	\bot
Create final Map for printing	20 Days	Mon 2/29/07	Frt 3/23/07	\vdash	\vdash	-		\vdash					\dashv	_			\vdash	_	+	+	+-	\vdash	_		-	-	\vdash	+	+	+	\vdash	+	+
				\vdash		-		\square					\dashv	-		_	Ш	_	+	+	_	\vdash	+	+	+	\perp	\vdash	+	+	\perp	\vdash	+	44
Preparing printer contract	9 Days	Tues 1/2/07	Frl 1/12/07	\vdash		\dashv							_	\dashv		<u> </u>			<u></u>			\vdash	+	+	+	+	$\vdash \vdash$	\dashv	+	\perp	\vdash	+	$+\!\!-\!\!\!\!-$
Get RFP and select printer	20 Days	Mon 1/15/07	Frt 2/9/07	\vdash	\vdash	\rightarrow		$\vdash \vdash$					_	\rightarrow		_	\vdash	-	_	_		ш				1	$\vdash \vdash$	+	+	+	\vdash	+	+
Finalize electronic formats	30 Days	Mon 2/11/07	Frl 3/23/07	\vdash		-		\square					_				Щ	_	+	+	₩		_	_	_	_		\rightarrow	+	\perp	\vdash	+	$+\!\!-\!\!\!\!-$
Get information to printer	5 Days	Mon 3/26/07	Prl 3/30/07	Ш	\sqcup	-		\square					_	-			Ш	_	+	\perp	_	\sqcup	\perp	\perp	+	\perp					بلب	_	\bot
Printer develops Maps	30 Days	Mon 4/2/07	Frt 5/11/07	\vdash									\rightarrow				\vdash	_	+	+	_	\sqcup	+	\perp	+	\perp	H	_	_		_	4	44
				\vdash		-		\square					_				Щ	_	+	+	₩	\sqcup	+	+	+	\perp	\sqcup	\rightarrow	+	\perp	\vdash	_	┵┙
Map delivery	5 Days	Mon 5/14/07	Pri 5/18/07																\perp					\perp							Щ.		