

AGENDA
MAAP Steering Committee Meeting

February 25, 2003, 1:30 P.M.

- I. Summary MAAP Accomplishments and Schedule (attachment)
- II. Technical Team Status
 - A. MAAP Printing
 - B. Workstation Identification
 - C. System Design Support
 - D. Credit Cards
 - E. City/Vendor Meetings
- III. Implementation Team Status
 - A. Meeting 2/19 to Review Tasks and Set Dates
 - B. Phase in versus Big Bang Theory
 - C. Timetable for New Printer Rollout in later MAAP Phase
- IV. IT Issues
 - A. Microfocus Compiler Problem for UNI
 - B. Replacement for Rebecca Landry on Technical Validation Team
 - C. Need to determine SPOTS costs for MAAP Interface and Find a Funding Source (CPI)
 - D. Multiple PCs in Towns
- V. Business Issues
 - A. Primedia Contract Negotiations
 - B. Impact of Town Boat Registrations on Marinas
 - C. Space for Plate Storage in Towns
 - D. NMVTIS
 - E. ELT
 - F. Missing Updated Logical Design Sign Offs
 - G. MAAP Logo
- VI. Project Funding
 - A. Project Slowdown
 - B. Fiscal Year 2003
 - C. Fiscal Year 2004

NEXT MEETING, March 18, 2003, 1:30 P. M.