

AGENDA
MAAP Steering Committee Meeting
April 15, 2003, 1:30 P.M.

- I. Schedule (attachment)
- II. Additional Functionality for Future Phases (attachment)
- III. Recent Accomplishments
 - A. Completed System Design and Architecture – Part II
 - 1. Updated User Interface
 - 2. Updated Object and Data Models
 - 3. Updated Sequence Diagrams
 - 4. Added NMVTIS Design
- IV. In Progress
 - A. Design Review Sessions
 - B. Low Level Design
- V. Technical Status
 - A. MAAP Technical Team Changes
 - B. Vendor/City MAAP Interface Meetings
 - C. Proof of Concept for MAAP Interface to IDMS
 - D. Credit Card Prototype
 - E. Other Technical Issues in Progress
 - 1. How to process registrations in municipalities
 - a. If MAAP or connection to MAAP is down
 - b. If printer is down
 - 2. Printing registration documents
 - 3. Network connections between municipalities and MAAP
 - 4. Test platform for vendors/cities interface to MAAP
- VI. Implementation Team Status (attachment)
 - A. Completed and reviewing Implementation Team project time line
 - B. Reviewing options to phase in day one start up
 - C. Scheduled next Implementation Team Meeting for 4/22/03
- VII. IT Issues
 - A. Training Plan
 - B. Need to determine SPOTS costs for MAAP Interface and Find a Funding Source (CPI)
 - C. Alternate Payee Log Requirement
 - D. Multiple PCs in Towns
 - E. Unknown Vendor Software in Towns
 - F. Town Check Validation
 - G. Credit Card Debit Cards

- VIII. Business Issues
 - A. Primedia Contract Negotiations
- IX. Project Funding
 - A. Fiscal Year 2003
 - B. Fiscal Year 2004

NEXT MEETING, May 27, 2003, 1:30 P. M.