

**Municipal Agent Automation Project (MAAP)**  
Status Report

---

**Deliverable Status**

<b>Deliverable</b>	<b>Status</b>	<b>Completion Date</b>
Project Plan	Completed	8/15/02
Gap Analysis	Completed	8/16/02
Tool Selection	Completed	8/30/02
<i>UI Prototype</i>	<i>Completed</i>	<i>11/15/02</i>
<i>System Design:</i>	<i>Completed</i>	<i>12/13/02</i>
<i>System Architecture Design Analysis:</i>	<i>Completed</i>	<i>12/13/02</i>
Updated Logical Design	Completed	1/15/03
<i>System Design and Architecture – Part II</i>	<i>Completed, pending updates from System Design Review</i>	<i>4/8/03*</i>
XML Specification (Beta)	Completed	2/26/03*
Updated User Interface	Completed, pending updates from System Design Review	2/28/03*
Updated Object Model and Data Model	Completed, pending updates from System Design Review	3/14/03*
Updated Sequence Diagrams	Completed, pending updates from System Design Review	4/8/03*
NMVIS Design	Completed, pending updates from System Design Review	4/8/03*
<i>XML Specification (Final)</i>	<i>In Process</i>	<i>6/25/03*</i>
<i>Low Level Design</i>	<i>In Process</i>	<i>6/30/03*</i>
Completion of System Design and LLD	In Process	7/18/03
Physical Design and Unit Testing	Not Yet Started	2/13/04*
<i>System Testing</i>	<i>Not Yet Started</i>	<i>4/19/04*</i>
Implementation Planning	Not Yet Started	TBD
<i>User Acceptance Testing</i>	<i>Not Yet Started</i>	<i>TBD</i>
Data Conversion	Not Yet Started	TBD
Training	Not Yet Started	TBD
<i>Full Production Cutover</i>	<i>Not Yet Started</i>	<i>7/19/04*</i>
<i>Complete 1<sup>st</sup> Warranty Phase</i>	<i>Not Yet Started</i>	<i>8/16/04*</i>
<i>Complete 2<sup>nd</sup> Warranty Phase</i>	<i>Not Yet Started</i>	<i>9/13/04*</i>
<i>Complete 3<sup>rd</sup> Warranty Phase</i>	<i>Not Yet Started</i>	<i>10/11/04*</i>
<i>Complete 4<sup>th</sup> Warranty Phase</i>	<i>Not Yet Started</i>	<i>11/8/04*</i>

Note: Items in *Italics* represent paid milestones.