

**MAAP Steering Committee Meeting
March 15, 2005**

- I. Testing
 - A. User Acceptance – Dave/Dennis
 - B. Performance Testing – Dave/Dennis
 - C. Parallel Testing – Dave/Dennis
 - D. 56K Performance Test - Peter
 - E. MAAP Certification
 - 1. Process Overview, Jim
 - 2. Users Role, Jim
 - 3. Current Status – Peter
 - a. Concord 4/5/05
 - b. Interware 6/05
- II. Training – Kelly, Priscilla, Linda, Larry
 - A. Reschedule Agent Training and Notify MA's
- III. Implementation Activities – Brian
 - A. Fallback Contingency to Old Legacy System
 - B. Plan Sign-Off – Signoff 3/25/05
 - C. Unapproved Technical Agreements
 - 1. None
 - D. Unapproved Network Topologies
 - 1. Bethlehem
 - 2. Candia (in process)
 - 3. Errol
 - 4. Gorham
 - 5. Hampstead (in process)
 - 6. Hillsboro
 - 7. Tuftonboro (in process)
 - 8. Woodstock
 - E. Set New Implementation Date – 7/11/05
- IV. Other Activities - Pete
 - A. Two Replacement JAVA Programmers - Dennis

Next Meeting: April 19, 2005, 1:00 P.M., DOS IT Conference Room B-09