

AGENDA
MAAP Steering Committee Meeting
August 19, 2003 1:30 P.M.

- I) Schedule (attachment)
- II) Recent Accomplishments
 - A) BP updates from DOS IT low level design review
 - B) Design for additional scope items
 - 1) "State Portion Only" transactions for municipal agents
 - 2) Release of ordered plates and decal issuance from inventory
 - 3) User password change
 - C) SPOTS interface LLD
 - D) IDMS – Oracle data mapping
- III) In Progress
 - A) MAPP Construction (Physical Design)
 - B) DOS IT Project Plan
 - C) DOS IT Training Plan
- IV) Technical Status
 - A) State IT MAAP Team in construction of MAAP
 - B) Vendor/City MAAP interface meetings
 - C) Revised user requirements for printing registration documents
 - D) Printing registration document signoff
- V) Implementation Team Status
 - A) Time line of team projects is available
 - B) Project plan reviewed and updated
 - C) Regular issues meetings scheduled
 - D) Rollout alternatives will be presented
- VI) Business Issues (attachment)
 - A) No BP impact items
 - 1) Primedia contract negotiations
 - 2) Municipal agent fee types attached to registration
 - 3) End of day report for muni-agents
 - B) BP impact items
 - 1) Registration form audit numbers
 - 2) Registration duplicate reprints
 - 3) Municipal agents changing tender type

- 4) Supervisory override for municipal agents
- 5) Lease transfer
- 6) Local software process if MAAP is down
- 7) Printing registration documents
- C) BP impact items from legacy system work orders
 - 1) Salvage decals
 - 2) Motorcycle purple heart plates
- VII) Project Contracts/Funding
 - A) Amendment F approved by G&C
 - B) Concerns regarding BP impact items

NEXT MEETING, September 16, 2003, 1:30 P. M.