

MAAP Rollout Schedule

Legacy (mainframe) Registration and Title programs are shutdown – 7/16/2004			
Week	Entity	Start	Finish
1	All state sites	7/19/2004	7/19/2004
Online – Browser Towns			
2	11 towns	7/26/2004	7/30/2004
3	12 towns	8/2/2004	8/6/2004
4	12 towns	8/9/2004	8/13/2004
5	12 towns	8/16/2004	8/23/2004
Online – Towns with Local Software			
3	1 Interware town	8/2/2004	8/6/2004
4	1 Interware town	8/9/2004	8/13/2004
5	2 Interware towns 1 Vadar town	8/16/2004	8/20/2004
6	4 Interware towns 1 Munismart town	8/23/2004	8/27/2004
7	4 Interware towns 1 Vadar town	8/30/2004	9/3/2004
8	4 Interware town	9/6/2004	9/10/2004
9	4 Interware towns	9/13/2004	9/17/2004
10	4 Interware towns	9/20/2004	9/24/2004
11	4 Interware towns	9/27/2004	10/1/2004
12	5 Interware towns	10/4/2004	10/8/2004
New towns brought online after all other all current online towns are complete			

NOTE: This schedule is not acceptable – a lot of work is required.