

**MAAP Steering Committee Meeting  
May 18, 2004**

- I. Registration Transfer Demo - Kelly
- II. Project Schedule – Dennis
- III. Resolved Issues - Dennis
  - A. Local Area Network considerations for XML implementations
  - B. Printer considerations for XML implementations
  - C. Name Search
  - D. Functions Municipal Agents will do initially and in the future - Kelly
- IV. Enhancements generated from Weekly Demos - Dennis
- V. BearingPoint Activities – Rachel/Glenn
  - A. Development
  - B. System Testing
  - C. UAT Preparation
  - D. Help Content Development and Training Preparation
  - E. Integration Test Plan
- VI. Implementation Activities – Brian
  - A. Orders Pending
  - B. Training Schedule
  - C. PC Rollout Schedule
  - D. Contracts
- VII. OIT Activities – Jim
  - A. Vendor/City Interface Certification for MAAP Interface
- VIII. UAT Scenarios – Kelly, Priscilla
- IX. Citizen Registration Renewal (COMPASS) - Pete

**NEXT MEETING, June 15, 1:30 PM**