

**Municipal Agent Automation Project (MAAP)**  
Status Report



<b>Deliverable</b>	<b>Status</b>	<b>Completion Date</b>
Project Plan	Completed	8/15/02
Gap Analysis	Completed	8/16/02
Tool Selection	Completed	8/30/02
<i>UI Prototype</i>	<i>Completed</i>	<i>11/15/02</i>
<i>System Design:</i>	<i>Completed</i>	<i>12/13/02</i>
<i>System Architecture Design Analysis:</i>	<i>Completed</i>	<i>12/13/02</i>
Updated Logical Design	Completed	1/15/03
<i>System Design and Architecture – Part II</i>	<i>In Process</i>	<i>4/8/03*</i>
XML Specification (Beta)	Completed	2/26/03*
Updated User Interface	Under BP Review	2/28/03*
Updated Object Model and Data Model	Under BP Review	3/14/03*
Updated Sequence Diagrams	Under BP Review	4/8/03*
NMVIS Design	Under BP Review	4/8/03*
XML Specification (Final)	In Process	6/20/03**
<i>Low Level Design</i>	<i>In Process</i>	<i>6/20/03*</i>
Physical Design and Unit Testing	Not Yet Started	12/26/03*
<i>System Testing</i>	<i>Not Yet Started</i>	<i>3/2/04*</i>
Implementation Planning	Not Yet Started	3/23/04*
<i>User Acceptance Testing</i>	<i>Not Yet Started</i>	<i>4/27/04*</i>
Data Conversion	Not Yet Started	5/4/04*
Training	Not Yet Started	5/4/04*
<i>Full Production Cutover</i>	<i>Not Yet Started</i>	<i>6/1/04*</i>
<i>Complete 1<sup>st</sup> Warranty Phase</i>	<i>Not Yet Started</i>	<i>6/29/04*</i>
<i>Complete 2<sup>nd</sup> Warranty Phase</i>	<i>Not Yet Started</i>	<i>7/27/04*</i>
<i>Complete 3<sup>rd</sup> Warranty Phase</i>	<i>Not Yet Started</i>	<i>8/24/04*</i>
<i>Complete 4<sup>th</sup> Warranty Phase</i>	<i>Not Yet Started</i>	<i>9/21/04*</i>

\*Subject to final DOS agreement and Change Request

\*\*Recently changed from 4/25/03 per agreement between BearingPoint and DOS.

Note: Items in *Italics* represent paid milestones.