

**MAAP Steering Committee Meeting  
June 15, 2004**

- I. Third Party Software Problems - Dennis
- II. Project Schedule – Dennis
- III. Communications - Dennis
  - A. MA Technical Agreement
  - B. May, 2004 City and Town Clerks' Newsletter
  - C. Vendor Schedule Request
  - D. Director Beecher letter to Clerks and Tax Collectors
- IV. Major Core Activities Rachel/Glenn
  - A. Integration Testing
  - B. Preparation for Performance Testing
  - C. UAT Preparation
  - D. Help Content Development and Training Preparation
- V. UAT Scenarios – Kelly, Priscilla
- VI. Implementation Activities – Brian
  - A. DOS PC Rollout
  - B. MA PC Rollout
  - C. Training Rescheduling (UAT, DOS, MAs)
  - D. Contracts
- VII. OIT Activities – Jim
  - A. MAAP Certification
  - B. End of Day Report
  - C. Data Extracts
  - D. Reports
  - E. Registration renewal Process
- VIII. Citizen Registration Renewal (COMPASS) - Pete

**NEXT MEETING, July 20, 1:30 PM**