

Minutes

Steering Committee Meeting

October 14, 2003

1:30 – 3:15

33 Hazen Drive, Safety 1st Fl. Conference Room

Meeting called by:

Peter Croteau

Type of meeting:

Scheduled Periodic Meeting

Facilitator:

Dennis Roffman

Note taker:

Dennis Roffman

Attendees:

Linda Farrell – Dept. of Safety Business Office

Chuck DeGrace – OIT

Glenn Ott – Bearing Point

Mary Kurkjian – Bearing Point

Jim Bronson – OIT

Dennis Roffman – OIT

Peter Croteau - OIT

Kirsten Hale – DMV

Tony Schaffer – Manchester

Pat Harte – Manchester

Pricilla Vaughan – DMV

Larry Brigden – DMV

Kelly Michael – DMV

Betty Ramspott - Sunapee

Teresa Williams – Wakefield

Agenda Topics

I. Impact of 10/24/03

Dennis Roffman

- Due to the fact that BearingPoint is deep into the construction phase of the project, any additional work requests received after 10/24/03 are expected to delay the project from the present 7/19/04 implementation target. Therefore it was suggested that the Steering Committee use part of this meeting to prioritize those issues that should be resolved by 10/24/03.

II. Issues for DOS to Resolve/Define

Dennis Roffman

- Primedia will be sole-sourced. Chuck will be coordinating the contract work with Primedia. The contract needs to be completed by 11/3/03.
- Kelly is collecting municipal agent fee type information. She is concentrating on the 85 online towns and expects to have this information by 10/21/03. This item is needed by 10/24/03.
- Jim Bronson is expected to finish the specifications for the end of day municipal agent report by 10/30/03. The State team will program this report.
- A meeting will be held regarding registration form audit numbers. This specification is needed by 10/24.
- A specification for supervisory overrides for municipal agents was distributed. Feedback on this spec is due to Jim Bronson by 10/21/03. This item is also needed by 10/24.
- A specification for local sw process if MAAP is down was distributed. Feedback on this spec is due to Jim Bronson by 10/21/03. This item is also needed by 10/24.
- The CTA print on the existing 5 part form was successfully tested. This capability will be implemented in the first phase of MAAP. Improvement of this process will be targeted in a later MAAP phase.
- Several Items were reviewed that surfaced at the annual town clerks conference last month.
- Printing of non resident, FN, and hardship on the registration will not be part of the first phase of MAAP.
- Ability to go from CTA to renewal or transfer screens will be defined by 10/24 for MAAP first phase.
- Ability for town to collect only \$2 for CTA will be defined by 10/24 for MAAP first phase.
- Ability for towns to type miscellaneous messages will not be part of the first phase of MAAP.
- Ability for town to reprint CTA will not be part of the first phase of MAAP.
- Ability to delete a bad dummy CTA will not be part of the first phase of MAAP.

- The boat summer address will not be part of the first phase of MAAP.

Other issues

Dennis Roffman

- Several technical issues were reviewed following the project plan.
- The XML update task has been completed.
- Access to credit card test machines at liquor has been completed.

BearingPoint Project Items

Rachel Henderson

- Rachel reviewed items that were either past due or due within the next couple weeks.
- Her group will assess the impact of the delay in the interface work on the project plan.
- Discussion of UAT surfaced and it appears that some of these dates need to be changed.

State Project Items

Jim Bronson

- Jim reviewed items that were either past due or due within the next couple weeks.
- He provided new dates for a few of his tasks that will be updated in the next revision of the project plan.

Rollout and Training

Dennis Roffman

- Dennis reviewed the project plan for rollout and training.
- He mentioned the need to try to condense the rollout of 85 towns from the current 12 weeks.
- Jim highlighted the work going on in the training area with Kelly, Priscilla, Art Granfors, and himself.

Next Meeting: November 18, 2003 at 33 Hazen Drive, 1:30