

**MAAP PRINTERS PROJECT
TECHNICAL DESIGN KICKOFF
October 9, 2007**

- I. Project Participants and Roles – Pete Croteau
 - A. Introductions
 - B. Review Stakeholder List
 - C. Review Other Project Participants' List
 - D. Review Stakeholder Roles and Sign-off, Lead Contact Users

- II. Project Funding and Procurement
 - A. Funding Source
 - B. Time Constraints
 - C. Procurement

- III. Review of the Steps in the Design Process
 - A. Walk Through Systems Development Methodology
 - B. Review Key Project Milestones

- IV. Project Schedule Overview – Peter Hastings

- V. Business Requirements Status – Peter Hastings

- VI. Technical Design Status
 - A. Functional Design – Dennis Roffman
 - B. System Design – Jim Bronson
 - C. Project Deliverable Definitions – Dennis Roffman/Jim Bronson

- VII. Review Open Project Issues List (handout) – Dennis Roffman

- VIII. Establish Meeting Frequencies/Times – Peter Croteau
 - A. Status Meetings
 - B. Technical Meetings

- IX. Wrap-up