

**MAAP PRINTERS PROJECT
STATUS MEETING
October 22, 2007**

- I. Administrative Issues
 - A. Web Site Update – Dennis Roffman

- II. Technical Design Status
 - A. Functional Design – Dennis Roffman
 - 1. Specific Deliverables Status – Various Deliverable Leaders

- III. Review Overall Project Schedule – Peter Hastings
 - A. Business Requirements Status
 - B. Future SDM Steps

- IV. Review Open Project Issues List – Dennis Roffman

- V. Next Meeting – Peter Croteau
 - A. Next Status Meeting – October 25, 2007, 10:30 A.M., Director Beecher’s Conference Room

- VI. Wrap-up