

**MAAP PRINTERS PROJECT
STATUS MEETING
October 30, 2007**

- I. Administrative Issues
 - A. Web Site Update – Dennis Roffman
- II. Technical Design Status
 - A. Functional Design – Dennis Roffman
 - 1. Forms Status
 - 2. Re-sign Business Requirements
 - a. Rework Number of Decals
 - 3. Functional Design Sign-off
 - a. Update Maintenance Plan Section
 - B. System Design
- III. Project Funding
 - A. Status – Peter Croteau
 - B. Weekly Funding Status Meetings
- IV. Review Overall Project Schedule – Peter Hastings
- V. Review Open Project Issues List – Dennis Roffman
- VI. Next Meeting – Peter Croteau
 - A. Next Status Meeting – November 6, 2007, 2:30 P.M., Second Floor Conference Room
- VII. Wrap-up