

**MAAP PRINTERS PROJECT  
STATUS MEETING  
November 6, 2007**

- I. Technical Design Status
  - A. Decal Redesign Review - Kelly
  - B. Forms Review – Kelly and Priscilla
  - C. Forms Changes for permit audit, decal sizes, etc – Kelly (11/6)
  - D. Re-sign Business Requirements with decal redesign – Director Beecher (11/6)
  - E. Update Functional Design -Jim Bronson (11/7)
  - F. Sign Functional Design -Director Beecher (11/8)
  - G. RFI - Dennis
    - 1. Prepare RFI (11/7)
    - 2. Finalize RFI (11/14)
- II. Project Funding -Peter Croteau or Peter Hastings
  - A. Status
  - B. Weekly Funding Status Meetings
- III. Review Overall Project Schedule – Peter Hastings
- IV. Review Open Project Issues List – Dennis
- V. Next Meeting – Peter Croteau or Hastings
  - A. Next Status Meeting – November 13, 2007, 2:30 P.M., IT Conference Room
- VI. Wrap-up