

**MAAP PRINTERS PROJECT
STATUS MEETING
November 27, 2007**

- I. Technical Design Status
 - A. Business Requirements Signoff
 - B. Functional Design Signoff
 - C. RFI Published – 11/16/07, due back by 12/4/07
 - 1. Selection of Evaluation Team
- II. Project Funding -Peter Croteau
 - A. Status
- III. Review Overall Project Schedule – Peter Hastings
- IV. Review Open Project Issues List – Dennis
- V. Next Status Meeting – December 4, 2007, 2:30 P.M., 2nd Floor Conference Room
- VI. Wrap-up