

**MAAP PRINTERS PROJECT  
STATUS MEETING  
December 11, 2007**

- I. Technical Design Status - Dennis
  - A. RFI Summary
  - B. Consideration of other Options
  - C. Selection of medium Duty Laser Printer
    - A. No decals on Registration Certificates
    - B. Includes Bar Code
    - C. Working Finances
- II. Review Upcoming Project Schedule Events (see attached) – Dennis
- III. Review Open Project Issues List – Dennis
- IV. Michael Jache Suggestions – Peter Croteau
- V. Project Funding -Peter Croteau
  - A. Status
- V. Next Status Meeting – December 18, 2007, 2:30 P.M., 2<sup>nd</sup> Floor Conference Room
- VI. Wrap-up