

**MAAP PRINTERS PROJECT
STATUS MEETING
January 2, 2008**

- I. Review Upcoming Project Schedule Events (see attached)
- II. Letter to Towns
- III. Technical Design Status
 - A. Tally Genicom
- IV. Review Open Project Issues List
- V. Project Funding -Peter Croteau
- VI. Test Evaluation Phase - Cheryl
 - A. Printer Evaluation Test Plan
 - B. Printer Evaluation Check Lists
- VII. Wrap-up
- VIII. Next Status Meeting – January 8, 2008, 2:30 PM, 2nd Floor Conference Room