

**MAAP PRINTERS PROJECT
STATUS MEETING
January 9, 2008**

- I. Review Upcoming Project Schedule Events (see attached)
- II. Printer Allocations
- III. Draft Letter to Towns
- IV. Review Open Project Issues List
- V. Project Funding -Peter Croteau
- VI. Test Evaluation Phase
- VII. Wrap Up
- VIII. Next Status Meeting – January 15, 2008, 2:30 PM, 2nd Floor Conference Room