

MAAP PRINTER STEERING COMMITTEE MEETING
February 26, 2008, 2:30 P.M. – 3:30 P.M.
Second Floor Conference Room

- I. Administrative Tasks
 - A. Analysis of Maximum “Per Reg.” Affordability – Larry Brigden
 - B. MAAP Printer Web Site Update
- II. Vendor Printer Interface Status Meeting (2/21/08)
 - A. Final Forms and Specifications to Vendors
 - B. Printer Certification Vendor Schedule
- III. MAAP Implementation
 - A. Implementation Schedule - Kelly Brudniak/Peter Hastings
 - B. MAAP Technical Deployment Status – Peter Hastings
- IV. MAAP Printer Deployment - Dennis Roffman
 - A. High Level Schedule
 - B. Installation/Maintenance RFB – Responses Due 3/25
 - C. Vendor Printer Installation
 - 1. Vendor Towns
 - a. Option 1: Local Hardware Vendor Coordinates with MAAP Software Vendor
 - b. Option 2: State Coordinates with Local Hardware Vendor
 - 2. Browser
 - a. State Installs Printer
 - D. Printer Use Training
 - 1. Browser – Cover in DMV Training
 - 2. Vendor Town – Cover in DMV Training
 - E. MAAP Technical Agreement
 - 1. Approach for Recent Changes Addendum
 - F. Town Rollout Schedule
 - 1. State Schedule
 - 2. Browser
 - 3. Vendor Schedules Integrated as They Certify
- V. Project Issues List
 - A. Review List