

MAAP PRINTER STEERING COMMITTEE MEETING
March 25, 2008, 2:30 P.M. – 3:30 P.M.
Second Floor Conference Room

- I. Administrative Tasks
- II. Vendor Printer Interface Status Meeting Update
 - A. Bar Code Software Solution – Due March 25, 2008
 - B. High Level Vendor Schedule – Due April 1, 2008
- III. MAAP Printer Deployment
 - A. High Level Schedule
 - B. Installation/Maintenance RFB – Responses Due 3/25
 - C. Printer Installation
 - D. Printer Use Training
 - 1. Prepare Document and Distribute to All (Use Private Web Site)
 - E. MAAP Technical Agreement
 - F. Town Rollout Schedule
- IV. Project Issues List
 - A. Review List