

NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT
ADVERTISING SCHEDULE

**Fiscal Year
2005**

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
October 2004				
ALTON 13322 STP-X-T-000S(373)	Contact Person: Mike Fudala, phone 271-2524 NH 28, RECLAIM & 3 1/2" HBP FROM NH 28A NORTH TO WOLFEBORO T/L (4.1 MI) - Federal Resurfacing Program	13-Apr-04	\$1,800,000	\$1,440,000
OSSIPEE - EFFINGHAM 13332 STP-X-000S(381)	Contact Person: Mike Fudala, phone 271-2524 NH 25, LEVEL AND 1 1/2" OVERLAY FROM NH 16/25 EAST TO 12362 PROJECT (6.34 MI) - Federal Resurfacing Program	03-Aug-04	\$1,080,000	\$864,000
PLAISTOW - ATKINSON 12359 BRF-X-T-0292(001)	Contact Person: Bill Cass, phone 271-6152 NH 121, REPLACE BRIDGE OVER LITTLE RIVER & B&M RR - 105/028	03-Aug-04	\$6,093,000	\$4,874,400
FRANKLIN 12938 STP-X-T-0291(014)	Contact Person: Bob Landry, phone 271-3725 NH 11, COLD PLANE, RUBBILIZE, WIDEN SHOULDERS, 3" PAVE., AND NEW "T" INTERSECTION WITH NH 3A, FROM NH 3A WEST 1.1 MI	07-Sep-04	\$2,060,100	\$1,648,100
ANTRIM 13885 X-A000(086) Municipal Managed, Town Will Advertise!	Contact Person: Michael Pillsbury, phone 271-2107 MAIN STREET, CONSTRUCT CONCRETE SIDEWALKS FROM US 202 / NH 31 INTERSECTION TO WEST STREET, IMPROVE PEDESTRIAN AMENITIES, CURBING, LIGHTING AND EROSION CONTROL [02-03TE]	05-Oct-04	\$327,300	\$261,900
BERLIN 13886 X-A000(087) Municipal Managed, City Will Advertise!	Contact Person: Michael Pillsbury, phone 271-2107 HILLSIDE AVENUE, REPLACEMENT OF OLD SIDEWALKS [02-05TE]	05-Oct-04	\$142,600	\$113,600
CANAAN 13887 X-A000(088) Municipal Managed, Town Will Advertise!	Contact Person: Michael Pillsbury, phone 271-2107 US 4, VILLAGE REDEVELOPMENT PLAN: A) US4 - FOUR CORNERS TRAFFIC CALMING, PED. AND VEHICULAR SAFETY; B) DEPOT ST PED. AMENITIES & DESIGNATED PARKING SPACES; C) WILLIAMS FIELD PUBLIC PARKING, SCENIC IMPROVEMENT & FOOT/BIKE LINK TO DEPOT ST [02-10TE]	05-Oct-04	\$240,800	\$192,600
CHESTERFIELD	Contact Person: Mike Fudala, phone 271-2524 NH 9, 3 1/2" OVERLAY FROM BRATTLEBORO BRIDGE PROJECT EAST TO SPOFFORD LAKE ROAD (6.0 MI) - Federal Resurfacing Program	05-Oct-04	\$1,800,000	\$1,440,000

Fiscal Year 2005

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
October 2004				
CONCORD 13889 X-A000(090) Municipal Managed, City Will Advertise!	Contact Person: Michael Pillsbury , phone 271-2107 NORTH MAIN STREET;CAT BUS SHELTERS - EAGLE SQUARE & NH STATE HOUSE: DESIGN AND CONSTRUCT 2 BUS SHELTERS ON NORTH MAIN STREET, ONE IN FRONT OF NH STATE HOUSE AND A SECOND ONE ACROSS THE STREET IN FRONT OF THE HISTORIC EAGLE SQUARE HOTEL [02-14TE]	05-Oct-04	\$59,400	\$47,500
FRANKLIN - NORTHFIELD - TILTON 13890 X-A000(091) Municipal Managed, Town Will Advertise!	Contact Person: Michael Pillsbury , phone 271-2107 WINNIPESAUKEE RIVER TRAIL PHASE 2: CONSTRUCT TRAIL FROM PARK STREET IN NORTHFIELD THROUGH TILTON AND CROSS OVER OF NH 140 IN TILTON AND THROUGH THE CORRIDOR TO THE BELMONT T/L [02-22TE]	05-Oct-04	\$246,300	\$197,100
HANOVER 13935	Contact Person: Mark Whittemore, phone 271-1613 NH 10, REHABILITATE BRIDGE OVER MINK BROOK - 040/043	05-Oct-04	\$360,000	\$0
HAVERHILL 13907 X-A000(108) Municipal Managed, Town Will Advertise!	Contact Person: Michael Pillsbury , phone 271-2107 FOREST STREET, CONSTRUCT 2800 LF OF SIDEWALK IN THE VILLAGE OF WOODSVILLE [02-64TE]	05-Oct-04	\$50,400	\$36,800
HILLSBOROUGH 13892 X-A000(093) Municipal Managed, Town Will Advertise!	Contact Person: Michael Pillsbury , phone 271-2107 CENTRAL SQUARE, BRICK AND MORTAR CONSTRUCTION PROJECT TO IMPROVE THE APPEARANCE AND FUNCTION OF CENTRAL SQUARE (5 POINT INTERSECTION IN HILLSBOROUGH); THE PROJECT WILL ALSO BRING THE PEDESTRIAN FACILITIES INTO COMPLIANCE WITH THE AMERICAN DISABILITIES ACT [02-24TE]	05-Oct-04	\$175,500	\$140,400
HUDSON 13894 X-A000(095) Municipal Managed, Town Will Advertise!	Contact Person: Michael Pillsbury , phone 271-2107 NH 102, CONSTRUCT 4,000 LF OF 5' WIDE BITUMINOUS SIDEWALK ON ONE SIDE & CONSTRUCT 4,000 LF OF 4' WIDE BITUMINOUS & BICYCLE LANE ON ONE SIDE: LOCATED ON THE EAST SIDE OF NH 102 BETWEEN EVERGREEN DRIVE AND MEGAN DRIVE [02-27TE]	05-Oct-04	\$306,000	\$214,200
LISBON 13896 X-A000(097) Municipal Managed, Town Will Advertise!	Contact Person: Michael Pillsbury , phone 271-2107 CENTRAL STREET, LISBON RAILROAD ACQUISITION & RESTORATION PROJECT: PURCHASE & RESTORE THE FORMER LISBON RAILROAD STATION LOCATED ON CENTRAL STREET. THE STATION HAS STEEP ROOFS & 6 DORMERS, & IS THE ONLY B&M STATION OF ITS KIND [02-34TE]	05-Oct-04	\$97,900	\$78,300

Fiscal Year 2005

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
October 2004				
MANCHESTER - WEARE 13898 X-A000(099) Municipal Managed, City Will Advertise!	Contact Person: Michael Pillsbury , phone 271-2107 PHASE 2: DEVELOPMENT OF THE FORMER MANCHESTER & NO. WEARE RAILROAD INTO AN ALTERNATIVE TRANS. SYSTEM & REC. TRAIL; CONSTRUCT REMAINING 1.3 MILES ABANDONED RAILROAD IN MANCHESTER WHICH EXTENDS FROM WEST SIDE OF SO. MAIN ST TO GOFFSTOWN [02-38TE]	05-Oct-04	\$492,100	\$393,600
NEWMARKET 14026	Contact Person: Jerry Zoller, phone 271-2731 NH 108, PAINT BRIDGE OVER LAMPREY RIVER - 127/097	05-Oct-04	\$99,000	\$0
ORFORD 13900 X-A000(101) Municipal Managed, Town Will Advertise!	Contact Person: Michael Pillsbury , phone 271-2107 RESTORATION OF HISTORIC VILLAGE MALL WALK: RECONSTRUCT THE ORIGINAL WALKWAY FOR APPROXIMATLY 3290 LF SOUTH FROM THE UPPER END OF THE ORFORD COMMON TO AN ACCESS ROAD LEADING TO THE SCHOOL GROUNDS [02- 48TE]	05-Oct-04	\$20,700	\$16,600
OSSIPEE - FREEDOM - EFFINGHAM 13901 X-A000(102) Municipal Managed, Town Will Advertise!	Contact Person: Michael Pillsbury , phone 271-2107 SPUR OF THE OSSIPEE LAKE TRAIL: CONSTRUCT A 0.3 MILE FACILITY WITH A BIKE/PED UNDERPASS. THIS SPUR WILL CONNECT TO THE 23 MILE OSSIPEE LAKE TRAIL, THE STATEWIDE BIKE ROUTE SYSTEM AND THE DOT PROPOSED OSSIPEE MULTI MODAL TRANSPORTATION FACILITY [02- 49TE]	05-Oct-04	\$103,900	\$83,200
SALEM TO MANCHESTER 10418Z A000(021)	Contact Person: Bill Cass, phone 271-6152 I-93, IMPLEMENTATION OF INCIDENT MANAGEMENT AND ITS TECHNOLOGIES FOR OVERALL CORRIDOR, TO IMPROVE EFFICIENCY BEFORE, DURING & AFTER I-93 CONSTRUCTION	05-Oct-04	\$1,080,000	\$972,000
STATEWIDE USSS	Contact Person: John Corcoran, phone 271-2291 VARIOUS, UPDATE SIGNING ON STATE SYSTEM (Annual Project)	05-Oct-04	\$450,000	\$360,000
SWANZEY 13904 X-A000(105) Municipal Managed, Town Will Advertise!	Contact Person: Michael Pillsbury , phone 271-2107 NH 32 / SAWYER'S CROSSING ROAD, CONSTRUCT 1600' SIDEWALK ALONG NH32 AND SAWYER'S CROSSING RD FROM EASTERLY TERMINUS OF SIDEWALK TO BE CONSTRUCTED BY NHDOT IN CONJUNCTION WITH SILVER BRIDGE PROJECT TO MOST NORTHEASTERLY SIDE OF NEIGHBORS STORE PROPERTY; CONSTRUCT 1400' SIDEWALK FROM WESTERLY TERMINUS OF SIDEWALK TO BE CONSTRUCTED ON SILVER BRIDGE PROJECT TO MOST NORTHERLY SIDE OF TOWN HALL PROPERTY (TOTAL LENGTH 3000 LF) [02-57TE]	05-Oct-04	\$162,000	\$129,600

Fiscal Year 2005

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
October 2004				
WINDHAM 13884 X-A000(084)	Contact Person: Michael Pillsbury , phone 271-2107 NH 111, UPGRADE SIGNAL CONTROLLERS & COMPUTER EQUIPMENT TO ESTABLISH A COORDINATED SIGNAL TIMING PLAN @ INTERSECTIONS OF LOWELL ROAD, FELLOWS AVENUE / NORTH LOWELL ROAD, & VILLAGE GREEN [02-34CM]	05-Oct-04	\$90,000	\$72,000
WINDHAM - SALEM 10075E X-A000(175)	Contact Person: Bill Cass, phone 271-6152 NH 111 BYPASS, CONSTRUCT WEST END OF BYPASS INCLUDING LOCAL ROADWAYS, NORTH SECTION OF NH 28 & EASTERN CONNECTION	05-Oct-04	\$13,351,500	\$10,681,200
DOVER 13482 STP-TE-X-5125(023) Municipal Managed, City Will Advertise!	Contact Person: Michael Pillsbury , phone 271-2107 NH 108, CONSTRUCT BIKE PATH ALONG RAIL LINE FROM RAIL STATION TO NH 108 / BELLAMY PARK [00-20TE]	15-Oct-04	\$270,000	\$216,000
October MonthlyTotal			\$30,958,500	\$24,473,100
November 2004				
ALBANY 13632B X-A000(190)	Contact Person: Mike Fudala, phone 271-2524 NH 112, ROADWAY REHABILITATION AND WIDEN SHOULDERS TO 4 FT. AND OTHER SAFETY IMPROVEMENTS FROM 1.0 MILES EAST OF THE ROCKY GORGE PARKING AREA EAST 1.0 MILES TO THE WEST END OF THE RECENT LOWER FALLS PROJECT	02-Nov-04	\$2,340,000	\$1,962,000
HOOKSETT 13715	Contact Person: Joe Kieronski, phone 271-3921 PINE STREET, BRIDGE REHABILITATION OVER I-93 / F.E.E.T. - 069/162	02-Nov-04	\$655,800	\$0
TILTON 13576 X-A000(028)	Contact Person: Donald Lyford, phone 271-2165 US 3 / NH 11, RELOCATE CLARK ROAD & TOWN PLAZA ENTRANCE, GEOMETRIC IMPROVEMENTS, & NEW SIGNAL (US 3 CORRIDOR IMPROVEMENTS)	02-Nov-04	\$405,000	\$324,000
November MonthlyTotal			\$3,400,800	\$2,286,000
December 2004				
NEWINGTON 11238C	Contact Person: Chris Waszczuk, phone 271-6675 NH 16 / US 4 / SPLDG TPK, RECONFIGURATION AND RELOCATION OF RAMPS AND ACCESS	07-Dec-04	\$1,800,000	\$0
PORTSMOUTH 13862	Contact Person: Jerry Zoller, phone 271-2731 BLUE STAR TURNPIKE, BRIDGE PAINTING: I-95 SB OVER SPAULDING TPK - 198/123; I-95 NB OVER SPAULDING TPK - 197/122	07-Dec-04	\$547,800	\$0
SALEM TO MANCHESTER 10418G	Contact Person: Bill Cass, phone 271-6152 I-93, PARK & RIDE @ EXIT 2 (SALEM)	07-Dec-04	\$2,250,000	\$2,025,000

Fiscal Year 2005

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
December 2004				
ROCHESTER 10620G	Contact Person: Bob Landry , phone 271-3725 SPAULDING TPK, CONSTRUCTION OF EXIT 11 & 12 (NH 125) BRIDGES AND 2nd BARREL - PHASE 1	14-Dec-04	\$12,600,000	\$0
HOLDERNESS - PLYMOUTH 11849 BRO-X-0221(001) One Contract With 13502 & 13503	Contact Person: Nancy Mayville, phone 271-2107 NH 175A, REPLACE BRIDGE (BRIDGE ST) OVER PEMI RIVER - 046/139 & APPROACHES	21-Dec-04	\$7,470,000	\$5,976,000
PLYMOUTH 13502 STP-TE-X-000S(419) One Contract With 11849 & 13503	Contact Person: Nancy Mayville, phone 271-2107 GREEN STREET, RECONSTRUCT GREEN STREET TO IMPROVE BIKE AND PEDESTRIAN FACILITIES [00-87TE]	21-Dec-04	\$72,000	\$57,600
PLYMOUTH 13503 STP-TE-X-000S(420) One Contract With 11849 & 13502	Contact Person: Nancy Mayville, phone 271-2107 MAIN & HIGH STREETS, PEDESTRIAN IMPROVEMENTS ALONG MAIN ST & HIGH ST [00-89TE]	21-Dec-04	\$720,000	\$576,000
December Monthly Total			\$25,459,800	\$8,634,600
First Quarter Total			\$59,819,100	\$35,393,700
January 2005				
LEBANON 14159 X-A000(217)	Contact Person: Mike Fudala, phone 271-2524 I-89, FROM NORTH OF EXIT 17 NORTH TO JUST SOUTH OF EXIT 20, 1.5" TRAVELED WAY INLAY (7 MILES)	07-Sep-04	\$1,620,000	\$1,458,000
BOW 13714	Contact Person: Joe Kieronski, phone 271-3921 GRANDVIEW ROAD, BRIDGE REHABILITATION OVER I-93 / FEE Tpk - 136/155	04-Jan-05	\$450,000	\$0
CHICHESTER 13922	Contact Person: Donald Lyford, phone 271-2165 US 4 / US 202 / NH9, INTERSECTION IMPROVEMENTS @ MAIN ST & HORSE CORNER ROAD	04-Jan-05	\$1,350,000	\$0
EPSOM - NORTHWOOD 13336 STP-X-000S(385)	Contact Person: Mike Fudala, phone 271-2524 US 4, REHABILITATION & SAFETY WORK, BEGINNING AT NH 107, PROCEEDING EAST APPROXIMATELY 7.5 MILES TO RIDGE ROAD - FEDERAL RESURFACING / CRACKSEAL PROGRAM	04-Jan-05	\$1,170,000	\$936,000
HUDSON - LONDONDERRY 13337 STP-X-000S(386)	Contact Person: Mike Fudala, phone 271-2524 NH 102, LEVEL AND 1" OVERLAY FROM NH 3A TO BUTTRICK RD IN LONDONDERRY (6.24 MI) - Federal Resurfacing Program	04-Jan-05	\$1,080,000	\$864,000
KINGSTON 14046	Contact Person: John Corcoran, phone 271-2291 NH 125, TRAFFIC SIGNAL UPGRADES & MINOR RECONSTRUCTION @ INTERSECTION WITH NH 111 / MAIN STREET AND THE INTERSECTION WITH NH 107 / SCOTLAND ROAD	04-Jan-05	\$315,000	\$0

Fiscal Year 2005

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
January 2005				
MONROE, NH - BARNET, VT 14095	Contact Person: Mark Whittemore, phone 271-1613 McINDOES STREET, REHABILITATE WOODEN DECK OVER CONNECTICUT RIVER - 081/106 TO INCLUDE LIMITED PAINTING OF STRINGERS	04-Jan-05	\$450,000	\$0
SALEM TO MANCHESTER 13933C A000(123)	Contact Person: Bill Cass, phone 271-6152 I-93, EXIT 1: REPLACE RAMP BRIDGES & RECONSTRUCT RAMPS (Salem)	04-Jan-05	\$11,970,000	\$10,053,000
SEABROOK 13790	Contact Person: John Corcoran, phone 271-2291 NH 1A, TRAFFIC SIGNAL UPGRADE @ HOOKSETT ROAD	04-Jan-05	\$99,000	\$0
January Monthly Total			\$18,504,000	\$13,311,000
February 2005				
DISTRICT 1 BET-RES	Contact Person: Scott Davis, phone 271-2693 VARIOUS, RESURFACE @ VARIOUS LOCATIONS	01-Feb-05	\$1,530,000	\$0
DISTRICT 2 BET-RES	Contact Person: Scott Davis, phone 271-2693 VARIOUS, RESURFACE @ VARIOUS LOCATIONS	01-Feb-05	\$1,530,000	\$0
DISTRICT 3 BET-RES	Contact Person: Scott Davis, phone 271-2693 VARIOUS, RESURFACE @ VARIOUS LOCATIONS	01-Feb-05	\$1,530,000	\$0
DISTRICT 4 BET-RES	Contact Person: Scott Davis, phone 271-2693 VARIOUS, RESURFACE @ VARIOUS LOCATIONS	01-Feb-05	\$1,530,000	\$0
DISTRICT 5 BET-RES	Contact Person: Scott Davis, phone 271-2693 VARIOUS, RESURFACE @ VARIOUS LOCATIONS	01-Feb-05	\$1,530,000	\$0
DISTRICT 6 BET-RES	Contact Person: Scott Davis, phone 271-2693 VARIOUS, RESURFACE @ VARIOUS LOCATIONS	01-Feb-05	\$1,530,000	\$0
HAMPTON 13676B	Contact Person: Jerry Zoller, phone 271-2731 NH 1A, REMOVAL OF LEAD PAINT & COMPLETE REPAINTING OF BASCULE SPAN OF HAMPTON RIVER BRIDGE - 235/025	01-Feb-05	\$495,000	\$0
LINCOLN 13334 STP-X-000S(383)	Contact Person: Mike Fudala, phone 271-2524 NH 112, RECLAIM, 3 1/2" HBP FROM HANCOCK BROOK BRIDGE EAST TO LIVERMORE T/L (3.76 MI) - Federal Resurfacing Program	01-Feb-05	\$3,150,000	\$2,520,000

Fiscal Year 2005

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
February 2005				
NASHUA TO CONCORD	Contact Person: Mike O'Malley , phone 485-3806 CENTRAL TURNPIKE, RESURFACING FOR SFY 2006	01-Feb-05	\$1,485,000	\$0
TILTON 13339 STP-X-000S(388)	Contact Person: Mike Fudala, phone 271-2524 US 3 / NH 11, RUBBILIZE & PAVE 3 1/2" & WIDEN SHOULDERS TO 4', FROM EAST OF OUTLET MALL EAST TO SANBORNTON T/L (2.8 MI) - Federal Resurfacing Program	01-Feb-05	\$1,710,000	\$1,368,000
WARREN 13324 STP-X-000S(374)	Contact Person: Mike Fudala, phone 271-2524 NH 25, FROM EAST SIDE RD, NORTH 2.5 MILES TO NH 118. RECLAIM & 3.5" OVERLAY & SOME PARTIAL BOX RECONSTRUCTION (FY03)- Federal Resurfacing Program	01-Feb-05	\$2,931,300	\$2,345,000
February Monthly Total			\$18,951,300	\$6,233,000
March 2005				
CLAREMONT 13333 STP-X-000S(382)	Contact Person: Mike Fudala, phone 271-2524 NH 103, RECLAIM AND 3 1/2" OVERLAY NH 103, FROM S/L EAST TO REDWATER BROOK (CLAREMONT 1.4 MI) - Federal Resurfacing Program	01-Mar-05	\$1,350,000	\$1,080,000
SALEM TO MANCHESTER 13933B A000(122)	Contact Person: Bill Cass , phone 271-6152 I-93, REPLACE CROSS STREET BRIDGE (Salem)	01-Mar-05	\$5,400,000	\$4,320,000
SUNAPEE - NEW LONDON 13288 STP-X-0141(028)	Contact Person: Mike Fudala, phone 271-2524 NH 11, REPLACE SUBSTANDARD GUARDRAIL & GUARDRAIL TERMINAL UNITS FROM NH 103 (SUNAPEE) TO I-89 (NEW LONDON) - (Fed Aid Guardrail Improvement Program)	01-Mar-05	\$540,000	\$432,000
March Monthly Total			\$7,290,000	\$5,832,000
Second Quarter Total			\$44,745,300	\$25,376,000
April 2005				
PORTSMOUTH 13863	Contact Person: Jerry Zoller, phone 271-2731 BLUE STAR TURNPIKE, BRIDGE PAINTING: I-95 SB OVER I-95 WB OFF-RAMP - 184/124; I-95 SB ON-RAMP OVER I-95 NB - 183/121	05-Apr-05	\$432,000	\$0
DOVER 12644 STP-TE-X-5125(012) Municipal Managed, City Will Advertise!	Contact Person: Michael Pillsbury , phone 271-2107 NH 108, CONSTRUCT 3500' SIDEWALK FROM WEEKS CROSSING TO LONG HILL ROAD [96-28TE]	12-Apr-05	\$96,000	\$76,800
April Monthly Total			\$528,000	\$76,800
May 2005				
MANCHESTER 10622C	Contact Person: Bob Landry , phone 271-3725 FEE TURNPIKE, RECONSTRUCTION OF GRANITE STREET INTERCHANGE @ EXIT 5	03-May -05	\$20,605,600	\$0

Fiscal Year 2005

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
May 2005				
PITTSFIELD - LACONIA 13853	Contact Person: Mike Fudala, phone 271-2524 NH 107, NORTHWOOD T/L TO LACONIA URBAN COMPACT LINE UPDATE GUARDRAIL AND TERMINALS (Betterment Guardrail Improvement Program)	03-May-05	\$513,000	\$0
WARREN - WENTWORTH 11847 BRF-X-3281(002)	Contact Person: Nancy Mayville, phone 271-2107 NH 25, REPLACE BRIDGE OVER BAKER RIVER - 109/048	03-May-05	\$2,475,000	\$1,980,000
May Monthly Total			\$23,593,600	\$1,980,000
June 2005				
STATEWIDE BET-SFI	Contact Person: Joe Kieronski, phone 271-3921 VARIOUS, SNOW FENCE INSTALLATIONS	07-Jun-05	\$270,000	\$0
June Monthly Total			\$270,000	\$0
Third Quarter Total			\$24,391,600	\$2,056,800
July 2005				
LITTLETON 13897 X-A000(098) Municipal Managed, Town Will Advertise!	Contact Person: Michael Pillsbury, phone 271-2107 RIVERFRONT PATHWAY & TRANSPORTATION MUSEUM, PHASE II: CONSTRUCT 200' PATH FROM END OF PHASE I TO SOLOMON BLOCK. CONSTRUCT 100' CANTILEVERED STRUCTURE FROM PATH TO COTTAGE ST BRIDGE. CONSTRUCT 65' STRUCTURE UNDER COTTAGE ST FROM EAST SIDE OF COTTAGE ST BRIDGE, CONSTRUCT PATH TO CONNECT WITH OPERA HOUSE. CONSTRUCT A 1200 SF DECK WITH ACCESS TO LOWER LEVEL OF OPERA HOUSE. [02-35TE]	12-Jul-05	\$179,600	\$143,700
July Monthly Total			\$179,600	\$143,700
August 2005				
BEDFORD - MANCHESTER - LONDONDERRY 11512A	Contact Person: Alex Vogt, phone 271-2230 AIRPORT ACCESS ROAD, IMPROVE ACCESS FROM F.E.E.T. TO MANCHESTER AIRPORT AND SURROUNDING AREA - CONSTRUCTION PHASE 1	02-Aug-05	\$17,100,000	\$13,680,000
MEREDITH 13899 X-A000(100) Municipal Managed, Town Will Advertise!	Contact Person: Michael Pillsbury, phone 271-2107 WAUKEWAN STREET, WAUKEWAN SIDEWALK AND MULTI-USE PATHWAY: CONSTRUCT 5' WIDE SIDEWALK WITH GRANITE CURB FOR APPROXIMATELY 3510 LF ON WAUKEWAN STREET; CONSTRUCT 6- 8' WIDE MULTI USE PATH FOR APPROXIMATELY 2650 LF LOCATED ALONG THE NHDOT RAIL CORRIDOR [02-39TE]	09-Aug-05	\$232,900	\$186,300
August Monthly Total			\$17,332,900	\$13,866,300

Fiscal Year 2005

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
September 2005				
ALTON 13802	Contact Person: Michael Pillsbury , phone 271-2107 NH 28, REPLACE BRIDGE & APPROACH WORK OVER MERRYMEETING RIVER (186/155)	06-Sep-05	\$900,000	\$0
NORTH HAMPTON 13501 STP-TE-X-000S(418)	Contact Person: Michael Pillsbury , phone 271-2107 NH 111, CONSTRUCT SHOULDER FROM I-95 TO US 1 [00-77TE]	13-Sep-05	\$205,200	\$146,200
September Monthly Total			\$1,105,200	\$146,200
Fourth Quarter Total			\$18,617,700	\$14,156,200
Fiscal Year 2005 Total			\$147,573,700	\$76,982,700

ON-SHELF PROJECTS

Fiscal Year

2005

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
CONWAY 11339F NHS-X-0281(128)	Contact Person: Donald Lyford, phone 271-2165 CONWAY BYPASS, CONSTRUCTION OF WETLAND MITIGATION AT PEQUAWKET POND	06-Apr-04	\$1,575,000	\$1,260,000
HOOKSETT - BOW - CONCORD 14099	Contact Person: Mike O'Malley, phone 485-3806 CENTRAL TPK, REPLACEMENT & UPGRADEING OF HIGHWAY SIGNING INCLUDING OVERHEAD SIGN STRUCTURE REPLACEMENT CENTRAL I- 93	04-May -04	\$810,000	\$0
NASHUA - MERRIMACK	Contact Person: Mike Fudala, phone 271-2524 US 3, COLD PLANE & 3 1/2" HBP FROM H. BURQUE HWY NORTH TO GREELEY STREET (4.5 Miles) - Federal Resurfacing Program	18-May -04	\$3,240,000	\$2,592,000
ENFIELD	Contact Person: Jerry Zoller, phone 271-2731 MAIN STREET, PAINT BRIDGE OVER MASCOMA RIVER - 079/153	05-Oct-04	\$90,000	\$0
HUDSON 12460 STP-X-000S(216)	Contact Person: Alex Vogt, phone 271-2230 NH 102, RECONSTRUCT FROM HIGHLAND STREET TO McDONALDS ON NH 102, EXTEND SIDEWALKS ON BOTH SIDES OF NH 102	02-Nov -04	\$2,056,100	\$1,644,900
WOLFEBORO 12358 BRF-X-T-0023(001)	Contact Person: Alex Vogt, phone 271-2230 NH 28, REPLACE BRIDGE OVER SMITH RIVER - 112/110	02-Nov -04	\$1,350,000	\$1,080,000
HUDSON 13743	Contact Person: Alex Vogt, phone 271-2230 NH 102, WEST ROAD & ROBINSON INTERSECTION IMPROVEMENTS: WIDEN FOR TURN LANES, SIGNALS, & TRUCK LANE	04-Jan-05	\$720,000	\$0
STATEWIDE 13763C	Contact Person: Guy Giunta, phone 271-6476 VARIOUS, ANNUAL STATEWIDE PROGRAM FOR THE EXPANDED WILD FLOWER ESTABLISHMENT PROGRAM FOR USE IN PLANTING NATIVE WILD FLOWERS (License Plate Program)	15-Feb-05	\$33,400	\$0
CONWAY 13078 STP-TE-X-000S(322)	Contact Person: Donald Lyford, phone 271-2165 RIVER ROAD, CONSTRUCT 4' BIKE SHOULDER BETWEEN NH 16 & CATHEDRAL LEDGE ROAD (1.5 MI) [98-81TE]	01-Mar-05	\$450,000	\$360,000
ALLENSTOWN - PEMBROKE 12361 BRF-X-0171(020)	Contact Person: Chris Waszczuk, phone 271-6675 US 3, REPLACE BRIDGE OVER LOCAL ROAD & SUNCOOK RIVER - 069/056 TO INCLUDE BRIDGE APPROACHES	03-May -05	\$6,660,000	\$5,328,000
COLEBROOK P2493C BRS-RS-X-0201(007)	Contact Person: Donald Lyford, phone 271-2165 NH 26, RECONSTRUCT FROM 3 MILES WEST OF DIXVILLE T/L EASTERLY 2.5 MILES TO INCLUDE REPLACEMENT OF BRIDGES: 202/059 OVER BALSAM POND OUTLET AND 201/062 & 177/068 OVER MOHAWK RIVER	07-Jun-05	\$6,975,000	\$5,580,000

ON-SHELF PROJECTS

Fiscal Year

2005

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
MADBURY 12922 STP-BRF-X-0325(002)	Contact Person: Chris Waszczuk, phone 271-6675 NH 155, REPLACE BRIDGE OVER B & M RAILROAD - 114/084	07-Jun-05	\$3,735,000	\$2,988,000
CHESTERFIELD, NH - BRATTLEBORO, VT 11999A BHF-X-0121(054)	Contact Person: Donald Lyford, phone 271-2165 NH 9, REHABILITATE EXISTING BRIDGE OVER THE CONNECTICUT RIVER - 040/095, FOR RECREATIONAL USE. PERFORM SAFETY WORK, OVERCOAT, PAINTING AND REPAIRS AS NEEDED; POTENTIAL FOR FUTURE TRAFFIC USE	05-Jul-05	\$1,800,000	\$1,251,400
CLAREMONT - NEWPORT 10433 MGS-STP-NHS-F-X-T-0141(023)	Contact Person: Nancy Mayville, phone 271-2107 NH 11, RECONSTRUCTION FROM URBAN COMPACT LINE TO KELLEYVILLE BRIDGE, APPROXIMATELY 3.8 MILES	05-Jul-05	\$8,100,000	\$6,480,000
BELMONT 12916 STP-X-T-0291(012)	Contact Person: Nancy Mayville, phone 271-2107 US 3 / NH 11, ADD TURN LANES, & NEW SIGNALS IN VICINITY OF THE BELKNAP MALL (US 3 CORRIDOR IMPROVEMENTS)	02-Aug-05	\$4,567,500	\$3,654,000
LEBANON 11700 IM-T-0891(177)	Contact Person: Donald Lyford, phone 271-2165 I-89, RECONSTRUCTION OF THE INTERCHANGE & BRIDGES @ EXIT 20, INCLUDING APPROACHES ON NH 12A	02-Aug-05	\$6,750,000	\$6,075,000
MANCHESTER 14170 X-A000(220)	Contact Person: Joe Kieronski, phone 271-3921 ISLAND POND ROAD, DECK REPLACEMENT; PIER REHABILITATION; SIESMIC RETROFIT, OVER I-93 - 166/124 & 166/125	02-Aug-05	\$2,250,000	\$1,800,000
MEREDITH 11386 F-X-0291(011)	Contact Person: Nancy Mayville, phone 271-2107 US 3, WIDEN & SIGNALIZE PARADE ROAD INTERSECTION	02-Aug-05	\$1,485,000	\$1,188,000
SANBORNTON - BELMONT 14150 X-A000(214)	Contact Person: Mark Whittemore, phone 271-1613 US 3, MOSQUITO BRIDGE DECK REPLACEMENT OVER LAKE WINNISQUAM - 231/073	06-Sep-05	\$1,800,000	\$1,440,000
On-Shelf Projects 2005 Total			\$54,447,000	\$42,721,300