



Active Construction Projects

Location	State No.	Projects	Ad Date	Notice to Proceed	Project Type	Route	Project Cost	Vendor Name	Start Date	End Date
BARNSTEAD-ALTON	14121	14121	08/20/2019	11/06/2019	ROADWAY	NH 28	\$4,126,853.00	MERRILL F L CONSTRUCTION INC	01/14/2020	06/25/2021
BARTLETT-JACKSON	41989	41989	01/26/2021		BRIDGE	US 302 & NH 16	\$739,421.00	PIPER R. M. INC.		10/22/2021
BEDFORD	13953	13953	04/25/2017	07/24/2017	ROADWAY	NH 101	\$15,834,005.75	CONTINENTAL PAVING INC	08/10/2017	09/27/2019
BEDFORD	42268	42268	09/29/2020	01/25/2021	CULVERT REHABILITATION	NH 101/BOYNTON ST	\$1,080,096.25	NORTHEAST EARTH MECHANICS INC	03/23/2021	08/27/2021
BETHLEHEM	26763	26763	09/11/2018	02/21/2019	CULVERT REPLACEMENT	US RTE 302	\$894,109.10	SICARD INC J P	09/09/2019	09/20/2019
BETHLEHEM-CARROLL	42501	42501	09/08/2020	12/03/2020	BRIDGE	US302, NH 10 & US302	\$1,457,861.35	EVROKS CORPORATION	03/22/2021	09/24/2021
BETHLEHEM-CARROLL/WENTWORTH	42780	42780	09/22/2020	02/03/2021	RESURFACING	US 302/NH 25	\$2,537,354.71	J HUTCHINS INC		09/24/2021
BOSCAWEN	42440	42440	11/26/2019	02/19/2020	BRIDGE REHABILITATION	US ROUTE 4 AND TREMONT STREET	\$1,647,611.50	SWETT E. D. INC.	03/25/2020	10/23/2020
CENTRAL TURNPIKE PAVING	41821	41821	10/27/2020	01/25/2021	RESURFACING	FEET	\$8,263,284.91	CONTINENTAL PAVING INC	03/26/2021	09/17/2021
COLUMBIA-COLEBROOK	42313	42313	11/03/2020	02/17/2021	BRIDGE	US 3 & NH 26	\$1,038,339.00	PIPER R. M. INC.	04/20/2021	10/01/2021
CONCORD-ASHLAND-CAMPTON	41706	41706	09/15/2020	01/25/2021	BRIDGE PAINTING	I-93	\$1,589,300.00	MODERN PROTECTIVE COATINGS INC		12/17/2021
CONCORD-HOPKINTON	41703	41703	09/08/2020	12/03/2020	BRIDGE PAINTING	I-89	\$1,418,950.00	MODERN PROTECTIVE COATINGS INC	03/04/2021	12/17/2021
CONWAY	15864	15864	12/18/2018	04/17/2019	BRIDGE REPLACEMENT	US 302	\$3,288,304.80	PIPER R. M. INC.	08/26/2019	06/25/2021
CONWAY	25103	25103	04/14/2020	06/24/2020	BRIDGE	EAST SIDE ROAD	\$536,890.00	COLEMAN ALVIN J & SON INC	09/08/2020	11/13/2020
CONWAY	42845	42845	10/06/2020	01/25/2021	RESURFACING	US 302	\$1,410,285.65	GMI ASPHALT LLC		08/27/2021
CORNISH, NH - WINDSOR, VT	25067	25067	09/15/2020	01/25/2021	BRIDGE	CORNISH TOLL BRIDGE ROAD	\$993,755.00	RENAUD BROS INC		10/29/2021
DISTRICT 1	16161J	16161J	02/02/2021		RESURFACING	VARIOUS	\$3,482,478.81	PIKE INDUSTRIES INC.		10/01/2021
DISTRICT 2 E	42461	42461	02/02/2021		RESURFACING	VARIOUS	\$1,336,057.50	GMI ASPHALT LLC		09/10/2021
DISTRICT 2 W	16162J	16162J	02/02/2021	04/07/2021	RESURFACING	VARIOUS	\$2,362,921.36	GMI ASPHALT LLC		09/10/2021
DISTRICT 3	16163J	16163J	02/02/2021		RESURFACING	VARIOUS	\$3,827,336.32	PIKE INDUSTRIES INC.		10/01/2021
DISTRICT 4	16164J	16164J	02/02/2021		RESURFACING	VARIOUS	\$2,286,018.40	CONTINENTAL PAVING INC		09/10/2021



Active Construction Projects

Location	State No.	Projects	Ad Date	Notice to Proceed	Project Type	Route	Project Cost	Vendor Name	Start Date	End Date
DISTRICT 5	16165J	16165J	02/02/2021		RESURFACING	VARIOUS	\$3,696,537.61	PIKE INDUSTRIES INC.		09/24/2021
DISTRICT 6	16166J	16166J	02/02/2021		RESURFACING	VARIOUS	\$2,380,543.83	CONTINENTAL PAVING INC		09/24/2021
DURHAM	16254	16254	09/08/2020	12/03/2020	INTERSECTION SIGNALIZATION	US 4 / NH 108	\$763,421.00	SUR CONSTRUCTION INC.	03/22/2021	10/29/2021
EASTERN TURNPIKE PAVING	41822	41822	10/27/2020	01/25/2021	RESURFACING	I-95 & NH 16	\$8,639,611.77	BROX INDUSTRIES INC.	03/24/2021	06/24/2022
ERROL	41069	41069	02/25/2020	06/11/2020	RECONSTRUCTION/STABILIZATION	NH 16	\$1,069,513.00	SICARD INC J P	07/23/2020	06/18/2021
EXETER-HAMPTON	42848	42848	02/16/2021		RESURFACING	NH 101	\$6,977,096.70	CONTINENTAL PAVING INC		07/29/2022
GORHAM/CAMBRIDGE/ERROL	42778	42778	09/29/2020	01/25/2021	RESURFACING	US 2 AND NH 16	\$1,068,630.85	PIKE INDUSTRIES INC.		09/17/2021
HILLSBOROUGH-HENNIKER-HOPKINTON	42864	42864	09/15/2020	01/25/2021	RESURFACING	US 202	\$3,385,672.06	GMI ASPHALT LLC		10/15/2021
HOLDERNESS-WATERVILLE VALLEY	42786	42786	03/09/2021		RESURFACING	NH 49 & TRIPOLI RD	\$989,040.44	PIKE INDUSTRIES INC.		08/27/2021
LANCASTER, NH - GUILDHALL, VT	16155	16155	11/27/2018	02/20/2019	BRIDGE REPLACEMENT	US 2	\$10,086,473.29	BECK & BELLUCCI INC.	03/25/2019	06/30/2021
LEBANON	41191	41191	07/23/2019	11/06/2019	BRIDGE REHABILITATION	I-89 NB & SB	\$9,764,986.00	SWETT E. D. INC.	11/18/2019	10/14/2022
LEBANON, NH - HARTFORD, VT	16148	16148	01/21/2020	07/08/2020	BRIDGE	I-89 NB & SB	\$43,755,824.10	AUDLEY R. S. INC.	09/15/2020	09/26/2025
LOUDON - CANTERBURY	29613A	29613A	03/31/2020	06/24/2020	ROADWAY	NH RTE 106	\$7,413,784.00	AUDLEY R. S. INC.	07/14/2020	10/15/2021
LYME-ORFORD-PIERMONT-HAVERHILL	41913	41913	09/22/2020	01/25/2021	GUARDRAIL	VARIOUS	\$1,265,918.90	VERMONT RECREATIONAL SURFACING	03/29/2021	09/24/2021
MANCHESTER	42635	42635	09/22/2020	01/25/2021	RESURFACING	I-293/NH101 & NH28 BYPASS	\$8,249,696.87	PIKE INDUSTRIES INC.	03/30/2021	09/23/2022
MANCHESTER - HOOKSETT	41475	41475	09/15/2020	12/18/2020	BRIDGE	I-93 SB	\$8,388,454.75	AUDLEY R. S. INC.	01/04/2021	10/28/2022
MILFORD-AMHERST	43031	43031	03/02/2021		PAVEMENT REHABILITATION	NH 101	\$6,175,808.13	PIKE INDUSTRIES INC.		09/09/2022
NEWINGTON - DOVER	11238Q	11238Q	05/24/2016	08/25/2016	ROADWAY	NH 16, US 4 & SPAULDING TURNPIKE	\$67,107,515.35	SEVERINO TRUCKING CO. INC.	09/19/2016	10/02/2020
NEWPORT - CROYDON - GRANTHAM	41914	41914	01/05/2021	04/07/2021	GUARDRAIL	ROUTE 10	\$1,112,389.00	VERMONT RECREATIONAL SURFACING		09/24/2021
NORTH HAMPTON BRIDGE PAINTING	42917	42917	05/26/2020	09/11/2020	BRIDGE PAINTING	I 95	\$1,854,350.00	SOUTHERN ROAD & BRIDGE LLC		11/19/2021



Active Construction Projects

Location	State No.	Projects	Ad Date	Notice to Proceed	Project Type	Route	Project Cost	Vendor Name	Start Date	End Date
NORTHFIELD-ASHLAND	43134	43134	09/22/2020	01/25/2021	STRIPING	I-93	\$710,153.80	L & D SAFETY MARKINGS CORP		08/27/2021
NORTHWOOD	42363	42363	03/09/2021		CULVERT REPLACEMENT	NH ROUTE 107	\$866,187.50	MERRILL F L CONSTRUCTION INC		11/12/2021
OSSIPEE	10431	10431	06/25/2019	09/18/2019	PAVEMENT REHABILITATION	NH 16	\$3,834,267.00	COLEMAN ALVIN J & SON INC	01/14/2020	06/25/2021
OSSIPEE	13910	13910	09/03/2019	11/25/2019	INTERSECTION	NH 16, NH 25, NH 41	\$1,328,552.40	COLEMAN ALVIN J & SON INC	04/28/2020	06/18/2021
OSSIPEE	14749	14749	07/24/2018	10/18/2018	BRIDGE REPLACEMENT	NH 16 / NH 25	\$16,980,561.32	REED & REED GENERAL CONTRACTOR	11/15/2018	06/25/2021
PELHAM-CHESTERFIELD	29338	29338 15698	06/16/2020	09/23/2020	INTERSECTION SIGNING	NH 38, NH 9	\$312,968.50 \$118,409.00 <u>\$431,377.50</u>	EAST COAST SIGNALS INC.	03/29/2021	12/17/2021
PETERBOROUGH	15879	15879	02/16/2021		BRIDGE REPLACEMENT	US 202 / NH 101	\$8,541,598.70	SWETT E. D. INC.		10/27/2023
PLYMOUTH-CAMPTON	42364	42364	11/26/2019	03/11/2020	BRIDGE REHABILITATION	US 3 & I-93	\$1,729,083.50	PIPER R. M. INC.	04/27/2020	10/16/2020
SALEM TO MANCHESTER	13933A	13933A	05/14/2019	08/28/2019	ROADWAY	I-93	\$19,425,189.75	AUDLEY R. S. INC.	09/16/2019	08/28/2020
SALEM TO MANCHESTER	14633D	14633D	09/20/2016	12/22/2016	ROADWAY & BRIDGE	I-93	\$62,296,391.29	AUDLEY R. S. INC.	01/09/2017	09/25/2020
SALEM-MANCHESTER	14634H	14634H	08/04/2020	11/19/2020	ROADWAY	I-93	\$949,750.00	L & D SAFETY MARKINGS CORP	04/12/2021	09/03/2021
SHELBURNE	42426	42426	03/31/2020	06/24/2020	CULVERT REPLACEMENT	US ROUTE 2	\$596,376.75	COLEMAN ALVIN J & SON INC	09/09/2020	06/18/2021
STATEWIDE	28134	28134	02/12/2019	05/01/2019	SIGNING	DISTRICT 1 HORIZONTAL CURVES	\$792,465.00	NORTHEAST TRAFFIC CONTROL SERV	08/03/2020	08/14/2020
STATEWIDE	41897	41897	01/28/2020	04/08/2020	GUARDRAIL	VARIOUS	\$1,298,207.50	CWS FENCE & GUARDRAIL CO	09/28/2020	10/30/2020
STATEWIDE	41915	41915	10/06/2020	01/25/2021	BRIDGE	VARIOUS	\$458,828.00	CAULDER CONSTRUCTION LLC		11/05/2021
STATEWIDE	42362	42362	08/20/2019	11/25/2019	SIGNING	VARIOUS	\$654,526.23	SWETT E. D. INC.	07/13/2020	09/18/2020
STATEWIDE	42953	42953	09/01/2020	01/25/2021	SIGNING	VARIOUS	\$315,247.50	LIDDELL BROTHERS INC		09/24/2021
STATEWIDE GUARDRAIL	41939	41939	11/03/2020	02/03/2021	GUARDRAIL	I-95, I-93, I-293, FEET AND NH 16	\$655,221.00	CWS FENCE & GUARDRAIL CO		10/22/2021
STATEWIDE PAVEMENT MARKINGS	43214	43214	03/16/2021		STRIPING	PAVEMENT MARKINGS	\$192,288.80	K5 CORPORATION		10/15/2021



Active Construction Projects

Location	State No.	Projects	Ad Date	Notice to Proceed	Project Type	Route	Project Cost	Vendor Name	Start Date	End Date
STATEWIDE SIGNS	42921	42921	06/23/2020	10/22/2020	SIGNING	VARIOUS	\$214,154.15	NORTHEAST TRAFFIC CONTROL SERV		08/13/2021
STATEWIDE STRIPING (TURNPIKES)	41823	41823	01/21/2020	05/20/2020	STRIPING	STATEWIDE	\$1,010,152.35	TMI SERVICES INC	06/14/2020	08/27/2021
STATEWIDE SW TIER 2	42716	42716	11/03/2020	02/17/2021	PAVEMENT RESURFACING	NH 12A/NH 101/NH 10	\$3,212,635.20	ALL STATES CONSTRUCTION INC	04/19/2021	09/10/2021
STATEWIDE TIER 2 (S)	43289	43289	03/23/2021		RESURFACING	VARIOUS	\$4,222,621.55	BROX INDUSTRIES INC.		06/24/2022
STATEWIDE TIER 2 (S) RESURFACING	42293	42293	11/05/2019	02/19/2020	RESURFACING	VARIOUS TIER 2 SOUTH	\$5,362,536.46	BROX INDUSTRIES INC.	04/22/2020	07/30/2021
STATEWIDE TIER 2 (SE) RESURFACING	42292	42292	11/12/2019	02/19/2020	RESURFACING	VARIOUS TIER 2 SOUTHEAST	\$3,785,660.96	BROX INDUSTRIES INC.	03/31/2020	07/30/2021
STATEWIDE TIER 2 CRACK SEAL	42326	42326	01/05/2021		CRACK SEALING	VARIOUS TIER 2	\$599,521.28	ANNSEAL INC.		08/20/2021
STATEWIDE-RWIS	25198	25198	05/26/2020	10/22/2020	ROAD & SIGNALS	VARIOUS	\$1,026,755.00	NEW ENGLAND SIGNAL SYSTEMS INC		08/27/2021
STODDARD	42708	42708	09/29/2020	01/25/2021	CULVERT REHABILITATION	NH ROUTE 9	\$559,018.50	NORTHEAST EARTH MECHANICS INC		09/24/2021
STRATFORD	42555	42555	10/27/2020	01/25/2021	RECONSTRUCTION/STABILIZATION	HOGBACK ROAD	\$373,044.50	WINTERSSET INC.		09/24/2021
STRATFORD-COLUMBIA (BWC)	42703	42703	10/06/2020	01/25/2021	RESURFACING	US ROUTE 3	\$1,877,388.93	J HUTCHINS INC		09/17/2021
WALPOLE - CHARLESTOWN	14747	14747	09/26/2017	01/29/2018	ROADWAY	NH 12	\$14,752,626.75	SARGENT CORPORATION	04/09/2018	08/28/2020
WALPOLE, NH - ROCKINGHAM, VT	42277	42277	09/08/2020	01/25/2021	BRIDGE	CHURCH STREET	\$1,685,986.00	CPM CONSTRUCTORS INC	03/22/2021	10/29/2021
WARNER	40512	40512	05/07/2019	08/28/2019	BRIDGE & ROADWAY	I-89	\$13,484,848.33	WEAVER BROS. CONST. CO. INC.	09/16/2019	10/12/2021
		42546					\$1,415,096.95			
							\$14,899,945.28			

Total: \$429,934,822.50

Total # of Projects: 74