

## NHDOT SPR2 PROGRAM RESEARCH PROGRESS REPORT

**INSTRUCTIONS:**

*Project Managers and/or Principal Investigators should complete a progress report at least every three months during the project duration. Reports are due the 5<sup>th</sup> of the month following the end of the quarter. Please provide a project update even if no work was done during this reporting period.*

|  |  |  |
|--|--|--|
| <b>Project #</b><br>15260E/26962T  | <b>Report Period</b> Year 2017<br><input type="checkbox"/> Q1 (Jan-Mar) <input type="checkbox"/> Q2 (Apr-Jun) <input checked="" type="checkbox"/> Q3 (Jul-Sep) <input type="checkbox"/> Q4 (Oct-Dec) |  |
| <b>Project Title:</b><br>Stain Resistant airport Paint Implementation – Implementation Phase   |  |  |
| <b>Project Investigator:</b> John Gorham, Jacobs Engineering Group<br><b>Phone:</b> 603-518-1773 <b>E-mail:</b> john.gorham@jacobs.com |  |  |
| <b>Project Start Date:</b><br>12-21-2016   | <b>Project End Date:</b> 2019  | <b>Project schedule status:</b><br><input checked="" type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input type="checkbox"/> Behind schedule |

**Brief Project Description:**

This phase was to install alternative pavement paint specifications at Laconia Municipal Airport. The follow on phase will evaluate the effectiveness, durability, and visibility of the paint over a 2-year period.

**Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.):**

Coordinated installation of pavement paint at Laconia Municipal Airport.

**Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc.):**

None.

**Anticipated research next 3 months:**

Initiate observation/evaluation phase of project.

**Circumstances affecting project: Describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope, and budget, along with recommended solutions to those problems.**

| Tasks (from Work Plan)                      | Planned % Complete | Actual % Complete |
|---|--------------------|-------------------|
| Article A - Coordination                    | 60                 | 60                |
| Article B - Observations                    | 0                  | 0                 |
| Article C – Report, Poster, Airport Handout | 0                  | 0                 |
| Article D – Project Administration          | 25                 | 25                |