

NHDOT SPR2 PROGRAM RESEARCH PROGRESS REPORT

INSTRUCTIONS:

Project Managers and/or Principal Investigators should complete a progress report at least every three months during the project duration. Reports are due the 5th of the month following the end of the quarter. Please provide a project update even if no work was done during this reporting period.

Project # 15260E/26962T	Report Period Year 2018 <input type="checkbox"/> Q1 (Jan-Mar) <input type="checkbox"/> Q2 (Apr-Jun) <input type="checkbox"/> Q3 (Jul-Sep) <input checked="" type="checkbox"/> Q4 (Oct-Dec)	
Project Title: Stain Resistant airport Paint Implementation – Implementation Phase		
Project Investigator: John Gorham, Jacobs Engineering Group Phone: 603-518-1773 E-mail: john.gorham@jacobs.com		
Project Start Date: 12-21-2016	Project End Date: 2019	Project schedule status: <input checked="" type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input type="checkbox"/> Behind schedule

Brief Project Description:

This phase was to install alternative pavement paint specifications at Laconia Municipal Airport. The follow-on phase will evaluate the effectiveness, durability, and visibility of the paint over a 2-year period.

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.):

TAG meeting conducted on 10-16-18 to review Year 1 data collected. Observation site visit by consultant and NHDOT/M&R on 12-20-18.

Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc...):

Participate in on-site observation site visit.

Anticipated research next 3 months:

Continue observation/evaluation phase of project.

Circumstances affecting project: Describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope, and budget, along with recommended solutions to those problems.

Tasks (from Work Plan)	Planned % Complete	Actual % Complete
Article A - Coordination	100	100
Article B - Observations	60	60
Article C – Report, Poster, Airport Handout	0	0
Article D – Project Administration	35	35
Contractor Expenses for paint installation	100	100