
NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE

FEDERAL FISCAL YEARS
2021-2022



September 2021

Advertisement Schedule Changes for NHDOT Managed Projects
from August 2021 to July 2022

Project	Previous Ad Date	Revised Ad Date	Explanation
Ashland-Plymouth 43331	January 18, 2022	August 24, 2021	Moved forward due to availability of funding
Wilton 42747	August 24, 2021	August 31, 2021	More time for Project Developmet (Highway Design)
Statewide Tier 2 Resurfacing 43062	November 16, 2021	October 19, 2021	Moved forward due to availability of funding
Crack Seal Tier 2 N 43526	December 14, 2021	November 9, 2021	Moved forward to align with resurfacing program
Crack Seal Tier 2 S 43527	December 14, 2021	November 9, 2021	Moved forward to align with resurfacing program
Manchester-Hooksett 43071	October 26, 2021	November 16, 2021	More time for Project Developmet (Highway Design)
Milan 42850E	October 12, 2021	November 23, 2021	More time for Project Developmet (Highway Design)
Derry-Londonderry 13065D		January 18, 2022	New contract for building removals for 13065 (Exit 4A)
Pittsburg 42850F	October 12, 2021	October 12, 2022	Move due to funding uncertainty
Hampton-Portsmouth 26485	March 15, 2022	November 8, 2022	Move due to funding uncertainty
Bow 29641	May 10, 2022	July 25, 2023	More time for Project Developmet (Highway Design)

NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT
ADVERTISING SCHEDULE

**Fiscal Year
2021**

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
October 2020				
CONWAY 42845 X-A005(013)	Contact Person: Ronald Grandmaison US 302 Resurfacing of US Route 302. [NON-PAR (other), Pav e-T2-Resurf]	06-Oct-20	\$1,410,300 low-bid	\$1,410,300
STATEWIDE 41915 X-A004(779)	Contact Person: David Scott Various Preservation response to stabilize various bridges from scour. [Bridg-T1-2-Main-Pres, Bridg-T3-4-Main-Pres]	06-Oct-20	\$458,800 low-bid	\$458,800
STRATFORD-COLUMBIA (BWC) 42703 X-A004(995)	Contact Person: Ronald Grandmaison US Route 3 Resurfacing of US 3. [Pav e-T2-Resurf]	06-Oct-20	\$1,877,400 low-bid	\$1,877,400
CENTRAL TURNPIKE PAVING 41821	Contact Person: Nancy Spaulding FEET FEET [TRR *]	27-Oct-20	\$8,263,300 low-bid	\$0
EASTERN TURNPIKE PAVING 41822	Contact Person: Nancy Spaulding I-95 & NH 16 I-95 & NH 16 [TRR *]	27-Oct-20	\$8,639,600 low-bid	\$0
STRATFORD 42555	Contact Person: Tobey Reynolds Hogback Road Slope failure repair and possible roadway changes. [BET-STAL-HQ, NON-PAR (dot)]	27-Oct-20	\$373,000 low-bid	\$0
October MonthlyTotal			\$21,022,400	\$3,746,500
November 2020				
COLUMBIA-COLEBROOK 42313 X-A004(814)	Contact Person: David Scott US 3 & NH 26 Bridge Preservation on Columbia 108/167 and Colebrook 051/098. [Bridg-T1-2-Main-Pres]	03-Nov-20	\$1,038,300 low-bid	\$1,038,300
STATEWIDE GUARDRAIL 41939	Contact Person: Nancy Spaulding I-95, I-93, I-293, FEET and NH 16 Replacement and repair of guardrail systems along the Turnpike facilities [TRR *]	03-Nov-20	\$655,200 low-bid	\$0
STATEWIDE SW TIER 2 42716 X-A004(996)	Contact Person: Ronald Grandmaison NH 12A/NH 101/NH 10 Resurfacing of NH 12A, NH 101, and NH 10 [Pav e-T2-Resurf]	03-Nov-20	\$3,212,600 low-bid	\$3,212,600
November MonthlyTotal			\$4,906,100	\$4,250,900

Fiscal Year 2021

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
December 2020				
DOVER 41746 X-A004(734) (LPA)	Contact Person: Tom Jameson RTE 108 Traffic signal improvements and installation of a camera system to monitor traffic flow. [CMAQ *]	31-Dec-20	\$100,900	\$80,700
December Monthly Total			\$100,900	\$80,700
First Quarter Total			\$26,029,400	\$8,078,100
January 2021				
NEWPORT - CROYDON - GRANTHAM 41914 X-A004(778)	Contact Person: Kirk Mudgett Route 10 Cable guardrail and "F" unit replacement [BET-STAL-HQ, HSIP *]	05-Jan-21	\$1,112,400 low-bid	\$1,112,400
STATEWIDE TIER 2 CRACK SEAL 42326 X-A004(833)	Contact Person: Ronald Grandmaison Various Tier 2 Crack Seal various Tier 2 roadways [Pave-T2-Resurf]	05-Jan-21	\$599,500 low-bid	\$599,500
DANVILLE (HAND) 43140C	Contact Person: Victoria Chase NH 111A Replace Hand salted well. [WELLS]	19-Jan-21	\$28,600 low-bid	\$0
GREENLAND (MILES) 43140B	Contact Person: Victoria Chase NH 151 Replace Miles salted well. [WELLS]	19-Jan-21	\$30,600 low-bid	\$0
WELL DECOMMISSION (3 SITES) 43140A	Contact Person: Victoria Chase Various Decommission 3 wells at various locations [WELLS]	19-Jan-21	\$12,800 low-bid	\$0
BARTLETT-JACKSON 41989 X-A005(052)	Contact Person: Joseph Adams US 302 & NH 16 Bridge Preservation efforts for NH16 over Ellis Rvr in Jackson & US302 over Stony Brk in Bartlett. [BET-BMT-BD, Bridg-T1-2-Main-Pres, NON-PAR (dot)]	26-Jan-21	\$739,400 low-bid	\$739,400
EASTERN TPK STATEWIDE ITS R&R 42934	Contact Person: Charles Blackman Eastern TPK Statewide Eastern TPK Statewide ITS R&R [TRR *]	26-Jan-21	\$479,700	\$0
January Monthly Total			\$3,003,000	\$2,451,300
February 2021				
DISTRICT 1 16161J	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 1. [BET-RL-1, NON-PAR (Vermont), NON-PAR (dot), Pave-T2-Resurf, Pave-T3-4-Resurf]	02-Feb-21	\$3,482,500 low-bid	\$0

Fiscal Year 2021

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
February 2021				
DISTRICT 2 E 42461	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 2. [NON-PAR (dot), Pave-T3-4-Resurf]	02-Feb-21	\$1,336,100 low-bid	\$0
DISTRICT 2 W 16162J	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 2. [NON-PAR (dot), Pave-T2-Resurf, Pave-T3-4-Resurf]	02-Feb-21	\$2,362,900 low-bid	\$0
DISTRICT 3 16163J	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 3. [BET-RL-3, NON-PAR (dot), Pave-T2-Resurf, Pave-T3-4-Resurf]	02-Feb-21	\$3,827,300 low-bid	\$0
DISTRICT 4 16164J	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 4. [BET-RL-4, NON-PAR (dot), Pave-T3-4-Resurf]	02-Feb-21	\$2,286,000 low-bid	\$0
DISTRICT 5 16165J	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 5. [NON-PAR (dot), Pave-T2-Resurf, Pave-T3-4-Resurf]	02-Feb-21	\$3,696,500 low-bid	\$0
DISTRICT 6 16166J	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 6. [BET-RL-6, NON-PAR (dot), Pave-T2-Resurf, Pave-T3-4-Resurf]	02-Feb-21	\$2,380,500 low-bid	\$0
EXETER-HAMPTON 42848 X-A005(032)	Contact Person: Ronald Grandmaison NH 101 Pavement preservation on NH 101 from MP124.6 7.9 miles - Include Exits 10, 11, 12 & 13 [Pave-T1-Resurf]	16-Feb-21	\$6,977,100 low-bid	\$6,977,100
PETERBOROUGH 15879 X-A001(007)	Contact Person: Joseph Adams US 202 / NH 101 Bridge Replacement and Widening for TCP, US 202 & NH 101 over Contoocook River (Red List) [Bridg-T1-2-Rehab-Rcn, NON-PAR (dot), NON-PAR (other), None-Bridge]	16-Feb-21	\$8,541,600 low-bid	\$8,541,600
February Monthly Total			\$34,890,500	\$15,518,700
March 2021				
MILFORD-AMHERST 43031 X-A005(016)	Contact Person: Ronald Grandmaison NH 101 Reclaiming and resurfacing NH 101. [Pave-T2-Resurf]	02-Mar-21	\$6,175,800 low-bid	\$6,175,800

Fiscal Year 2021

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
March 2021				
KEENE 40439 X-A004(408) (LPA)	Contact Person: Tom Jameson Ami Brown Road Construct 11,695' of shared lane and bike lane markings. (14-42TAP) Ped crossing Improve at Rte 9 [NON-PAR (other), TA *, TE *]	08-Mar-21	\$470,100	\$376,100
HOLDERNESS-WATERVILLE VALLEY 42786	Contact Person: Ronald Grandmaison NH 49 & Tripoli Rd Resurfacing of NH 49 and Tripoli Rd. [NON-PAR (dot), Pav e-T3-4-Resurf]	09-Mar-21	\$989,000 low-bid	\$0
NORTHWOOD 42363	Contact Person: Kirk Mudgett NH Route 107 Replacement of a 5' x 7' metal arch culvert under NH 107, 1/2 mi north of US 4. [BET-DRG-HQ, NON-PAR (dot)]	09-Mar-21	\$425,200 low-bid	\$0
STATEWIDE PAVEMENT MARKINGS 43214	Contact Person: Lee Baronas Pavement Markings Pavement Marking Maintenance via Contractor. Limited to Stenciled and Transverse Markings [BET-STAL-HQ]	16-Mar-21	\$192,300 low-bid	\$0
HINSDALE, NH - BRATTLEBORO, VT 12210C A004(152)	Contact Person: David Scott NH 119 Reconstruction of the new bridge over the Connecticut River [NON-PAR (Vermont), NON-PAR (othr Indrct, None-Bridge, None-Highway, Other Fed Aid, SB367-4-CENTS, TIGER)]	23-Mar-21	\$61,170,500 low-bid	\$36,702,300
STATEWIDE TIER 2 (S) 43289 X-A005(070)	Contact Person: Ronald Grandmaison Various Resurfacing of various Tier 2 roadways [BET-RL-6, BET-STAL-HQ, NON-PAR (dot), Pav e-T2-Resurf]	23-Mar-21	\$4,222,600 low-bid	\$4,222,600
STATEWIDE TIER 2 (N) 43288 X-A005(069)	Contact Person: Ronald Grandmaison US 2, 3 & 302 & NH 16 & 26 Preservation treatments along US 2, 3 & 302 & NH 16 & 26 [BET-RES-1, BET-RES-3, BET-RL-1, NON-PAR (dot), Pav e-T2-Resurf]	30-Mar-21	\$1,843,000 low-bid	\$1,843,000

March Monthly Total	\$75,488,500	\$49,319,800
Second Quarter Total	\$113,382,000	\$67,289,800

April 2021

NEWPORT 43060A X-A005(076)	Contact Person: Ronald Grandmaison NH Route 11 Pavement rehabilitation from 0.2 miles east of Sargent Ln easterly to the Sunapee/Newport T/L [Pav e-T2-Resurf]	06-Apr-21	\$346,300 low-bid	\$346,300
STATEWIDE GUARDRAIL 42266	Contact Person: Nancy Spaulding Statewide Construction of concrete median barrier on I-93 south of Hooksett Toll Plaza [TRR *]	06-Apr-21	\$696,400 low-bid	\$0

Fiscal Year 2021

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
April 2021				
MEREDITH-GILFORD 41483 X-A004(652)	Contact Person: Jennifer Reczek US Route 3 Br Preservation on US 3 (Meredith 184/138), NH 11 (Gilford 102/099), & NH 11A (Gilford 138/137) [Bridg-T1-2-Main-Pres, Bridg-T3-4-Main-Pres]	13-Apr-21	\$1,567,500 low-bid	\$1,567,500
STATEWIDE SIGNALS 42927	Contact Person: Lee Baronas Various Intersections on State Highways Repair to signals at various intersections after crash damage. [NON-PAR (dot), Reimburse Maint Repr]	13-Apr-21	\$207,900 low-bid	\$0
CHESTER 42850A	Contact Person: Matthew Lampron NH 102 Fuel station tank top upgrade at Chester (PS 513) [FUEL CAPITAL, NON-PAR (dot)]	20-Apr-21	\$392,000 low-bid	\$0
April Monthly Total			\$3,210,100	\$1,913,800
May 2021				
LINCOLN-FRANCONIA 41052 X-A004(544)	Contact Person: Ronald Grandmaison I-93 Full width inlay from MP 105.9 to 111.5 including 34B and 34C. Curb repair from MP 104.4 to 105.9. [GRR *, Pave-T1-Preserve, Pave-T1-Resurf, Pave-T3-4-Resurf]	04-May-21	\$5,486,000 low-bid	\$5,486,000
LANCASTER 42850D	Contact Person: Matthew Lampron US 3 Fuel system replacement at Lancaster PS 107 [FUEL CAPITAL, NON-PAR (dot)]	11-May-21	\$873,000 low-bid	\$0
OSSIPEE 23818 X-A002(771) (LPA)	Contact Person: Kevin Russell NUDD ROAD Bridge Rehabilitation-Nudd Rd over Bearcamp River-Bridge #108/333-Phase II-Whittier Covered Bridge [MOBRR *, NHCBP*]	17-May-21	\$1,659,300	\$1,327,500
May Monthly Total			\$8,018,300	\$6,813,500
June 2021				
LEBANON 42866	Contact Person: William Oldenburg Westboro Rail Yard Demolition Disposal and environmental mitigation efforts of the Westboro Rail Yard in Lebanon [NON-PAR (dot), NON-PAR (other)]	01-Jun-21	\$756,400 low-bid	\$0
June Monthly Total			\$756,400	\$0
Third Quarter Total			\$11,984,800	\$8,727,300
July 2021				
ALLENSTOWN-PEMBROKE 40362 X-A004(369)	Contact Person: David Scott NH Route 28 Address Red List Bridge carrying NH 28 over Suncook River (Br No 107/098) [Bridg-T1-2-Rehab-Rcn]	13-Jul-21	\$3,220,300 low-bid	\$0

Fiscal Year 2021

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
July 2021				
CENTER HARBOR - NEW HAMPTON 24579 X-A002(923)	Contact Person: David Scott Waukewan Road Rehabilitation of Red List Bridge carrying Waukewan Road over Snake River (Br No 080/040) [Bridg-T3-4-Rehab-Rcn, None-Bridge]	20-Jul-21	\$800,900 low-bid	\$800,900
DOVER - ROCHESTER 29440	Contact Person: Nancy Spaulding Spaulding Turnpike Construct All Electronic Tolling at Dover and Rochester Toll Plazas. [TPK *]	20-Jul-21	\$23,286,300 low-bid	\$0
July Monthly Total			\$27,307,500	\$800,900
August 2021				
FRANCONIA 43105 X-A005(042)	Contact Person: David Scott I-93 Painting bridges (4 carrying and 1 over) I- 93 bridges in Franconia. [Bridg-T1-2-Main-Pres]	10-Aug-21	\$1,668,900	\$1,668,900
BETHLEHEM 43330 X-A005(079)	Contact Person: David Scott I-93 Painting bridges (2 carrying and 2 over) I- 93 bridges in Bethlehem. [Bridg-T1-2-Main-Pres, Bridg-T3-4-Main-Pres]	17-Aug-21	\$1,407,200	\$1,407,200
MEREDITH 42912 X-A004(991)	Contact Person: Kirk Mudgett NH Route 104 Rehabilitation of a 90" dia. multi- plate pipe under Route 104 at intersection of Corliss Hill Rd. [CRDR *]	17-Aug-21	\$391,700	\$391,700
ASHLAND-PLYMOUTH 43331 X-A005(080)	Contact Person: David Scott I-93 Painting 4 bridges carrying I-93 bridges (two in Ashland, two in Plymouth) [Bridg-T1-2-Main-Pres]	24-Aug-21	\$3,159,700	\$3,159,700
CANAAN 42938 X-A004(998)	Contact Person: David Scott US 4 Bridge Pres on 3 brs in Canaan carrying US 4 over Indian Riv, Mascoma Riv, & Crystal Lake Brook. [Bridg-T1-2-Main-Pres]	24-Aug-21	\$2,029,800	\$2,029,800
CONWAY 41755 X-A004(743) (LPA)	Contact Person: Tom Jameson NA Construct 2.8mile pathway parallel to the North-South Road [CMAQ *, NON-PAR (other)]	24-Aug-21	\$2,464,500	\$1,488,000
CAMPION - THORNTON - WATERVILLE VALLEY 43102 X-A005(040)	Contact Person: Kirk Mudgett NH Route 49 Replacement of aged corten (rusty) guard rail with galvanized guardrail. [GRR *]	31-Aug-21	\$1,194,500	\$1,194,500
CANDIA-RAYMOND 43221 X-A005(058)	Contact Person: David Scott NH 27 Address Preservation needs on 3 bridges in Candia & Raymond on NH 27 [Bridg-T3-4-Main-Pres]	31-Aug-21	\$1,016,100	\$1,016,100

Fiscal Year 2021

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
August 2021				
EPPING-BRENTWOOD-EXETER SIGNS 43416 X-A005(103)	Contact Person: Lee Baronas NH 101 Replacement and upgrade of signs and supports due to condition and improved compliance [USSS *]	31-Aug-21	\$434,300	\$434,300
PORTSMOUTH 42350 X-A004(818) (LPA)	Contact Person: Bob Hudson Lang Road/Longmeadow Road/US Route 1 Realign Lang Rd-connect to Longmeadow Rd [HSIP *, NON-PAR (other)]	31-Aug-21	\$1,370,600	\$1,233,500
ROCHESTER 14350 X-A000(320) (LPA)	Contact Person: Bob Hudson NH 202A (WALNUT STREET) INTERSECTION IMPROVEMENTS TO IMPROVE SAFETY THROUGH STRAFFORD SQ, NORTH MAIN, & WASHINGTON ST [MUPCA*, NON-PAR (other)]	31-Aug-21	\$4,174,000	\$1,264,800
WILTON 42747 X-A004(968)	Contact Person: Michael Mozer NH 31 Reconstruct railway-highway crossing, roadway approaches & protective devices. (Wilton 844-32J) [RR-RCS *]	31-Aug-21	\$1,243,300	\$1,243,300
August Monthly Total			\$20,554,600	\$16,531,800
September 2021				
AMHERST 41413 X-A004(623)	Contact Person: Jennifer Reczek NH Route 122 Address Red List bridge carrying NH 122 (Main St) over NH 101 in the Town of Amherst (135/109) [Bridg-T3-4-Rehab-Rcn]	07-Sep-21	\$1,860,000	\$1,860,000
BENNINGTON 29486 X-A004(156)	Contact Person: David Scott S BENNINGTON ROAD South Bennington Road over Russell Brook Bridge Rehab or Replacement [Bridg-T3-4-Rehab-Rcn]	07-Sep-21	\$860,300	\$860,300
BERLIN 41367 X-A004(616) (LPA)	Contact Person: Bob Hudson Main Street and Riverside Drive Const. multi-use path along Androscoggin River from Service Credit Union Heritage Park to 12th St. [NON-PAR (other), TA *, TE *]	07-Sep-21	\$1,355,700	\$736,100
HILLSBOROUGH 43059 X-A005(028)	Contact Person: Ronald Grandmaison US 202/NH 9 Pavement preservation [Pav e-T2-Resurf]	07-Sep-21	\$3,440,000	\$3,440,000
KEENE 10309B X-STP-0111(007) (LPA)	Contact Person: Jennifer Reczek WINCHESTER STREET Reconst. of Winchester (NH 101 to Pearl & Island including Key Rd intersection) and Br. No. 125/069 [Ear-NH049, MOBRR *, MUPCA*, NON-PAR (other), Other Fed Aid]	07-Sep-21	\$6,713,500	\$5,110,800
BOW 42704 X-A004(950)	Contact Person: Kirk Mudgett I-89 Rehabilitation of a 48" cmp & 18" cmp under I-89 near intersection of I-93, Bow. [CRDR *]	14-Sep-21	\$488,300	\$488,300

Fiscal Year 2021

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
September 2021				
BOW-WARNER/NEW LONDON/CONCORD 43440 X-A005(108)	Contact Person: Ronald Grandmaison I89 & I93 Application of durable pavement markings along sections of Tier 1 State Highways [HSIP *]	14-Sep-21	\$1,372,900	\$1,372,900
LYME, NH - THETFORD, VT 14460 A000(394)	Contact Person: Jennifer Reczek East Thetford Road Bridge Rehab, for Red List Bridge carrying East Thetford Road over the Conn. River (Br No 053/112) [Bridg-T3-4-Rehab-Rcn, NON-PAR (Vermont), NON-PAR (other), None-Bridge]	14-Sep-21	\$7,492,200	\$6,464,400
SUTTON 42419 X-A004(839) One Contract With 40511	Contact Person: Tobey Reynolds I-89 Rehabilitate from MM 24.2 to MM 28.7 including the ramps for exit 10 [Pave-T1-Rehab]	21-Sep-21	\$15,345,000	\$15,345,000
SUTTON - NEW LONDON 40511 X-A004(421) One Contract With 42419	Contact Person: Tobey Reynolds I-89 Pavement Rehab, Bridge and Drainage Improvements. MM 28.7 to MM 31.2-NB/31.6 - SB. [Bridg-T1-2-Main-Pres, Bridg-T1-2-Rehab-Rcn, Pave-T1-Rehab]	21-Sep-21	\$15,163,700	\$15,163,700
WAKEFIELD-OSSIPEE 43061 X-A005(026)	Contact Person: Ronald Grandmaison NH 16 Pavement preservation of NH 16 [Pave-T2-Resurf]	21-Sep-21	\$3,442,200	\$3,442,200
DANBURY 16303 X-A001(230)	Contact Person: David Scott US 4 REHABILITATE OR REPLACE RED LIST BRIDGE CARRYING US 4 OVER NHRR - 156/104 [Bridg-T1-2-Rehab-Rcn, None-Bridge]	28-Sep-21	\$4,826,700	\$4,826,700
DERRY-LONDONDERRY/HUDSON- WINDHAM 43058 X-A005(025)	Contact Person: Ronald Grandmaison NH 28 / NH 111 Pavement preservation of NH 111 and NH 28 [Pave-T2-Resurf]	28-Sep-21	\$4,234,500	\$4,234,500
STATEWIDE TIER 2 RESURFACING (CENTRAL) 43060 X-A005(027)	Contact Person: Ronald Grandmaison NH 10/NH 11/US 4/NH 25 Pavement preservation [ADA-Trans, Pave-T2-Resurf]	28-Sep-21	\$3,897,200	\$3,897,200

September Monthly Total	\$70,492,200	\$67,242,100
Fourth Quarter Total	\$118,354,300	\$84,574,800
Fiscal Year 2021 Total	\$269,750,500	\$168,670,000

ON-SHELF PROJECTS

On Shelf Projects Advertising are subject to availability of funding.
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.

Fiscal Year 2021

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
TROY-SWANZEY/BROOKLINE-MILFORD 43063 X-A005(030)	Contact Person: Ronald Grandmaison NH 12/NH 13 Pavement preservation [Pave-T2-Resurf]	28-Sep-21	\$3,291,500	\$3,291,500
On-Shelf Projects 2021 Total			\$3,291,500	\$3,291,500

NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT
ADVERTISING SCHEDULE

Fiscal Year
2022

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
October 2021				
BEDFORD 13692C X-A004(254)	Contact Person: Jennifer Reczek NH 101 Replacement of Br No 090/065 (NH 101 over Pulpit Brook) and intersection improv. at Twin Brook Ln [Bridg-T1-2-Rehab-Rcn, Other Fed Aid]	05-Oct-21	\$4,511,400	\$4,511,400
TROY-SWANZEY/BROOKLINE-MILFORD 43063 X-A005(030)	Contact Person: Ronald Grandmaison NH 12/NH 13 Pav ement preservation [Pave-T2-Resurf]	05-Oct-21	\$3,291,500	\$3,291,500
CLAREMONT-NEWPORT/CHESTERFIELD KEENE 43057 X-A005(024)	Contact Person: Ronald Grandmaison NH 11 / NH 9 Pav ement preservation [Pave-T2-Resurf]	12-Oct-21	\$6,122,400	\$6,122,400
MANCHESTER 41414 X-A004(624)	Contact Person: Jennifer Reczek Huse Road Address Red List bridge carrying Huse Road over I-293 and NH Route 101 (176/106) [Bridg-T3-4-Rehab-Rcn]	19-Oct-21	\$2,883,000	\$2,883,000
STATEWIDE TIER 2 RESURFACING (EAST) 43062 X-A005(029)	Contact Person: Ronald Grandmaison US 4/NH 4/NH 11/NH 108 Pav ement preservation [Pave-T2-Resurf]	19-Oct-21	\$4,907,400	\$4,907,400
DISTRICT 1 E GUARDRAIL 43130 X-A005(045)	Contact Person: Kirk Mudgett Routes 2, 3, 16, 26 & 110 Replacement of cable guardrail, F-unit and blunt end terminals on Tier 2 & 3 roadway s in District 1 [HSIP *]	26-Oct-21	\$720,800	\$720,800
October Monthly Total			\$22,436,500	\$22,436,500
November 2021				
CAMPTON-WOODSTOCK/LITTLETON (CRACK SEAL) 43482 X-A005(114)	Contact Person: Ronald Grandmaison I-93 Crack sealing Tier 1 roadway s. [Pave-T1-Resurf]	02-Nov-21	\$432,900	\$432,900
CRACK SEAL TIER 2 N 43526 X-A005(129)	Contact Person: Ronald Grandmaison Various Crack sealing various Tier 2 roads in the northern half of the Sate. [Pave-T2-Resurf]	09-Nov-21	\$443,900	\$443,900
CRACK SEAL TIER 2 S 43527 X-A005(130)	Contact Person: Ronald Grandmaison Various Crack seal various Tier 2 roads in the southern half of the State. [Pave-T2-Resurf]	09-Nov-21	\$652,200	\$652,200

Fiscal Year 2022

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
November 2021				
NASHUA-MERRIMACK-BEDFORD 13761D	Contact Person: Wendy Johnson FE Everett Turnpike FE Everett Turnpike widening of a 2-lane section from north of Exit 13 to north of I-293 diverge. [TPK *]	09-Nov-21	\$16,388,300	\$0
CENTRAL TURNPIKE RESURFACING 42263	Contact Person: Nancy Spaulding I-93, FE Everett Turnpike Central Turnpike Resurfacing [TRR *]	16-Nov-21	\$3,789,800	\$0
EASTERN TURNPIKE RESURFACING 42264	Contact Person: Nancy Spaulding I-95, Spaulding Turnpike Eastern Turnpike Resurfacing of I-95 and Spaulding Turnpike [TRR *]	16-Nov-21	\$5,556,800	\$0
MANCHESTER-HOOKSETT 43071 X-A005(034)	Contact Person: Ronald Grandmaison I-93 Resurfacing SB I-93 from I-293 southerly to Exit 6. Includes interchanges 6, 7, 8, 9, 10, and I-293 [Pave-T1-Resurf]	16-Nov-21	\$4,557,000	\$4,557,000
HUDSON 41754 X-A004(742) (LPA)	Contact Person: Tom Jameson NH 3A Constructing a third southbound right turn lane on Lowell Rd/NH 3A [CMAQ *]	23-Nov-21	\$1,162,500	\$930,000
MILAN 42850E	Contact Person: Matthew Lampron NH 16 Fuel system replacement at Milan PS 106 [FUEL CAPITAL, NON-PAR (dot)]	23-Nov-21	\$579,700	\$0
November Monthly Total			\$33,563,100	\$7,016,000
December 2021				
STATEWIDE 40842 X-A004(501)	Contact Person: Mike Dugas Various Installation of rumble strips along State roadways. [HSIP *]	07-Dec-21	\$446,400	\$446,400
STATEWIDE SCOUR RESPONSE 41915A X-A005(074)	Contact Person: David Scott Various Preservation response to stabilize various bridges from scour. [Bridg-T1-2-Main-Pres, Bridg-T3-4-Main-Pres]	07-Dec-21	\$1,255,500	\$1,255,500
SOMERSWORTH 41363 X-A004(606) (LPA)	Contact Person: Tom Jameson Portions on High Street, Memorial Drive, Cemetery Rd. Const sidewalks on High St, Memorial Dr, Cemetery Rd, upgrade crosswalk across High St, const Path [TA *]	14-Dec-21	\$810,500	\$648,400
December Monthly Total			\$2,512,400	\$2,350,300
First Quarter Total			\$58,512,000	\$31,802,800

Fiscal Year 2022

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
January 2022				
DEERFIELD 24477 X-A002(898)	Contact Person: David Scott NH 107 NH 107 over Freese's Pond - Replace Bridge Number 137/116. [Bridg-T3-4-Rehab-Rcn, Other Fed Aid]	04-Jan-22	\$930,000	\$0
SHELBURNE 40363 X-A004(370)	Contact Person: Joseph Adams US Route 2 Bridge Rehabilitation of Red List Bridge carrying US Route 2 over Pea Brook (Br No 049/089) [Bridg-T1-2-Rehab-Rcn]	04-Jan-22	\$1,395,000	\$0
ANDOVER 40392 X-A004(384)	Contact Person: Joseph Adams US 4 Replacement of bridge carrying US 4 over Blackwater River (143/077) [Bridg-T1-2-Rehab-Rcn]	11-Jan-22	\$3,255,000	\$3,255,000
CONWAY 42869	Contact Person: William Oldenburg Conway Bypass Disposal and environmental mitigation of buildings acquired under the Conway Bypass 11339B. [NON-PAR (dot), NON-PAR (other)]	11-Jan-22	\$432,500	\$0
MANCHESTER 29811 X-A004(311) (LPA)	Contact Person: Tom Jameson South Manchester Rail Trail Construct Multi-use path along the abandoned rail corridor from Gold St. to Perimeter Road [CMAQ *, Ear-NH022]	11-Jan-22	\$1,446,600	\$1,157,300
STATEWIDE W GUARDRAIL 43131 X-A005(046)	Contact Person: Kirk Mudgett Routes 10, 11, 12, 12A, 120 Replacement of Cable Guardrail and F-unit and blunt end terminals on Tier 2 & 3, in Districts 2 & 4 [HSIP *]	11-Jan-22	\$837,000	\$837,000
WOODSTOCK-LINCOLN 43494 X-A005(117)	Contact Person: Ronald Grandmaison I-93 Pavement preservation of I-93 from approximately Exit 30 to 32 [Pave-T1-Resurf]	11-Jan-22	\$4,140,400	\$4,140,400
EXETER 40436 X-A004(406) (LPA)	Contact Person: Bob Hudson NH Route 111 (Kingston Road) Widen shoulders to 5' on Kingston Road (NH Route 111) for approximately 1.1 miles. (14-26TAP) [NON-PAR (other), TA *]	15-Jan-22	\$877,500	\$586,700
DERRY-LONDONDERRY 13065D X-A005(165)	Contact Person: Wendy Johnson Folsom Road, Trolley Car Lane, Ferland Drive I-93 Exit 4A, Building Demolitions for construction of Exit 4A. [Other Fed Aid]	18-Jan-22		\$0
January Monthly Total			\$13,314,000	\$9,976,400

February 2022

DISTRICT 1 N 16161K	Contact Person: Ronald Grandmaison Various Resurfacing of roadways in District 1 [NON-PAR (other), Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-4-Resurf]	01-Feb-22	\$3,571,600	\$0
------------------------	-------------------------------------------------------------------------------------------------------------------------------------------------------------	-----------	-------------	-----

Fiscal Year 2022

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
February 2022				
DISTRICT 1 S 43524	Contact Person: Ronald Grandmaison Various Resurfacing various Tier 2, 3, and 4 roadways in southern District 1. [NON-PAR (other), Pave-T2-Resurf, Pave-T3-4-Resurf]	01-Feb-22	\$2,730,800	\$0
DISTRICT 2 E 43525	Contact Person: Ronald Grandmaison Various Resurfacing various Tier 2, 3, and 4 roadways in District 2, 3, and 5. [NON-PAR (other), Pave-T2-Resurf, Pave-T3-4-Resurf]	01-Feb-22	\$3,078,000	\$0
DISTRICT 2 W 16162K	Contact Person: Ronald Grandmaison Various Resurfacing of various routes throughout District 2 [NON-PAR (other), Pave-T2-Resurf, Pave-T3-4-Resurf]	01-Feb-22	\$2,633,500	\$0
DISTRICT 3 16163K	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3, and 4 roads in District 3. [NON-PAR (other), Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-4-Resurf]	01-Feb-22	\$5,294,400	\$0
DISTRICT 4 16164K	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 4. [NON-PAR (other), Pave-T2-Resurf, Pave-T3-4-Resurf]	01-Feb-22	\$4,433,800	\$0
DISTRICT 5 16165K	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 5. [NON-PAR (other), Pave-T2-Resurf, Pave-T3-4-Resurf]	01-Feb-22	\$2,729,800	\$0
DISTRICT 6 16166K	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 3. [Pave-T2-Resurf, Pave-T3-4-Resurf]	01-Feb-22	\$3,117,900	\$0
DUMMER - CAMBRIDGE - ERROL 16304B X-A004(699)	Contact Person: Jennifer Reczek NH 16 Widening and rehabilitation of approximately 1.4 miles of NH16 in Cambridge. [None-Highway]	01-Feb-22	\$5,843,200	\$5,843,200
BATH 43247 X-A005(062)	Contact Person: Kirk Mudgett US 302 Replacement of existing 6' x 4' concrete box culvert 2 miles south of Cate Rd. [CRDR *]	08-Feb-22	\$520,800	\$520,800
NORTH HAMPTON 42979	Contact Person: Nancy Spaulding I-95 I-95 Exit 2 Bridge 078/070 Rehab to include deck replacement and bridge painting [TRR *]	15-Feb-22	\$3,906,000	\$0
CENTRAL TURNPIKE DRAINAGE REHABILITATION 40042	Contact Person: Nancy Spaulding F.E. Everett Turnpike Turnpike Drainage Rehabilitation along Eastern and Central Turnpike facilities [TRR *]	22-Feb-22	\$595,200	\$0

Fiscal Year 2022

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
February 2022				
DISTRICT 2 GUARDRAIL 43132 X-A005(047)	Contact Person: Kirk Mudgett Routes 3, 4, 4A, & 11 Replace cable guardrail, and F-Unit and blunt end terminals on Tier 2 & 3 roadways in District 2. [HSIP *]	22-Feb-22	\$920,700	\$920,700
OSSIPEE 41251 X-A004(573)	Contact Person: Tobey Reynolds NH 16 Pavement Rehab and drainage upgrades including improvements at Mt. Shaw Rd. [Ear-NH081, Pav e-T2-Rehab]	22-Feb-22	\$7,161,000	\$7,161,000
February Monthly Total			\$46,536,700	\$14,445,700
March 2022				
NEW LONDON 42877 X-A004(976)	Contact Person: Jason Ayotte NH 103A Expand the New London Park and Ride lot creating approximately 50 additional parking spaces [CMAQ *]	01-Mar-22	\$520,800	\$468,700
STATEWIDE SIGNALS 42878 X-A004(978)	Contact Person: Lee Baronas Various Upgrades to 10 locations statewide that may include flashing yellow arrow& optimized signal timing. [CMAQ *]	01-Mar-22	\$409,200	\$409,200
BEDFORD 43138 X-A005(049)	Contact Person: Kirk Mudgett Route 114 Rehabilitate 72" cmp carry ing Bowman Brook under Route 114 [CRDR *]	08-Mar-22	\$316,200	\$316,200
CHIP SEAL 2022 42443	Contact Person: Ronald Grandmaison Various Roadway preservation (Chip Seal) on Various roadways. [Pav e-T3-4-Resurf]	08-Mar-22	\$1,251,700	\$0
EXETER 43254 X-A005(063)	Contact Person: Kirk Mudgett NH Route 85 Rehabilitation of a 42" cmp carry ing Rocky Hill Brook under NH 85 located just north of NH 101. [CRDR *]	15-Mar-22	\$299,900	\$299,900
DERRY-LONDONDERRY 13065A A005(073)	Contact Person: Wendy Johnson I-93 I-93 EXIT 4A, final design and construction of a new interchange and connecting roadway . [NON-PAR (other), Other Fed Aid]	29-Mar-22	\$59,873,400	\$59,200,300
MADBURY 43276 X-A005(068)	Contact Person: Kirk Mudgett Madbury Rd Rehabilitation of a 58" x 36" BCC Steel Arch carry ing Beard's Creek, located just north of US 4. [CRDR *]	29-Mar-22	\$255,800	\$255,800
ORFORD 40366 X-A004(371)	Contact Person: Joseph Adams NH Route 25A Bridge Replacement is anticpated for the bridge carry ing NH Route 25A over Brackett Brook (217/112) [Bridg-T3-4-Rehab-Rcn]	29-Mar-22	\$1,860,000	\$1,860,000

Fiscal Year 2022

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
March 2022				
SWANZEY 27692 X-A003(591)	Contact Person: Joseph Adams NH Route 32 Address Red List Bridge (149/072) carrying NH Route 32 over Martin Brook in the Town of Swanzey [Bridg-T3-4-Rehab-Rcn]	29-Mar-22	\$1,209,000	\$0
March Monthly Total			\$65,996,000	\$62,810,100
Second Quarter Total			\$125,846,700	\$87,232,200
April 2022				
HAMPSTEAD 43275 X-A005(067)	Contact Person: Kirk Mudgett NH 111 Rehabilitation of a 42" cmp connecting Johnson's Pond. [CRDR *]	05-Apr-22	\$255,800	\$255,800
WOODSTOCK 42534 X-A004(896)	Contact Person: David Scott NH 175 Scour repairs at Woodstock 195/093 (NH175 over Pemi). [Bridg-T1-2-Main-Pres, Bridg-T3-4-Main-Pres]	12-Apr-22	\$928,100	\$928,100
BROOKLINE 41364 X-A004(607) (LPA)	Contact Person: Tom Jameson South Main St. , Mason Road Const. Sidewalks on Rte 130, Const 60 foot Ped bridge over Nissitissit River and sidewalk to beach [TA *]	19-Apr-22	\$944,500	\$755,600
CLAREMONT 27691 X-A003(590)	Contact Person: David Scott NH 12A NH 12A, bridge rehabilitation carrying NH 12A over Sugar River, Br No 072/127 [Bridg-T3-4-Rehab-Rcn]	26-Apr-22	\$5,580,000	\$0
MERRIMACK 10136D X-A001(265)	Contact Person: Jennifer Reczek NH 101A Safety impr. at NH 101A / Cont. Blvd & at Craftsman Lane / Boston Post Rd [Other Fed Aid]	26-Apr-22	\$4,082,200	\$4,082,200
April Monthly Total			\$11,790,600	\$6,021,700
May 2022				
SPRINGFIELD 20509 X-A002(078)	Contact Person: Joseph Adams GEORGES MILLS ROAD Georges Mills Rd over Star Lake Outlet Int. of Fisher Corner Rd - Replace Twin 5' Dia Culverts [Bridg-T3-4-Rehab-Rcn, None-Highway]	03-May-22	\$604,500	\$604,500
STATEWIDE 40844 X-A004(503)	Contact Person: Mike Dugas Various Installation of rumble strips along State roadways. [HSIP *]	03-May-22	\$446,400	\$446,400
May Monthly Total			\$1,050,900	\$1,050,900

Fiscal Year 2022

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
June 2022				
JACKSON 43312	Contact Person: Kirk Mudgett NH Route 16B Replacement of a 48" cmp just 375' north of Wilson Rd. [BET-DRG-HQ, NON-PAR (dot)]	14-Jun-22	\$483,600	\$0
WARNER 15907 X-A001(029)	Contact Person: Joseph Adams NH 127 NH 127 over Warner River - Bridge Replacement or Rehab of a State Red List Bridge (254/180) [Bridg-T3-4-Rehab-Rcn, Other Fed Aid]	14-Jun-22	\$1,720,500	\$0
June Monthly Total			\$2,204,100	\$0
Third Quarter Total			\$15,045,600	\$7,072,600
July 2022				
HANOVER, NH - NORWICH, VT 42278 X-A004(800)	Contact Person: David Scott NH 10A Bridge Preservation effort on the bridge carrying NH 10A over Conn River (Ledyard Bridge) [Bridg-HIB-Main-Pres, NON-PAR (Vermont)]	12-Jul-22	\$1,767,000	\$1,219,200
July Monthly Total			\$1,767,000	\$1,219,200
August 2022				
KEENE - SWANZEY 40100 X-A004(345)	Contact Person: Kirk Mudgett NH 9/10/12/101 Construction of floodplain and wetland mitigation for the Keene-Swanzey series of projects [Ear-NH007, Other Fed Aid]	09-Aug-22	\$1,488,000	\$1,488,000
STRATHAM-GREENLAND 43272 X-A005(066)	Contact Person: Mike Dugas NH 33 Implement safety improvements along NH 33 corridor [HSIP *]	16-Aug-22	\$2,325,000	\$2,325,000
CLAREMONT 13248 X-MGS-STP-X-0131(039) (LPA)	Contact Person: Kevin Russell NH 12 NH 12 & NORTH STREET INTERSECTION RELOCATION {MUPCA AND Demo ID NH039 & NH059} [Ear-NH027, Ear-NH030, Ear-NH039, Ear-NH047, Ear-NH059, Ear-NH086, MUPCA*, NON-PAR (dot), NON-PAR (other), Other Fed Aid]	20-Aug-22	\$3,534,000	\$2,827,200
August Monthly Total			\$7,347,000	\$6,640,200
September 2022				
WEBSTER 41429 X-A004(630)	Contact Person: Joseph Adams NH Route 127 Address Red List bridge carrying NH 127 over Blackwater River in the Town of Webster (099/123) [Bridg-T3-4-Rehab-Rcn]	06-Sep-22	\$2,790,000	\$2,790,000
PITTSBURG 42850F	Contact Person: Matthew Lampron US 3 Fuel system replacement at Pittsburg lower shed (PS101L) [FUEL CAPITAL, NON-PAR (dot)]	13-Sep-22	\$636,100	\$0

Fiscal Year 2022

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
-----------------------	---------------------	----------------	-----------------------	-----------------

September 2022

WARNER 40622	Contact Person: Joseph Adams NH 103 Deck Replacement for the Red List Bridge carrying NH 103 over I-89 NB (Br No 202/136) [Bridg-T3-4-Rehab-Rcn]	20-Sep-22	\$930,000	\$0
-----------------	--------------------------------------------------------------------------------------------------------------------------------------------------------------	-----------	-----------	-----

September Monthly Total	\$4,356,100	\$2,790,000
Fourth Quarter Total	\$13,470,100	\$10,649,400
Fiscal Year 2022 Total	\$212,874,400	\$136,757,000

ON-SHELF PROJECTS

On Shelf Projects Advertising are subject to availability of funding.
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.

Fiscal Year 2022

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
DISTRICT 1 E GUARDRAIL 43130 X-A005(045)	Contact Person: Kirk Mudgett Routes 2, 3, 16, 26 & 110 Replacement of cable guardrail, F-unit and blunt end terminals on Tier 2 & 3 roadways in District 1 [HSIP *]	12-Oct-21	\$720,800	\$720,800
HAMPTON - PORTSMOUTH 26485 X-A003(355)	Contact Person: Mike Dugas Hampton Branch Rail Corridor Acquire 9.7 miles RR Corridor Hampton-Portsmouth & improve existing corridor surface for bike/ped [CMAQ *]	06-Sep-22	\$1,674,000	\$1,674,000
OSSIPEE/OSSIPEE- CONWAY/WAKEFIELD 43055 X-A005(022)	Contact Person: Ronald Grandmaison NH 28/NH 16/NH 125 Pavement preservation of NH 28, NH 16, & NH 125 [Pave-T2-Resurf]	13-Sep-22	\$1,302,000	\$1,302,000
STATEWIDE TIER 2 RESURFACING (CENTRAL) 43054 X-A005(021)	Contact Person: Ronald Grandmaison US 3 & NH 104 Pavement preservation of US 3 and NH 104 [Pave-T2-Resurf]	13-Sep-22	\$1,581,000	\$1,581,000
JEFFERSON 42558 X-A004(910)	Contact Person: Kirk Mudgett US Route 2 Replcmt of 13' jack arch bridge at Pricilla Bk. 140/097 and 48" cmp/4x4 conc box just to the south [CRDR *]	20-Sep-22	\$1,891,600	\$1,891,600
LEE-BARRINGTON/PLAISTOW 43056 X-A005(023)	Contact Person: Ronald Grandmaison NH 125 Pavement Preservation [Pave-T2-Resurf]	20-Sep-22	\$2,139,000	\$2,139,000
STATEWIDE TIER 2 RESURFACING (NORTH) 43052 X-A005(019)	Contact Person: Ronald Grandmaison NH 16 & NH 26 Pavement preservation of NH 16 & NH 26 [Pave-T2-Resurf]	20-Sep-22	\$1,953,000	\$1,953,000
STATEWIDE TIER 2 RESURFACING (NW) 43053 X-A005(020)	Contact Person: Ronald Grandmaison NH 10/US 302/US 2 Pavement Preservation of US 2, NH 10, and US 302 [Pave-T2-Resurf]	20-Sep-22	\$1,674,000	\$1,674,000
On-Shelf Projects 2022 Total			\$12,935,400	\$12,935,400