
NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE



Federal Fiscal Years
2016 – 2017



August 2, 2016

Advertisement Schedule Changes For NHDOT Managed Projects (July 2016 to June 2017)*

<u>Project</u>	<u>Previous Ad Date</u>	<u>Revised Ad Date</u>	<u>Explanation</u>
Hudson 29410		July 26, 2016	Accident repair project through Operation's Maintenance and Repair Program
Lebanon 40671		July 26, 2016	Accident repair project through Operation's Maintenance and Repair Program
Campton 41064A		August 9, 2016	New Operations project through the Well Replacement Program
Portsmouth 27898	August 30, 2016	September 6, 2016	More time for Project Development to coordinate with the City
Salem to Manchester 14633D	August 16, 2016	September 20, 2016	More time for Project Development to coordinate final ROW clearance and plans, specification and contract documents
Conway 14958	September 13, 2016	September 27, 2016	More time for Project Development to address the Project's traffic control plan
Salem to Manchester 14633I	September 13, 2016	November 15, 2016	More time for Project Development to coordinate final ROW clearance and plans, specification and contract documents
Statewide 40863		March 7, 2017	New project from Project Development through the pavement preservation Tier 2 program (PRRCS)
Rochester 21832	March 7, 2017	March 6, 2018	Tier 2 Pavement Maintenance and Preservation Project shifted to FY 18 by Project Development to accommodate program constraint

NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT
ADVERTISING SCHEDULE

**Fiscal Year
2016**

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
October 2015				
SALEM 16031 X-A001(097) (LPA)	Contact Person: William Rose MANCHESTER & LAWRENCE RAIL CORRIDOR MULTI-USE TRAIL IMPROVEMENTS IN WINDHAM & SALEM [09-47TE] [TE *]	13-Oct-15	\$1,276,000	\$957,000
October MonthlyTotal			\$1,276,000	\$957,000
November 2015				
SALEM TO MANCHESTER 14633B A004(115)	Contact Person: Wendy Johnson I-93 NB & SB Mainline, Weigh Station to Kendall Pond Rd (Windham & Derry) [Other Fed Aid, TIFIA]	10-Nov-15	\$49,419,900 low-bid	\$2,915,800
November MonthlyTotal			\$49,419,900	\$2,915,800
December 2015				
LEBANON 16046 X-A001(106) (LPA)	Contact Person: Bob Hudson NH 120 NH Rte 120; pedestrian & bicycle improvements [NON-PAR (other), TE *]	12-Dec-15	\$862,600	\$589,700
BARRINGTON - FORTIN SALTED WELL 40316H	Contact Person: Roger Appleton Washington St (US 202) Replace Fortin salted well. [WELLS]	15-Dec-15	\$19,000 low-bid	\$0
EXETER - ROULEAU SALTED WELL 40316G	Contact Person: Roger Appleton Newfields Rd (NH 85) Replace Rouleau salted well [WELLS]	15-Dec-15	\$18,800 low-bid	\$0
HOPKINTON 28813 X-A003(819) One Contract With 26604	Contact Person: Tobey Reynolds I-89 Crack seal from pavt joint near Mile 8.2 to pavt joint near Mile13.6, including Exit 5 and 6 ramps. [IPPP *]	15-Dec-15	\$89,700 low-bid	\$89,700
NEW LONDON 26604 X-A003(375) One Contract With 28813	Contact Person: Tobey Reynolds I-89 Crack Seal from pvmt joint near Mile 31.2 to pvmt joint near Mile 36.3, including Exit 12 ramps. [IPPP *]	15-Dec-15	\$70,700 low-bid	\$70,700
ROCHESTER 27873 X-A003(650)	Contact Person: Michelle Marshall Route 202/ Estes Road Building Demolition project. [HSIP *]	15-Dec-15	\$46,500 low-bid	\$46,500

Fiscal Year 2016

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
December 2015				
STATEWIDE 28655 X-A003(765)	Contact Person: Tobey Reynolds Various Routes - D4/D5 Guardrail Replacement of Substandard "F" Terminal units In District 4 and District 5. [HSIP *, NON-PAR (dot)]	15-Dec-15	\$932,400 low-bid	\$932,400
SEABROOK 16444 X-A002(762)	Contact Person: Victoria Chase US 1 Widen US 1 from NH107 intersection southerly approximately 2000 ft [HSIP *, NON-PAR (dot), NON-PAR (other)]	17-Dec-15	\$1,099,700 low-bid	\$879,700
December Monthly Total			\$3,139,400	\$2,608,700
First Quarter Total			\$53,835,300	\$6,481,500
January 2016				
MILFORD 14837 X-A000(565) (LPA)	Contact Person: Tom Jameson SOUTH STREET South St. Improvement Project, Construct phase 2 portion of downtown revitalization plan. [Ear-NH038, Ear-NH058, TE *]	12-Jan-16	\$1,580,100	\$1,264,100
STRATHAM 27771 X-A003(622) (LPA)	Contact Person: Tom Jameson NH Route 33 / NH Route 108 Pedestrian and Bicycle improvements in the village district [TE *]	12-Jan-16	\$451,900	\$361,500
STATEWIDE 28513 X-A003(762)	Contact Person: Ron Grandmaison Various Installation of centerline and shoulder rumble stripes along State roadways. [HSIP *, NON-PAR (dot)]	19-Jan-16	\$384,700 low-bid	\$384,700
January Monthly Total			\$2,416,700	\$2,010,300
February 2016				
PEMBROKE 28754 X-A003(787) (LPA)	Contact Person: John Corrigan Pembroke Village, Pembroke Hill & Three Rivers Schools PEMBROKE VILLAGE, PEMBROKE HILL & THREE RIVERS SCHOOLS-PED/BIKE IMPROVEMENTS-INFRASTRUCTURE [SRTS]	01-Feb-16	\$175,400	\$175,400
District 1 Resurfacing 16161E One Contract With 40191	Contact Person: Eric Thibodeau Various Resurfacing various roadways in District 1 [BET-RES-HQ, Pave-T2-Maintain, Pave-T3-4-Maintain]	02-Feb-16	\$2,723,000 low-bid	\$0
District 2 Resurfacing 16162E One Contract With 40192	Contact Person: Eric Thibodeau Various Resurfacing various roadways in District 2 [BET-RES-HQ, Pave-T2-Maintain, Pave-T3-4-Maintain]	02-Feb-16	\$2,494,200 low-bid	\$0

Fiscal Year 2016

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
February 2016				
District 3 Resurfacing 16163E	Contact Person: Eric Thibodeau Various Resurfacing various roadways in District 3	02-Feb-16	\$3,332,500 low-bid	\$0
One Contract With 40193	[BET-RES-HQ, Pav e-DrgShm, Pav e-T2- Maintain, Pav e-T2-Rehab, Pav e-T3-4-Maintain, Pave-T3-4-Preserve]			
District 4 Resurfacing 16164E	Contact Person: Eric Thibodeau Various Resurfacing various roadways in District 4	02-Feb-16	\$2,645,100 low-bid	\$0
One Contract With 40194	[BET-RES-HQ, Pav e-T2-Maintain, Pav e-T2- Rehab, Pav e-T3-4-Maintain, SB367-4-CENTS]			
District 5 Resurfacing 16165E	Contact Person: Eric Thibodeau Various Resurfacing various roadways in District 5	02-Feb-16	\$2,480,800 low-bid	\$0
One Contract With 40195	[BET-RES-HQ, Pav e-DrgShm, Pav e-T2- Maintain]			
District 6 Resurfacing 16166E	Contact Person: Eric Thibodeau Various Resurfacing various roadways in District 6	02-Feb-16	\$2,474,400 low-bid	\$0
One Contract With 40196	[BET-RES-HQ, Pav e-T2-Maintain, Pav e-T3-4- Maintain, SB367-4-CENTS]			
NASHUA - MERRIMACK 40036	Contact Person: David Smith F.E. Everett Turnpike Central Turnpike Resurfacing: Nashua FEET from MM 3.0 to 5.6 and Merrimack along Continental Blvd [TRR *]	02-Feb-16	\$3,168,800 low-bid	\$0
ROCHESTER - MILTON 40038	Contact Person: David Smith Spaulding Turnpike (NH 16) Turnpike Resurfacing from mile marker 23.3 to 33.4 [TRR *]	02-Feb-16	\$3,891,900 low-bid	\$0
Resurfacing District 1 40191	Contact Person: Eric Thibodeau Various Resurfacing various roadways in District 1	02-Feb-16	\$3,221,500 low-bid	\$0
One Contract With 16161E	[Pave-T2-Maintain, Pav e-T3-4-Maintain, Pav e- T3-4-Roughness, SB367-4-CENTS]			
Resurfacing District 2 40192	Contact Person: Eric Thibodeau Various Resurfacing on District 2	02-Feb-16	\$3,427,600 low-bid	\$0
One Contract With 16162E	[Pave-T2-Maintain, Pav e-T3-4-Maintain, Pav e- T3-4-Roughness, SB367-4-CENTS]			
Resurfacing District 3 40193	Contact Person: Eric Thibodeau Various Resurfacing various roadways in District 3.	02-Feb-16	\$2,876,400 low-bid	\$0
One Contract With 16163E	[Pave-T2-Maintain, Pav e-T3-4-Maintain, Pav e- T3-4-Roughness, SB367-4-CENTS]			
Resurfacing District 4 40194	Contact Person: Eric Thibodeau Various Resurfacing variuos roadways in District 4	02-Feb-16	\$3,495,800 low-bid	\$0
One Contract With 16164E	[Pave-T3-4-Maintain, Pav e-T3-4-Roughness, SB367-4-CENTS]			

Fiscal Year 2016

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
February 2016				
Resurfacing District 5 40195	Contact Person: Eric Thibodeau Various Resurfacing various roadways in District 5.	02-Feb-16	\$1,869,100 low-bid	\$0
One Contract With 16165E	[Pave-T2-Maintain, Pav e-T3-4-Maintain, Pav e- T3-4-Roughness, SB367-4-CENTS]			
Resurfacing District 6 40196	Contact Person: Eric Thibodeau Various Resurfacing variuos roadways in District 6.	02-Feb-16	\$2,008,900 low-bid	\$0
One Contract With 16166E	[Pave-T3-4-Maintain, Pav e-T3-4-Roughness, SB367-4-CENTS]			
NEWMARKET 16048 X-A001(108) (LPA)	Contact Person: Bob Hudson NH 108 Facility Improvements in Downtown Main St(NH Rte 108) area, including Elm St & Willey Court(09-35) [TE *]	07-Feb-16	\$423,500	\$338,800
CANTERBURY 40178	Contact Person: William Rollins Intervale Road Reconstruct existing gravel road by excavating out existing material and placing gravel and pavement [BET-FA-3, BET-R2R-3]	09-Feb-16	\$398,500 low-bid	\$0
LANCASTER 40471	Contact Person: Tobey Reynolds Route 3 Demolition of Building at 19 Prospect Street (US 3) Lancaster, NH [BET-STAL-HQ]	09-Feb-16	\$39,500 low-bid	\$0
One Contract With 29282				
SALEM TO MANCHESTER 14633H A004(376)	Contact Person: Wendy Johnson I-93 I-93 NB & SB mainline reconstruction, Exit 5 to I-293 split (Londonderry & Manchester) [Other Fed Aid, TIFIA]	09-Feb-16	\$45,922,000 low-bid	\$2,686,000
STATEWIDE STRIPING (TURNPIKES) 40773	Contact Person: David Smith FEET, I-293, I-93, I-95 AND NH 16 Annual striping contract along all Turnpike facilities. [TRR *]	09-Feb-16	\$319,600 low-bid	\$0
WESTMORELAND 29282	Contact Person: Tobey Reynolds Route 12 - Atkins Purchase and Demo Buinding at 1428 Route 12 Westmoreland [BET-RES-4, BET-STAL-HQ]	09-Feb-16	\$40,700 low-bid	\$0
One Contract With 40471				
MEREDITH 16470 X-A001(296)	Contact Person: Tobey Reynolds NH 104 Intersection Safety Improvements at Meredith Center Rd and Chase Rd [HSIP*6767] [HSIP *, NON-PAR (dot)]	16-Feb-16	\$886,800 low-bid	\$886,800
MILFORD 13692B X-A003(007)	Contact Person: Ron Grandmaison NH 101 Safety improvements from Wilton Road to NH 101 / Elm Street intersection [Other Fed Aid]	16-Feb-16	\$1,267,800 low-bid	\$1,267,800
BELMONT-GILFORD 29530 X-A004(164)	Contact Person: Tobey Reynolds US 3/ NH 11 Bypass From intersection of US 3 in Belmont to intersection of NH 11 in Gilford. Pavement rehabilitation [NON-PAR (dot), PRRCS *]	23-Feb-16	\$2,068,200 low-bid	\$2,068,200

Fiscal Year 2016

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
February 2016				
CARROLL 16067 X-A001(114) One Contract With 16068	Contact Person: Steven Swana US 3 NORTH NHRR RECONSTRUCT CROSSING AND ROADWAY APPROACHES #364-675G [RR-RCS* 1147] {RailroadProgram} [NON-PAR (other), RR-RCS *]	23-Feb-16	\$232,400 low-bid	\$232,400
CARROLL 16068 X-A001(115) One Contract With 16067	Contact Person: Melodie Esterberg US 3 SOUTH NHRR RECONSTRUCT CROSSING AND ROADWAY APPROACHES #364-674A [RR-RCS* 1147] {RailroadProgram} [NON-PAR (dot), NON-PAR (other), RR-RCS *]	23-Feb-16	\$298,300 low-bid	\$298,300
TILTON 29335 X-A004(023)	Contact Person: Melodie Esterberg US Route 3 State of NH Railroad, Railway- Highway at grade crossing AAR-DOT# 845- 431C [NON-PAR (other), RR-RCS *]	23-Feb-16	\$443,300 low-bid	\$443,300
WENTWORTH 26903 X-A003(407)	Contact Person: David Scott East Side Road Removal of Br. No. 148/121 East Side Road over Baker River (Red List, bypassed historic, closed) [None-Bridge]	23-Feb-16	\$241,900 low-bid	\$241,900
BRISTOL 21198 X-A002(136) (LPA)	Contact Person: Bryan Lynch Bristol Elem/at School, Mayhew& N. Main Sts Construction sidewalks on North Main, School , Mayhew sts and at elementary school. Infrastructure. [SRTS]	25-Feb-16	\$280,900	\$280,900
February Monthly Total			\$93,148,800	\$8,919,800
March 2016				
BERLIN 16019 X-A001(088) (LPA)	Contact Person: William Rose HUTCHINS STREET RECONSTRUCTION OF HUTCHINS ST FROM NAPERT STREET TO BRIDGE STREET- EARMARK PROJECT (DEMO ID NH085) [Ear-NH085, NON-PAR (other)]	01-Mar-16	\$738,100	\$649,100
CHESTER - SCOTT SALTED WELL 40316I	Contact Person: Roger Appleton Derry Rd Replace Scott Salted Well [WELLS]	01-Mar-16	\$20,200 low-bid	\$0
KEENE 26765 X-A003(396)	Contact Person: Ron Grandmaison NH 9 Reconfigure NH 9 / Base Hill Road intersection as roundabout [HSIP *]	08-Mar-16	\$1,482,800 low-bid	\$1,482,800
Statewide 29794	Contact Person: Eric Thibodeau Various Placing a Bonded Wearing Course (BWC) on various roadways. [SB367-4-CENTS]	08-Mar-16	\$1,763,100 low-bid	\$0

Fiscal Year 2016

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
March 2016				
NORTHFIELD-WOODSTOCK-LINCOLN-FRANCONIA 40402 X-A004(388)	Contact Person: Tobey Reynolds I-93 Crack Seal I-93 Crack Seal from mm 54.3-56.7, 95.3-101.1, and 105.9-111.5 including exits 19,31,32,34B&34C. [IPPP *]	22-Mar-16	\$263,400 low-bid	\$263,400
BELMONT 16203 X-A001(183) One Contract With 40423	Contact Person: Victoria Chase NH 106 / Seavey Rd NH 106 at Seavey Rd - Intersection Safety Improvement through HSIP [HSIP *, NON-PAR (dot)]	29-Mar-16	\$456,900 low-bid	\$456,900
BELMONT-LACONIA 40423 X-A004(396) One Contract With 16203	Contact Person: Tobey Reynolds Route 106 Resurfacing on Route 106 from Perkins Rd (MM 20.4) to Laconia Compact (S. Main Street) [BRPPI *, NON-PAR (dot), NON-PAR (other), PRRCS *, SSRR *]	29-Mar-16	\$6,727,200 low-bid	\$6,727,200
March Monthly Total			\$11,451,700	\$9,579,400
Second Quarter Total			\$107,017,200	\$20,509,500
April 2016				
PINKHAMS GRANT - GORHAM 13857A X-A000(836)	Contact Person: Tobey Reynolds NH 16 Replace and update the guardrail along this corridor [GRR *, NON-PAR (dot)]	05-Apr-16	\$1,566,400 low-bid	\$1,566,400
Statewide Signing (Turnpikes) 40044	Contact Person: David Smith FEET, Spaulding & Blue Star I-95, NH 16, FEET, I-293 and I-93: Sign Replacement along Turnpike Corridors [TRR *]	05-Apr-16	\$506,200 low-bid	\$0
MANCHESTER 16016 X-A001(086) (LPA)	Contact Person: Bob Hudson ELM AND OLD GRANITE STREETS Elm St-Old Granite St to W. Auburn St & Old Granite St at Franklin St-improve pedestrian facilities [Ear-NH084]	06-Apr-16	\$857,000	\$857,000
BOSCAWEN 15777 X-A000(956) (LPA)	Contact Person: Bryan Lynch Best Avenue (school driveway) Sidewalk along Best Avenue to Boscawen Elementary School [SRTS]	19-Apr-16	\$261,200	\$261,200
WALPOLE, NH - WESTMINSTER, VT 40070	Contact Person: David Scott NH123 Walpole NH 123 over CT River Br. No. 132/062 Rehabilitation [BET-BMT-HQ, BET-STAL-HQ, NON-PAR (Vermont)]	19-Apr-16	\$811,800 low-bid	\$0
STATEWIDE 40473 X-A004(414)	Contact Person: Tobey Reynolds Crackseal - Statewide Statewide Crackseal Tier 2A Preservation [PRRCS *]	26-Apr-16	\$456,900 low-bid	\$456,900
April Monthly Total			\$4,459,500	\$3,141,500

Fiscal Year 2016

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
May 2016				
CENTRAL TURNPIKE DRAINAGE 29024	Contact Person: David Smith FEET, I-293 and I-93 Inlet/Outlet Reconstruction and Sliplining at several locations [TRR *]	03-May-16	\$1,169,200 low-bid	\$0
DUBLIN 16047 X-A001(107) (LPA) & One Contract With 16005	Contact Person: William Rose NH 101 Pedestrian / bicycle improvements to downtown/oval area [09-12TE] [TE *]	17-May-16	\$666,600	\$533,300
DUBLIN 16005 X-A001(074) (LPA) & One Contract With 16047	Contact Person: Bryan Lynch Dublin Consolidated School on Rte. 101 DUBLIN CONSOLIDATED SCHOOL, PED/BIKE IMPROVEMENT-INFRASTRUCTURE [SRTS 14932*] (SRTS) [NON-PAR (other), SRTS]	19-May-16	\$105,300	\$105,300
CHICHESTER-EPSOM 29533 X-A004(170)	Contact Person: Tobey Reynolds US 4/US 202 From I-393 east 4.8 miles to the Epsom traffic circle pavement inlay and overlay [NON-PAR (dot), PRRCS *]	24-May-16	\$2,520,900 low-bid	\$2,520,900
NEWINGTON - DOVER 11238Q	Contact Person: Keith Cota NH 16, US 4 & SPAULDING TURNPIKE Reconstruct Spaulding Tpk from LBB to Dover Toll Booth & Exit 6 interchange (incl. new soundwalls) [NON-PAR (other), TPK *]	24-May-16	\$65,688,200	\$0
CONCORD 16287 X-A001(221) One Contract With 16288, 40405	Contact Person: Tobey Reynolds I-393 Replace existing 48" cmp with a 60" steel pipe (bore and jack) and slipline a 36" cmp west of Ex 2. [CRDR *]	31-May-16	\$1,112,600 low-bid	\$1,112,600
CONCORD 16288 X-A001(222) One Contract With 16287, 40405	Contact Person: Tobey Reynolds I-393 I-393 Rehabilitation/Slipline of exist 54" BCCSP west of exit 2. [CRDR *]	31-May-16	\$835,600 low-bid	\$835,600
CONCORD-PEMBROKE 40405 X-A004(390) One Contract With 16287, 16288	Contact Person: Tobey Reynolds I-393 and US 202 I-393 & US 202 Pavement Preservation from N. Main Street to the end of I-393. [BRPPI *, GRR *, IPPP *, NON-PAR (dot), PRRCS *]	31-May-16	\$8,701,100 low-bid	\$8,701,100
DIXVILLE-COLEBROOK 40518	Contact Person: Tobey Reynolds Golf Links Road From Vally Rd north approx. 3 miles Pavement rehabilitation and drainage work [BET-STAL-HQ]	31-May-16	\$2,325,000	\$0
STATEWIDE 40943	Contact Person: Eric Thibodeau Various Construction of Plug Joints on various Bridges located throughout the State. [BET-STAL-HQ]	31-May-16	\$97,400 low-bid	\$0
May Monthly Total			\$83,221,900	\$13,808,800

Fiscal Year 2016

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
June 2016				
DISTRICT THREE 24863 X-A002(978)	Contact Person: James Marshall Various Routes Replacement of Substandard Cable Guard Rail in various Towns within District 3. [GRR *, HSIP *, NON-PAR (dot)]	07-Jun-16	\$1,027,900 low-bid	\$1,027,900
MANCHESTER 40367	Contact Person: David Smith FEET, I-293 NB & SB Provide Scour Protection for the I-293 NB & SB over Black Brook Bridges [TRR *]	07-Jun-16	\$636,700 low-bid	\$0
BROOKLINE 40092 X-A004(343)	Contact Person: Mike Dugas NH 13 NH 130 intersection safety improvements: widen NH 13 to add left turn lanes [HSIP *]	14-Jun-16	\$525,800	\$525,800
FARMINGTON 16146 X-A001(152)	Contact Person: Don Lyford NH 153 Replace Bridge carrying NH 153 over Cocheco River (Br No 096/140, Red List) [NON-PAR (other), None-Bridge]	21-Jun-16	\$2,488,200	\$2,440,300
NASHUA 68024A	Contact Person: David Smith FEET Turnpike F.E. Everett Tpk at Exit 8: Pavement rehabilitation and reconfiguration of the Park & Ride layout [FTA5307_NHDOT]	21-Jun-16	\$39,900	\$0
ROCHESTER-MILTON 40040	Contact Person: David Smith Spaulding Turnpike (NH 16) Guardrail & end unit replacement along the Spaulding Turnpike [TRR *]	28-Jun-16	\$735,100	\$0
RYE 40707	Contact Person: Ralph Sanders 1A Line 30" RCP culvert with Ultra Violet Cured Inplace liner. [BET-FA-6]	28-Jun-16	\$53,000	\$0
June Monthly Total			\$5,506,600	\$3,994,000
Third Quarter Total			\$93,188,000	\$20,944,300
July 2016				
DOVER 15402 X-A002(794) (LPA)	Contact Person: C.R. Willeke WHITTIER STREET Whittier Street Bridge REPLACEMENT over Cocheco River [MOBRR *, NON-PAR (other), SAB *]	26-Jul-16	\$3,419,100	\$2,516,600
HUDSON 29410 One Contract With 40671	Contact Person: Lee Baronas NH 111 and Park Ave Accident Repair to Signal [Maint & Crit Repair]	26-Jul-16	\$127,100	\$0
LEBANON 40671 One Contract With 29410	Contact Person: Lee Baronas I89, Exit 20 Repair accident damage to signal, I 89, Exit 20 Southbound off ramp, from ramp nose to Rte 12A [Maint & Crit Repair]	26-Jul-16	\$46,100	\$0

Fiscal Year 2016

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
July 2016				
July Monthly Total			\$3,592,300	\$2,516,600
August 2016				
CAMPTON 41064A	Contact Person: Roger Appleton US 3 Replace Hickey salted well [WELLS]	09-Aug-16	\$20,600	\$0
MANCHESTER-HOOKSETT-CONCORD 40400 X-A004(387)	Contact Person: Tobey Reynolds I-93 Crack Seal I-93 Crack Seal from mm 21 to 26.1 and mm 38.5 to 44 incl. ramps at exits 8, 9, 10, 14, 15, & 16 [IPPP *]	09-Aug-16	\$362,800	\$362,800
HENNIKER 28735 X-A003(775) (LPA)	Contact Person: Bryan Lynch Henniker School Western Ave/ Rte 114/ Main St HENNIKER COMMUNITY SCHOOL-PED/BIKE IMPROVEMENTS-INFRASTRUCTURE [HSIP *, SRTS]	15-Aug-16	\$269,800	\$269,800
HOOKSETT 20259 X-A002(062) (LPA)	Contact Person: Bryan Lynch College Park Drive Construct sidewalk along College Park Drive Between Main St. and US Route 3 [CMAQ *]	15-Aug-16	\$349,900	\$279,900
PITTSFIELD 21188 X-A002(127) (LPA)	Contact Person: Bryan Lynch Catamount, Oneida, Tilton Hill Roads Elementary & Middle Schools at Catamount, Oneida, Tilton Hill [SRTS]	15-Aug-16	\$317,800	\$317,800
SEABROOK-HAMPTON FALLS- HAMPTON 40424 X-A004(397)	Contact Person: Tobey Reynolds Route 1 Resurfacing on US 1 in Seabrook from MM 1.8 to Hampton MM 5.2 including the 101 interchange. [BRPPI *, PRRCS *]	16-Aug-16	\$2,530,100	\$2,530,100
THORNTON-WOODSTOCK 40404 X-A004(389)	Contact Person: Tobey Reynolds I-93 I-93 Overlay Preservation from mm 88.4 to 95.1 including ramps at exits 29 and 30. [BRPPI *, IPPP *]	16-Aug-16	\$9,427,900	\$9,427,900
CLAREMONT 23677 X-A002(723) (LPA)	Contact Person: William Rose MAIN ST Main Street improvements to the roadway corridor to fit within the FY 10 Special Appropriation. [Ear-NH086, FHWA Earmarks]	22-Aug-16	\$356,000	\$356,000
STEWARTSTOWN 16312 X-0001(240)	Contact Person: David Scott NH 145 NH 145 OVER BISHOP BROOK - 121/114 - REPLACE BRIDGE (Red List) [None-Bridge]	23-Aug-16	\$1,674,000	\$1,674,000
SWANZEY 23737 X-A002(758) One Contract With 23738	Contact Person: Bob Landry Sawyers Crossing Bridge Rehabilitation- Sawyers Crossing over Ashuelot River-Scour protection for abutments and pier. [BRPPI *, NHCBP*]	23-Aug-16	\$279,000	\$223,200

Fiscal Year 2016

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
August 2016				
WINCHESTER 23738 X-A002(760) One Contract With 23737	Contact Person: Bob Landry Gunn Mountain Road Bridge Rehab-Gunn Mountain Rd over Ashuelot River-Scour protection for abutments and pier. [BRPPI *, NHCBP*]	23-Aug-16	\$279,000	\$223,200
BROOKLINE 40427 X-A004(398) (LPA)	Contact Person: Tom Jameson NH Route 130 & Old Milford Road Construct Sidewalks on NH Route 130 and Construct Sidewalks on Old Milford Road (14-14TAP) [TA *]	30-Aug-16	\$421,300	\$337,000
GORHAM 40420 X-A004(392)	Contact Person: Tobey Reynolds Route 16 Route 16 from the northern Intersection with US Route 2 to the Berlin Town Line - 3.7 miles [NON-PAR (other), PRRCS *, RR-RCS *]	30-Aug-16	\$1,413,600	\$1,398,700
SALEM TO MANCHESTER 10418H A000(712)	Contact Person: Wendy Johnson I-93 I-93 - EXIT 3 PARK & RIDE @ (Windham) (CMAQ Program) [Part of 04-33CM] [CMAQ *]	30-Aug-16	\$2,101,200	\$2,101,200
August MonthlyTotal			\$19,803,000	\$19,501,600

September 2016

GILFORD 16279 X-A003(033)	Contact Person: Tobey Reynolds NH 11A Rehabilitate/replace 9' x 6' concrete box culvert west of County Rd. [BET-DRG-HQ, CRDR *, NON-PAR (dot)]	06-Sep-16	\$930,000	\$930,000
PORTSMOUTH 27898 X-A003(660)	Contact Person: Melodie Esterberg Various Pan Am Railway s, reconstruct railway-highway crossing, roadway approaches and protective devices. [RR-RCS *]	06-Sep-16	\$558,000	\$502,200
EAST KINGSTON 26942 X-A003(411)	Contact Person: Bob Landry NH Route 107A NH 107A over B&M Railroad & Road, Superstructure Replacement and Rehabilitation, Br No 061/064 [None-Bridge]	13-Sep-16	\$930,000	\$930,000
NORTHFIELD - TILTON 14744A X-A001(042) One Contract With 16147	Contact Person: Bob Landry I-93 NB & SB I-93, Scour Protection for NB & SB bridges over the Winnepaukee River [BRPPI *]	13-Sep-16	\$511,500	\$511,500
NORTHFIELD - TILTON 16147 X-A001(153) One Contract With 14744A	Contact Person: Wendy Johnson I-93 NB & SB Bridge Rehabilitation, I-93 NB & SB over Winnepaukee River and Railroad (Red List) [None-Bridge, None-Highway]	13-Sep-16	\$8,889,800	\$8,889,800
CONCORD 24921 X-A003(000) One Contract With 40870	Contact Person: Tobey Reynolds NH 9/NH 106/I-393 NH 9 / NH 106: modify intersection lane use and coordinate NH 106 traffic signals from NH 9 to I-393 [HSIP *]	20-Sep-16	\$232,500	\$232,500

Fiscal Year 2016

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
September 2016				
DURHAM - NEWMARKET 13080B X-A001(261)	Contact Person: Ron Grandmaison NH 108 Reconstruct Roadway and construct bike shoulders on NH Route 108 [Other Fed Aid]	20-Sep-16	\$5,208,000	\$5,208,000
PORTSMOUTH 13455E X-A003(904)	Contact Person: Keith Cota US Rte. 1 Bypass Albacore Access Road reconstruction and intersection improvements with US 1 Bypass and Market Street [None-Highway]	20-Sep-16	\$1,162,500	\$1,162,500
SALEM TO MANCHESTER 14633D A004(375)	Contact Person: Wendy Johnson I-93 Exit 4 Interchange, NB & SB Mainline & NH 102 approach work [Other Fed Aid, TIFIA]	20-Sep-16	\$65,467,800	\$65,114,000
STATEWIDE 40870 X-A004(512) One Contract With 24921	Contact Person: Tobey Reynolds Tier 2 - Central Tier 2 Preventative Maintenance and Preservation Paving in Central region. [PRRCS *]	20-Sep-16	\$5,221,000	\$5,221,000
STEWARTSTOWN, NH - CANAAN, VT 15838 A000(984)	Contact Person: David Scott BRIDGE STREET Bridge Street Bridge rehabilitation over Connecticut River [NON-PAR (Vermont), NON-PAR (dot), None-Bridge, Other Fed Aid]	20-Sep-16	\$5,074,100	\$3,653,000
CONWAY 14958 X-A000(626)	Contact Person: David Scott NH 16 BRIDGE REHABILITATION OVER SACO RIVER - 170/071 [BRPPI *, None-Bridge]	27-Sep-16	\$2,910,900	\$2,910,900
CORNISH 40296 X-A004(378)	Contact Person: Ron Grandmaison St. Gaudens Road Reconstruct 3,750 feet of Saint Gaudens Road from NH Route 12A to the Visitor's Center [FLAP]	27-Sep-16	\$511,500	\$102,300
September Monthly Total			\$97,607,600	\$95,367,700
Fourth Quarter Total			\$121,002,900	\$117,385,900
Fiscal Year 2016 Total			\$375,043,400	\$165,321,200

ON-SHELF PROJECTS

On Shelf Projects Advertising are subject to availability of funding.
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.

Fiscal Year 2016

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
STATEWIDE 40802 X-A004(492)	Contact Person: Tobey Reynolds Tier 2 Cable Replacement Replace cable guardrail on Tier 2 roadways. [HSIP *]	06-Sep-16	\$399,900	\$359,900
BARNSTEAD 14121E X-A001(174)	Contact Person: Don Lyford NH 28 NH 28 improvements at the Peacham Road intersection [HSIP *]	20-Sep-16	\$3,720,000	\$3,348,000
On-Shelf Projects 2016 Total			\$4,119,900	\$3,707,900

NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT
ADVERTISING SCHEDULE

**Fiscal Year
2017**

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
October 2016				
NORTH HAMPTON 16060	Contact Person: Tobey Reynolds WALNUT AVENUE Culvert Replacement [BET-DRG-HQ]	04-Oct-16	\$614,600	\$0
BARNSTEAD 14121E X-A001(174)	Contact Person: Don Lyford NH 28 NH 28 improvements at the Peacham Road intersection [HSIP *]	25-Oct-16	\$3,720,000	\$3,720,000
October Monthly Total			\$4,334,600	\$3,720,000
November 2016				
FARMINGTON 15333 X-A000(693) (LPA)	Contact Person: John Corrigan Gro ve Street STREETS SURROUNDING FARMINGTON SCHOOLS, SIDEWALK REPAIRS, CROSSWALK STRIPING, NEW SIGNS [SRTS]	01-Nov-16	\$88,400	\$88,400
LITTLETON 21192 X-A002(133) (LPA)	Contact Person: John Corrigan Mildred C. Lakeway Elementary School Reconstruct sidewalk, move crosswalk, traffic calming, [NON-PAR (other), SRTS]	01-Nov-16	\$438,600	\$333,100
COLEBROOK 28733 X-A003(773) (LPA)	Contact Person: John Corrigan Colebrook Elementary School Sidewalk along Dumont Street, other streets near Colebrook Elementary School. [SRTS]	09-Nov-16	\$129,900	\$129,900
NASHUA 40683 X-A004(467) (LPA)	Contact Person: John Corrigan Birch Hill Elementary School Birch Hill Elementary School-Bike/Ped Improvements- Infrastructure [SRTS]	15-Nov-16	\$16,700	\$16,700
OSSIPEE 29315 X-A003(995)	Contact Person: Mike Dugas NH 28 NH 171 intersection improvements [HSIP *]	15-Nov-16	\$418,500	\$418,500
PELHAM 29338 X-A004(016)	Contact Person: Mike Dugas NH 38 Intersection safety improvements [HSIP *]	15-Nov-16	\$93,000	\$93,000
PORTSMOUTH 29781 X-A004(304) (LPA)	Contact Person: Tom Jameson Woodbury Ave. , Market St., Granite St. Upgrade 5 existing traffic controllers and interconnects on Woodbury Ave. Market St. and Granite St [CMAQ *]	15-Nov-16	\$258,000	\$206,400

Fiscal Year 2017

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
November 2016				
SALEM TO MANCHESTER 14633I A004(377)	Contact Person: Wendy Johnson I-93 NB & SB mainline between Exits 4 and 5 (Londonderry) [Other Fed Aid, TIFIA]	15-Nov-16	\$32,342,600	\$32,342,600
ROCHESTER 22712 X-A002(377) (LPA)	Contact Person: Bryan Lynch Salmon Falls Road to reconstruct two (2) existing Curves [HSIP *]	16-Nov-16	\$607,500	\$546,700
CLAREMONT 28693 X-A003(767) (LPA)	Contact Person: John Corrigan Maple Avenue, Disnard and Bluff Elementary School MAPLE AVENUE, DISNARD AND BLUFF ELEMENTARY SCHOOL-PED/BIKE IMPROVEMENTS-INFRASTRUCTURE [NON-PAR (other), SRTS]	23-Nov-16	\$188,700	\$188,700
PORTSMOUTH 28757 X-A003(791) (LPA)	Contact Person: John Corrigan Various Schools in Portsmouth Bicycle lanes on Lafayette Road and Middle Street. [NON-PAR (other), SRTS]	23-Nov-16	\$72,000	\$72,000
November Monthly Total			\$34,653,900	\$34,436,000

December 2016

December Monthly Total			\$0	\$0
First Quarter Total			\$38,988,500	\$38,156,000

January 2017

CORNISH, NH - WINDSOR, VT 25067 A003(035)	Contact Person: Bob Landry Cornish Toll Bridge Road Cornish Windsor Covered Bridge Scour Mitigation [BRPPI *, Bridg-T3-4-Main-Pres, NHCBP*, NON- PAR (Vermont)]	03-Jan-17	\$2,325,000	\$2,048,800
CONWAY 25103 X-A003(039)	Contact Person: Bob Landry East Side Road Saco River Covered Bridge Scour Protection effort [BRPPI *, Bridg-T3-4-Main-Pres, NHCBP*]	10-Jan-17	\$744,000	\$744,000
PIERMONT, NH - BRADFORD, VT 29489 X-A004(158)	Contact Person: David Scott NH 25 Rehabilitate bridge carrying NH 25 over Connecticut River. [BRPPI *, NON-PAR (Vermont)]	10-Jan-17	\$325,500	\$289,700
BEDFORD - MERRIMACK 16100	Contact Person: David Smith F.E. EVERETT TPK Improvement to Bedford Mainline Toll Plaza to Institute Open Road Tolling (TPK Capital Program) [TPK *]	17-Jan-17	\$7,998,000	\$0
FARMINGTON 16212 X-A001(192)	Contact Person: Don Lyford NH 11 Install two-way left turn lane to improve safety [HSIP *, NON-PAR (dot)]	17-Jan-17	\$1,209,000	\$1,209,000

Fiscal Year 2017

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
January 2017				
ENFIELD 12967B X-A001(087)	Contact Person: Victoria Chase MAIN STREET Improvements to Main Street and rail trail crossing (12967 breakout) [None-Bridge, Other Fed Aid]	24-Jan-17	\$604,500	\$604,500
PLYMOUTH 28901 X-A003(848)	Contact Person: Melodie Esterberg Foster Street State of NH Railroad AAR-DOT# 845-519A Railway - Highway at grade crossing reconstruction [RR-RCS *]	31-Jan-17	\$163,700	\$147,300
January Monthly Total			\$13,369,700	\$5,043,300
February 2017				
DISTRICT 1 16161F One Contract With 40701	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations for the CY 2017/FY 2018 program in District 1. [Pave-T2-Maintain, Pav e-T3-4-Maintain, Pav e- T3-4-Preserve]	07-Feb-17	\$2,600,300	\$0
DISTRICT 1 40701 One Contract With 16161F	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations in CY 2017/FY 2018 in District 1. [Pave-T3-4-Maintain, Pav e-T3-4-Roughness]	07-Feb-17	\$2,235,700	\$0
DISTRICT 2 16162F One Contract With 40702	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations for the CY 2017/FY 2018 in District 2. [Pave-T2-Maintain, Pav e-T3-4-Maintain, Pav e- T3-4-Preserve]	07-Feb-17	\$2,300,900	\$0
DISTRICT 2 40702 One Contract With 16162F	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations in CY 2017/FY 2018 in District 2. [Pave-T3-4-Maintain, Pav e-T3-4-Roughness]	07-Feb-17	\$2,098,000	\$0
DISTRICT 3 16163F One Contract With 40703	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations for FY 2018/CY 2017 for District 3. [Pave-T2-Maintain, Pav e-T3-4-Maintain]	07-Feb-17	\$1,436,200	\$0
DISTRICT 3 40703 One Contract With 16163F	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations in CY 2017/FY 2018 in District 3 [Pave-T3-4-Maintain, Pav e-T3-4-Roughness]	07-Feb-17	\$2,416,800	\$0
DISTRICT 4 16164F One Contract With 40704	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations in CY 2017/FY 2018 in District 4. [Pave-T2-Maintain, Pav e-T3-4-Maintain]	07-Feb-17	\$1,476,900	\$0
DISTRICT 4 40704 One Contract With 16164F	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations in CY 2017/FY 2018 in District 4. [Pave-T3-4-Maintain, Pav e-T3-4-Roughness]	07-Feb-17	\$2,135,900	\$0

Fiscal Year 2017

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
February 2017				
DISTRICT 5 16165F One Contract With 40705	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations in CY 2017/FY 2018 in District 5. [Pave-T2-Maintain, Pav e-T3-4-Maintain, Pav e-T3-4-Preserve]	07-Feb-17	\$1,864,600	\$0
DISTRICT 5 40705 One Contract With 16165F	Contact Person: Eric Thibodeau Variuos Roadway resurfacing, various locations in CY 2017/FY 2018 in District 5. [Pave-T3-4-Maintain, Pav e-T3-4-Roughness]	07-Feb-17	\$1,073,400	\$0
DISTRICT 6 16166F One Contract With 40706	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations in CY 2017/FY 2018 in District 6. [Pave-T2-Maintain, Pav e-T3-4-Maintain, Pav e-T3-4-Preserve]	07-Feb-17	\$1,795,100	\$0
DISTRICT 6 40706 One Contract With 16166F	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations in CY 2017/FY 2018 in District 6 [Pave-T3-4-Maintain, Pav e-T3-4-Roughness]	07-Feb-17	\$1,200,200	\$0
MERRIMACK-MANCHESTER 40771	Contact Person: David Smith FEET and I-293 Central Paving [TRR *]	07-Feb-17	\$3,324,800	\$0
SEABROOK-HAMPTON FALLS 40770	Contact Person: David Smith I-95 Eastern Pav ing [TRR *]	07-Feb-17	\$3,324,800	\$0
STATEWIDE 40604 X-A004(432)	Contact Person: Tobey Reynolds F-Terminal Guardrail Replacement Various Routes Guardrail replacement of substandard F terminal units [HSIP *]	07-Feb-17	\$930,000	\$930,000
CONCORD 28053 X-A003(689) (LPA)	Contact Person: Bob Hudson Loudon Road between Hazen Drive & D'Amante Drive Reconstruct Loudon Road between Hazen Drive & D'Amante Drive in Concord. [HSIP *]	14-Feb-17	\$1,385,700	\$1,247,100
KEENE 28737 X-A003(776) (LPA)	Contact Person: John Corrigan Jonathan M. Daniels Elementary School JONATHAN M. DANIELS ELEMENTARY SCHOOL-PED/BIKE IMPROVEMENTS-INFRASTRUCTURE [SRTS]	15-Feb-17	\$80,900	\$80,900
LEBANON 16007 X-A001(076) (LPA)	Contact Person: John Corrigan Various Install flashing beacons in school zones near Lebanon High School and Mt. Lebanon School. [SRTS]	15-Feb-17	\$28,500	\$28,500
February Monthly Total			\$31,708,700	\$2,286,500

Fiscal Year 2017

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
March 2017				
PETERBOROUGH 15698 X-A000(890)	Contact Person: Mike Dugas NH 101 NH 123 intersection safety improvements [HSIP *]	07-Mar-17	\$139,500	\$139,500
ROCHESTER 14350 X-A000(320) (LPA)	Contact Person: Bob Hudson NH 202A (WALNUT STREET) INTERSECTION IMPROVEMENTS TO IMPROVE SAFETY THROUGH STRAFFORD SQ, NORTH MAIN, & WASHINGTON ST [MUPCA*, NON-PAR (other)]	07-Mar-17	\$2,643,700	\$520,800
STATEWIDE 40863 X-A004(508)	Contact Person: Tobey Reynolds Tier 2 - Northern Teir 2 resurfacing in the Northern region of State for preventative Maintenance and Preservation. [PRRCS *, Pave-T2-Maintain, Pave-T2- Preserve]	07-Mar-17	\$2,883,000	\$2,883,000
STATEWIDE 40871 X-A004(513)	Contact Person: Tobey Reynolds Tier 2 - Southeast Pavement preventative Preventative Maint and Preservation along Tier 2 roadways in Southeast region [PRRCS *, Pave-T2-Maintain, Pave-T2- Preserve]	07-Mar-17	\$7,998,000	\$7,998,000
STATEWIDE STRIPING (TURNPIKES) 40918	Contact Person: David Smith I-95, NH16, FEET Corridors Striping along all Turnpike corridors [TRR *]	07-Mar-17	\$311,600	\$0
CLAREMONT 25621 X-A003(140)	Contact Person: Mike Dugas NH 11 / 103 NH 11 & 103 / Bowen St: improve access management at existing signalized intersection [HSIP *]	14-Mar-17	\$186,000	\$186,000
MANCHESTER-AUBURN 40763 X-A004(482)	Contact Person: Tobey Reynolds NH 101 Pavement Preservation Project from Signed (100.3 to 102.1)/GIS (60.1 to 61.9) including exit 1. [IPPP *]	14-Mar-17	\$2,883,000	\$2,883,000
STATEWIDE 40922 X-A004(523)	Contact Person: Tobey Reynolds Retroreflective Backplates-Variou s Upgrade approximately 100 signal heads at intersections with retroreflective backplates [HSIP *]	14-Mar-17	\$465,000	\$465,000
NASHUA 13117 X-CM-X-5315(041) (LPA)	Contact Person: Victoria Chase Crown Street CONSTRUCT PARK & RIDE AND ACCESSORY FACILITIES AT UP TO TWO NASHUA LOCATIONS [CMAQ *]	21-Mar-17	\$1,581,000	\$1,581,000
FITZWILLIAM 16211 X-A001(191)	Contact Person: Mike Dugas NH 12 NH 119 intersection safety improvements [HSIP *]	28-Mar-17	\$126,800	\$126,800

Fiscal Year 2017

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
March 2017				
STATEWIDE 40831	Contact Person: Eric Thibodeau Various Roadway preservation (Chip Seal) on Various roadways. [Pave-T3-4-Preserve]	28-Mar-17	\$546,800	\$0
March Monthly Total			\$19,764,400	\$16,783,100
Second Quarter Total			\$64,842,800	\$24,112,900
April 2017				
BOW 40627 X-A004(440)	Contact Person: Tobey Reynolds I-93 NB Ramp to I-89 NB Replace 2-60" CMPs under the off ramp and 2-66" CMPs under the wetland mitigation access road. [CRDR *]	11-Apr-17	\$744,000	\$744,000
GRANTHAM-ENFIELD 40944 X-A004(524)	Contact Person: Tobey Reynolds I-89 Bonded Wearing Course Preservation [IPPP *, Pav e-T1-Preserve]	11-Apr-17	\$2,673,800	\$2,673,800
STATEWIDE 27287 X-A003(473)	Contact Person: David Scott Various Preservation response to stabilize various bridges from scour. [BRPPI *, Bridg-T1-2-Main-Pres, Bridg-T3-4-Main-Pres]	11-Apr-17	\$1,636,800	\$1,636,800
PLAISTOW 40312 X-A004(363) (LPA)	Contact Person: William Rose Main St. Bicycle & pedestrian improvements on Main St./other streets around Pollard School - INFRASTRUCTURE [SRTS]	17-Apr-17	\$162,900	\$162,900
BEDFORD 13953 X-A000(143)	Contact Person: Victoria Chase NH 101 Widen NH 101 to 5 lanes from NH 114 to Wallace Road [None-Highway]	25-Apr-17	\$12,090,000	\$12,090,000
BOW-HOPKINTON 40766 X-A004(483)	Contact Person: Tobey Reynolds I-89 I-89 Pavement Preservation (BWC) from MP 0.00 to 8.2 including ramps at exits 1,2,3 & 4. [GRR *, IPPP *]	25-Apr-17	\$3,534,000	\$3,534,000
STATEWIDE 41011 X-A004(526)	Contact Person: Tobey Reynolds I-93 & I-89 Crackseal Crack seal previous preservation projects to extend life of riding surface. [IPPP *, Pav e-T1-Preserve]	25-Apr-17	\$613,800	\$613,800
April Monthly Total			\$21,455,300	\$21,455,300
May 2017				
SALEM 40432 X-A004(403) (LPA)	Contact Person: William Rose Rail Trail Construct approximately 3,000' of multi-use path along the existing M&L rail corridor. (14-40TA) [TA *]	08-May-17	\$258,500	\$206,800

Fiscal Year 2017

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
May 2017				
EXETER 40436 X-A004(406) (LPA)	Contact Person: Bob Hudson NH Route 111 (Kingston Road) Widen shoulders to 5' on Kingston Road (NH Route 111) for approximately 1.1 miles. (14-26TAP) [TA *]	09-May-17	\$628,200	\$502,600
STATEWIDE 28534 X-A004(171)	Contact Person: Ron Grandmaison Various Installation of centerline and shoulder rumble strips/stripes along State roadway s. [HSIP *]	09-May-17	\$446,400	\$446,400
TILTON 29358 X-A004(055)	Contact Person: Mike Dugas US 3 Silver Lake Road intersection safety improvements [HSIP *]	17-May-17	\$558,000	\$558,000
HENNIKER 40440 X-A004(409) (LPA)	Contact Person: William Rose Rush Rd, Maple St, Prospect St, Hall Ave Const appr 3,135' of 5' wide sidewalk along Rush Rd, Maple St, Prospect St, Hall Ave. (14-39TAP) [TA *]	22-May-17	\$241,100	\$192,900
BERLIN 12958H X-A003(129)	Contact Person: Don Lyford NH 110 Construction of scenic vistas, interpretive panels and other approved mitigation measures . [None-Highway]	23-May-17	\$186,000	\$148,800
May Monthly Total			\$2,318,200	\$2,055,500
June 2017				
CONWAY 40018 X-A004(327) (LPA)	Contact Person: C.R. Willeke NH 16 Reconstruct NH 16 from Olympic Lane east 0.60 miles to Village Lane - multi funded [NON-PAR (other), PRRCS *, SAH *]	06-Jun-17	\$1,767,000	\$744,000
June Monthly Total			\$1,767,000	\$744,000
Third Quarter Total			\$25,540,500	\$24,254,800
July 2017				
LEBANON 15880 A001(008)	Contact Person: Tobey Reynolds I-89 From north of Hardy Hill Rd bridge north 5 miles to south of Exit 20 rehabilitate roadway & bridges [4R, BET-RES-HQ, BRPPI *, Bridg-T1-2-Main- Pres, Bridg-T1-2-Rehab-Rcn, NON-PAR (dot)]	11-Jul-17	\$20,315,900	\$20,315,900
MANCHESTER 29811 X-A004(311) (LPA)	Contact Person: Tom Jameson South Manchester Rail Trail Construct Multi-use path along the abandoned rail corridor from Gold St. to Perimeter Road [CMAQ *]	11-Jul-17	\$1,197,200	\$957,800
ROXBURY - SULLIVAN 10439 X-F-X-0121(034)	Contact Person: Don Lyford NH 9 reconstruct shoulders and roadway and redlist bridge 093/061 [None-Bridge, None-Highway]	11-Jul-17	\$8,272,800	\$8,272,800

Fiscal Year 2017

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
July 2017				
MEREDITH 10430 STP-F-X-0241(014)	Contact Person: Don Lyford US 3 / NH 25 roadway and intersection improvements from NH 104 to Meredith/Center Harbor townline [Ear-NH041, Ear-NH060, Ear-NH071, None- Highway]	18-Jul-17	\$1,340,100	\$1,340,100
PORTSMOUTH 20258 X-A002(061) (LPA)	Contact Person: Tom Jameson Pevery Hill Rd. Const. new sidewalk and striped bicycle shoulders and associated drainage along Pevery Hill Road. [CMAQ *, NON-PAR (other)]	19-Jul-17	\$1,063,700	\$340,400
July Monthly Total			\$32,189,700	\$31,227,000
August 2017				
PETERBOROUGH 14772A X-A000(535) (LPA) & One Contract With 14933	Contact Person: C.R. Willeke US 202 RECONSTRUCT US ROUTE 202 @ MAIN STREET INTERSECTION INCLUDING BOULDER RETAINING WALL STABILIZATION [Other Fed Aid]	28-Aug-17	\$3,255,000	\$3,255,000
PETERBOROUGH 14933 X-A002(107) (LPA) & One Contract With 14772A	Contact Person: C.R. Willeke MAIN STREET MAIN STREET BRIDGE REPLACEMENT OVER CONTOOCOOK RIVER - 092/089 {Red List} [MOBRR *, SAB *]	28-Aug-17	\$4,650,000	\$3,720,000
August Monthly Total			\$7,905,000	\$6,975,000
September 2017				
BEDFORD - MANCHESTER 40731 X-A004(475)	Contact Person: Bob Landry I-293 EB & WB Bridge Pres. efforts for the bridges carrying I-293 EB & WB over Merrimack R. (199/128 & 199/129) [BRPPI *, Bridg-HIB-Main-Pres]	05-Sep-17	\$4,650,000	\$4,650,000
DERRY 24861 X-A002(975)	Contact Person: Mike Dugas NH 28 Bypass English Range Road / Scobie Pond Road intersection safety improvements [HSIP *]	12-Sep-17	\$744,000	\$744,000
TAMWORTH 16239 X-A001(205)	Contact Person: Bob Landry NH 113 Bridge Replacement of bridge carrying NH 113 over Bearcamp River [Bridg-T3-4-Rehab-Rcn, None-Bridge]	19-Sep-17	\$4,185,000	\$0
WALPOLE - CHARLESTOWN 14747 X-A000(487)	Contact Person: Don Lyford NH 12 FROM NORTH WALPOLE RECONST TO NH 12A IN CHARLESTOWN, ADD SHOULDERS, IMPROVE DRAINAGE, RELOCATE RR [Other Fed Aid]	19-Sep-17	\$15,856,500	\$15,856,500
September Monthly Total			\$25,435,500	\$21,250,500
Fourth Quarter Total			\$65,530,200	\$59,452,500
Fiscal Year 2017 Total			\$194,902,000	\$145,976,200

ON-SHELF PROJECTS

On Shelf Projects Advertising are subject to availability of funding.
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.

Fiscal Year 2017

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
HARTS LOCATION-CARROLL 26162 X-A003(275)	Contact Person: Tobey Reynolds US 302 Rehabilitate a 925 ft variable cross section metal culvert [CRDR *]	08-Aug-17	\$930,000	\$744,000
LEBANON 15717 X-A000(906)	Contact Person: Tobey Reynolds NH 10 NH 10 replacement of 3'x4' concrete box culvert [CRDR *]	08-Aug-17	\$332,500	\$266,000
BETHLEHEM 26763 X-A004(296)	Contact Person: Tobey Reynolds US Rte 302 Culvert rehabilitation/replacement [BET-DRG-HQ, CRDR *, NON-PAR (dot)]	22-Aug-17	\$1,488,000	\$1,190,400
ACWORTH 16301 X-A001(226)	Contact Person: Bob Landry NH 123A Replace RedList Bridge carrying NH 123A over Bowers Brook (113/064) [Bridg-T3-4-Rehab-Rcn, None-Bridge, None-Highway]	29-Aug-17	\$1,488,000	\$0
ROCHESTER 21832 X-A002(234)	Contact Person: Tobey Reynolds NH Route 11 Repair deteriorated culvert bottom or replace CMP to meet Stream crossing regs [CRDR *, NON-PAR (dot)]	29-Aug-17	\$302,300	\$241,800
BEDFORD 16156 X-A001(160)	Contact Person: Victoria Chase NH 114 Culvert Slipline/Rehab for Redlist Bridge carrying NH 114 over Bowman Brook (Br No 151/151) [Bridg-T1-2-Rehab-Rcn, NON-PAR (dot), None-Highway]	05-Sep-17	\$1,395,000	\$1,116,000
HAVERTHILL 16238 X-A001(204)	Contact Person: Bob Landry Mill Street Bridge Replace of Redlist Bridge carrying Mill Street over Abd RR & multi-use trail (Br No 215/158) [Bridg-T3-4-Rehab-Rcn, None-Bridge]	05-Sep-17	\$930,000	\$744,000
LACONIA 16144 X-A001(150)	Contact Person: Bob Landry US 3 Bridge Rehabilitation, Superstructure Replacement, carrying US 3 over NH Railroad (Red List) [Bridg-T1-2-Rehab-Rcn, None-Bridge]	05-Sep-17	\$1,395,000	\$1,116,000
LINCOLN-FRANCONIA 41052 X-A004(544)	Contact Person: Tobey Reynolds I-93 Bonded Wearing Course Preservation from MP 105.9 to 111.5 including exits 34B and 34C. [Pave-T1-Preserve]	05-Sep-17	\$1,953,000	\$1,757,700
PORTSMOUTH 13455D A000(997)	Contact Person: Keith Cota US 1 BYPASS US 1 Bypass: Replace Woodbury Avenue and Stark Street bridges over Bypass [None-Bridge]	19-Sep-17	\$5,859,000	\$4,687,200
SANBORNTON 16154 X-A001(158)	Contact Person: Bob Landry I-93 Box Culvert Rehabilitation, for Redlist Bridge carrying I-93 NB over Salmon Brook (Br No 127/099) [Bridg-T1-2-Rehab-Rcn, None-Other]	19-Sep-17	\$744,000	\$595,200

ON-SHELF PROJECTS

On Shelf Projects Advertising are subject to availability of funding.
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.

Fiscal Year 2017

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
On-Shelf Projects 2017 Total			\$16,816,800	\$12,458,300