

NHDOT LEBANON 13951
US 4/NH 4A Bridge Replacement Project over the Mascoma River.
FALL 2015 Update Information

FALL 2015 SCHEDULE: In a few months the project will begin to look more like it's final configuration. By sometime in early September traffic will shift onto the new bridge, then for the remainder of the fall, work will include; the removal of the existing bridge structure, reconstruction of the US 4 western approach, removal of existing Route 4, construction of remaining drainage and detention pond, and new signing.

SPRING 2016 SCHEDULE: Unless there are any unforeseen delays, the work during the spring of 2016 will include; the final pavement overlay, landscaping restoration and final line striping.

TRAFFIC IMPACTS: The Fall roadwork for the reconstruction of the US 4 west end will involve regular one way alternating traffic outside of morning and evening commuter hours. During midday hours motorists should expect moderate delays. If long delays are anticipated, the public will be notified via message boards and press releases.

RAIL TRAIL IMPACTS During the demolition of the existing bridge there will be falling debris and for safety reasons the Rail Trail will be closed during work hours on weekdays for a period of one to two weeks. A signed trail detour will be in place to re-route bicycle traffic around the work.

CONTRACT COST: \$ 8,943,584.35

NHDOT CONTACT: Peter M. Kehoe, P.E. NHDOT Field Office
NHDOT Construction 81 Riverside Drive
Lebanon 13951 Project Lebanon, NH
Contract Administrator (o) (603) 678-8240
(c) (603) 491-7291 fax (603) 678 8379
Pkehoe@dot.state.nh.us

CONTRACTOR: RS Audley Construction
Bow, NH
(o) (603) 224 -7724