

# Public Informational Meeting

January 28, 2010

## *I-293 Exit 4 - 5 Red Listed Bridges*



Bob Landry – NHDOT Project Manager



Manchester 14966




# Project Overview



Manchester 14966



# Northbound Off-Ramp Bridge




- Advance to Construction As Separate Project
- 2011-2013 Construction



Manchester 14966



# Traffic Control for Northbound Off-Ramp Bridge Construction




- Maintain Existing Patterns / Narrow Lanes & Shoulders
- 2-Week NB Off-Ramp Closure (July/August 2013)
- Short Duration Closures of SB On- and Off-Ramps



Manchester 14966



# Southbound On- & Off-Ramps




- 2012-2015 Construction
- Short Duration Closures of SB On- and Off-Ramps



Manchester 14966



# Mainline & NB On-Ramp Bridges



- 2012-2015 Construction



Manchester 14966



# Traffic Control for Mainline Bridge Reconstruction



- Widening to the West, 4 Phase Construction
- 6-Month Northbound On-Ramp Closure



Manchester 14966



# Major Milestones

- Environmental Documentation & Coordination
- Public Hearing (Summer/Fall 2010)
- Advertisement of Northbound Off-Ramp Bridge (Early 2011)
- Right-of-Way Negotiations & Acquisitions
- Advertisement of Remaining Bridges (Fall 2012)
- Construction (2011-2015)



Manchester 14966

