

## **New Correctional Facility for Women Construction Update for September 16, 2016.**

We have now completed construction week #25 of the new Correctional Facility for Women in Concord. Over the last few weeks structural steel work has begun as seen in the picture below. Masonry block work continues in multiple locations and common framing of the minimum security building is in full swing. Final design and approvals have been submitted for the generator and solar panels. Since the new generator is sized to run the entire facility, it will take up substantial space outside the fence line and has required coordination from multiple trades. The Solar panel pricing and final design requires close coordination with the roofing contract as it will be placed on the higher roofs of C-3 and Wellness Block housing units. The project remains on track and within budget.



*Jonathan. K. Hanson, Administrator of Logistics, 271-1888*