

New Correctional Facility for Women Construction Update for September 23, 2016

Construction continues at a fast pace: the minimum security building frame is coming together quickly. When the roof trusses arrive it will be closed in for winter. The steel for the front entryway to the main part of the facility went up this week (picture below) as well as steel in the Lobby, Central Control and parts of the Visiting Room. Earthwork continues on the areas around the Secure Psychiatric Unit parking lot. The project remains on track and within budget.



Jonathan. K. Hanson, Administrator of Logistics, 271-1888