

New Correctional Facility for Women Construction Update for September 30, 2016.

The masonry contractors started building the individual cells in the medium custody and Wellness Block area. The framing in the minimum-security housing unit is going very quickly and will be the first structure to be closed in and heated. In other areas, concrete slabs are still being poured; they are now working on the extreme north end of the main building where the kitchen and laundry are located.

PIO Jeff Lyons led three separate groups of legislative members of the Public Works and Capital Budget Committee on a tour of the site on Wednesday, September 28th. They were pleased with the progress being made and look forward to coming back once some of the buildings are closed in.

The project remains on track and within budget.



Jonathan. K. Hanson, Administrator of Logistics, 271-1888