Detailed Field Work Schedule

Station Location	Town	Address		Station Location	Town	Address		Station Location	Town	Address
Converter Terminal	Franklin	Route 3		Transition Station 1	Pittsburg	Old Canaan Road		Transition Station 4	Stewartstown	45 Heath Road
Deerfield Substation	Deerfield	Cate Road		Transition Station 2	Clarksville	Off Route 3 (Gravel Pit)		Transition Station 5	Bethlehem	1071 Main Street
Scobie Pond Substation	Londonderry	23 Rear Brewster Road		Transition Station 3	Clarksville	Wiswell Road		Transition Station 6	Bridgewater	Route 3

PAR Electric Sub-Contractors			Normandeau Sub-Contractors							
S.W. Cole	NE Boring	Northern Land Clearing	Victoria Bunker Inc.	Preservation Company	Pal	Gray & Pape	Unlocking History	Groundroot	VHB	Hunter Research Inc.
Geotechnical	*Geotechnical*	*Land Clearing*	*Archeological*	*Historical Resources*	*Cultural Resources*					

September 25 - October 1, 2016										
	Franklin (Converter Terminal)		Bethlehem (Route 302)				Plymouth (Route 3)		Dummer (Hart Road, Plain Road, Forbrush Road, Kelly Brook Road	
			Easton (Route 112/116)				Pembroke (710 Bachelder Road)			
							Allenstown (181 Wing Road)			
							Epsom (73 Wing Road)			
October 2 - 8, 2016										
October 9 - 15, 2016										
		Bethlehem (Transition Station 5)								
		Pittsburg (Transition Station 1)								
October 16 - 22, 2016										
Bethlehem (Transition Station 5)	Deerfield (Deerfield Substation)	Bethlehem (Transition Station 5)								
Pittsburg (Transition Station 1)										
October 23-29, 2016										
Pittsburg (Transition Station 1)	Deerfield (Deerfield Substation)									
October 30-November 5, 2016										
	Deerfield (Deerfield Substation)									