Detailed Field Work Schedule

Station Location	Town	Address		Station Location	Town	Address		Station Location	Town	Address
Converter Terminal	Franklin	Route 3		Transition Station 1	Pittsburg	Old Canaan Road		Transition Station 4	Stewartstown	45 Heath Road
Deerfield Substation	Deerfield	Cate Road		Transition Station 2	Clarksville	Off Route 3 (Gravel Pit)		Transition Station 5	Bethlehem	1071 Main Street
Scobie Pond Substation	Londonderry	23 Rear Brewster Road		Transition Station 3	Clarksville	Wiswell Road		Transition Station 6	Bridgewater	Route 3

PAR Electric Sub-Contractors			Normandeau Sub-Contractors							
S.W. Cole	NE Boring	Northern Land Clearing	Victoria Bunker Inc.	Preservation Company	Pal	Gray & Pape	Unlocking History	Groundroot	VHB	Hunter Research Inc.
Geotechnical	*Geotechnical*	*Land Clearing*	*Archeological*	*Historical Resources*	*Cultural Resources*					

October 23-29, 2016										
		Deerfield (Deerfield Substation)	Easton (Route 116)							
			Franconia (Route 116)							
			Woodstock (Route 112)							
			Canterbury (West Road)							
October 30-November 5, 2016										
	Deerfield (Deerfield Substation)	Pittsburg (Transition Station 1)								
		Bethlehem (Transition Station 5)								
November 5 - 12, 2016										
Pittsburg (Transition Station 1)	Deerfield (Deerfield Substation)									
November 13 - 19, 2016										
Bethlehem (Transition Station 5)	Deerfield (Deerfield Substation)									
November 20 -26, 2016 **(THANKSGIVING WEEK)**										
November 27 - December 3, 2016										