PRELIMINARY PLANS
SUBJECT TO CHANGE
DATE 10/11/11

LEGEND

PORTABLE CONCRETE BARRIER

TRAFFIC BARRELS

PHASE 2 CONSTRUCTION

PHASE 2

CLOSE SWANZEY FACTORY ROAD AND SHIFT TRAFFIC ONTO TEMPORARY DETOUR

SHIFT ROUTE 12 TRAFFIC ONTO TEMPORARY PAVEMENT

CONSTRUCT EASTERN PORTION OF ROUTE 12 INCLUDING THE REMAINING PORTION OF THE TRUCK APRON AND CURBING

CONSTRUCT SWANZEY FACTORY ROAD

NOTE:
ONLY CONSTRUCT PORTIONS OF CURBING AS SHOWN

CONTRACTOR RESPONSIBLE TO MAINTAIN SAFE PEDESTRIAN WALKWAYS AND ACCESS TO ALL DRIVEWAYS

SWANZEY 15697
PRELIMINARY TCP
PHASE 2