
Hampton Falls-Hampton 13408B
I-95 over the Taylor River

Public Informational Meeting
April 9, 2014

Hampton Falls



Meeting Agenda

 Welcome and Introductions
 Purpose of Meeting 
 Project Goals
 Status Update
 Project Description
 Future Project - Dam





Project Goals 

 Replace Bridge
 Reduce Flooding
 Address Dam Condition
 Improve Water Quality
 Improve Fish Passage 



Status Update

 Feasibility Study Completed June 2010
• Scope of Project

‒Replace Bridge
‒Remove or Replace Dam

• Identified Environmental Considerations
• Several Public Meetings Held Between 

2006-2010.  Last Meeting June 15, 2010



Status Update

 Began Final Design August 2012
 Subsurface Explorations Led to Change 

in Bridge Location
 Re-initiated Discussions with Resource 

Agencies
 Initiated Sediment Transport Modeling
 Timeline Reevaluated



Status Update

 Recent Change     Project “De-Coupled”
• Bridge and Dam are Separate Projects
• Project 13408B Is Bridge Replacement 

‒Bridge Replacement = Critical Need
‒ Interim Measures to Modify Existing Spillway

• Project 13408C is Evaluation of Dam



Status Update

 Bridge Project 13408B
• Bridge, Flooding, Dam Condition
• Construction Schedule: 2015 - 2018

 Dam Project 13408C
• Dam, Water Quality, Fish Passage
• Construction Schedule: 2018 - 2020



Project Description

 Existing Bridge
• 15 Foot Span
• Steel Sheet Piling Abutments & Concrete 

Slab Superstructure
• Constructed 1950, Widened in 1974
• Bridge on “Red List” Since 2011



Project Description

 Existing Bridge



Project Description

 Overflow Structure
• Constructed During 1974 Widening
• 8’-10” Span Corrugated Metal Pipe
• Carries Water During Storm Events 
• Upstream Weir 



Project Description

 Overflow Structure



Project Description

 Bridge Replacement
• Replacement Bridge Location Moved 600 

Feet North to Location of Existing Bridge
Reasons:
‒ Better Soils & Less Settlement
‒ Simplifies Traffic Control
‒ Reduces Costs & Duration



Project Description

 Bridge Replacement
• 74 Foot Span NEXT Beam Superstructure
• Pile Supported Abutments







Project Description

 Traffic Control
• Maintain 4 Lanes NB and SB
• Maintain Access to NB & SB Liquor Stores 
• Utilize Median Diversions to Shift Traffic
• 3-Phases of Bridge Construction 



Project Description

 Existing Spillway
• Steel Sheet-Piling
• Concrete Fish-Ladder





Project Description

 Interim Modifications to Spillway
• Modifications Necessary to Accommodate 

Larger Bridge Opening
• Extensions Consist of Steel Sheet-Piling
• Replacement of “Slats” in Fish-Ladder
• Will Improve Flood Flow Through Bridge

‒Reduces Pond Water Surface Elevation in 
Large Storm Events





Project Description

 Environmental Summary
• Resource Meetings
• Permits
• Water Quality
• Cultural Resources
• Fisheries
• Rare Species
• Documentation



Project Description

 Right-of-Way (R.O.W.)
• All Work for 13408B Within R.O.W.

‒No Easements or Acquisitions Required



Project Description

 Schedule
• Permit Application May/June 2014
• Finalize Design by December 2014
• Advertise Project May 2015

 Estimated Cost 13408B = $11M +/-



Future Project - Dam

 Remove or Replace?
• Sediment Transport and Hydraulic Modeling
• Resource Agency Coordination
• Public Hearing(s) Prior to Making Decision



Questions?

Contact Information:
Peter Stamnas, P.E.– Project Manager 
NHDOT-Highway Design
603-271-3909
pstamnas@dot.state.nh.us
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