
NH 125 Corridor

Construction Schedule / Project Breakouts
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Contract

Total

PE& ROW

(1.7 miles) including Kingston Road Extension (Sta. 2064 to 2092)
NH 125: Roadstone Drive Intersection to Hunt Road / Newton Jct. Rd

Including Access Road and Service Road
NH 125: RR to Old Road (0.9 miles) (Sta. 1223 to 1274)

Intersection (0.9 miles) (Sta. 2044 to 2059)
NH 125: Danville Road / Jesse George/ NH Route 121A

(Sta. 2058 to 2067)
NH 125:  Old County Road Intersection (0.5 miles) 

Hunt Road / Newton Jct. Road Intersection (Sta. 2092 to 2103)

Description

$61,225,000

$20,100,000

$18,800,000

$7,510,000

$8,600,000

$3,863,000

$2,352,000

EST. Cost

FY 2022

FY 2016

FY 2010

FY 2007

FY 2004

CONST.

On Hold

Design

Constructed

Constructed

Constructed

Status

July 27, 2015

SUBJECT TO CHANGE

PRELIMINARY PLANS

DATE


