STATE OF NEW HAMPSHIRE

DEPARTMENT OF ADMINISTRATIVE SERVICES

BIDS WERE OPENED ON THE 30TH DAY OF MARCH, 2011 FOR RE-POINTING – STATE HOUSE, LOB AND REVENUE BLDG., MULTIPLE LOCATIONS, CONCORD, NH

                  PROJECT NO. 80515 CONTRACT A








COMPLETION DATE:  DECEMBER 30, 2011



                                                           A.


                           B.
                                                      C.




ITEM NO.

ITEM
            QUANTITIES                 UNIT                      TOTAL
                    UNIT
                    TOTAL
                    UNIT
                  TOTAL 
               


	
	
	
	
	
	
	
	

	1
	ALL WORK AT THE EAST SECTION OF THE STATE HOUSE NOT INCLUDING ANY WORK @ THE WEST 1910 ADDITION & ITEM #7 BELOW
	1 UNIT
	$270,000.00
	$270,000.00
	$277,900.00
	$277,900.00
	$342,870.00
	$342,870.00

	2
	ALL WORK @ LEGISLATIVE OFFICE BUILDING (LOB) WITH THE EXCEPTION OF ITEM #3 ABATEMENT, ITEM #6 AND ITEM #8 BELOW
	1 UNIT
	$261,000.00
	$261,000.00
	$342,400.00
	$342,400.00
	$541,572.00
	$541,572.00

	3
	TESTING & ABATEMENT OF SEALANT & PAINT @ ALL WINDOWS IN THE LEGISLATIVE OFFICE BUILDING (LOB)
	1 UNIT


	$67,500.00
	$67,500.00
	$75,800.00
	$75,800.00
	$113,012.00
	$113,012.00

	4
	ALL WORK @ THE REVENUE BUILDING, WITH THE EXCEPTION OF ITEM #9 BELOW
	1 UNIT
	$36,500.00
	$36,500.00
	$32,400.00
	$32,400.00
	$50,565.00
	$50,565.00

	5
	ALLOWANCE NO. 1: ADDITIONAL HAZARDOUS MATERIALS TESTING & ABATEMENT, OTHER THAN THAT INCLUDED IN ITEM #3 ABOVE
	1 ALLOW-

ANCE
	$20,000.00
	$20,000.00
	$20,000.00
	$20,000.00
	$20,000.00
	$20,000.00

	6
	ALLOWANCE NO. 2: ROOF REPAIR WORK @ THE LEGISLATIVE OFFICE BUILDING (LOB) ASSOCIATED WITH ANY DAMAGE THAT MAY OCCUR AS A RESULT OF ADJACENT RE-POINTING WORK AS DIRECTED
	1 ALLOW-

ANCE
	$5,000.00
	$5,000.00
	$5,000.00
	$5,000.00
	$5,000.00
	$5,000.00

	7
	ALLOWANCE NO. 3: ADDITIONAL WORK @ THE STATE HOUSE ASSOCIATED WITH UNANTICIPATED LATENT CONDITIONS RELATIVE TO MASONRY AS DIRECTED
	1 ALLOW-

ANCE
	$30,000.00
	$30,000.00
	$30,000.00
	$30,000.00
	$30,000.00
	$30,000.00

	8
	ALLOWANCE NO. 4: ADDITIONAL WORK @ THE LEGISLATIVE OFFICE BUILDING (LOB) ASSOCIATED WITH UNANTICIPATED LATENT CONDITIONS RELATIVE TO MASONRY AS DIRECTED
	1 ALLOW-

ANCE
	$50,000.00
	$50,000.00
	$50,000.00
	$50,000.00
	$50,000.00
	$50,000.00

	9
	ALLOWANCE NO. 5: ADDITIONAL WORK @ THE REVENUE BUILDING ASSOCIATED WITH UNANTICIPATED LATENT CONDITIONS RELATIVE TO MASONRY AS DIRECTED
	1 ALLOW-

ANCE
	$6,000.00
	$6,000.00
	$6,000.00
	$6,000.00
	$6,000.00
	$6,000.00

	BASE BID LUMP SUM FOR ITEMS 1 THROUGH 9
	
	$746,000.00
	                                     $839,500.00
	                                $1,159,019.00


CONTINUED ON PAGE 2

PAGE 2

CONCORD, 80515 CONTRACT A









A.



             B.



C.

ALTERNATE NO. 1  ADD:




$57,800.00



$87,000.00


$99,351.00

ALTERNATE NO. 2  DEDUCT:


            ($35,000.00)

                         ($30,000.00)
                         ($37,171.00)

ALTERNATE NO. 3  ADD:




$57,800.00



$87,000.00


$99,351.00

ALTERNATE NO. 4  ADD:




$19,800.00



$16,200.00


$23,850.00

A.  MERIDIAN CONSTRUCTION CORPORATION, 32 ARTISAN COURT, UNIT #4, GILFORD, NH  03249

B.  TURNSTONE CORPORATION, 51 FRANKLIN STREET, MILFORD, NH  03055-3705

C.  KNOWLES INDUSTRIAL SERVICES CORPORATION, 295 NEW PORTLAND ROAD, GORHAM, ME  04038

D.  CONTRACTING SPECIALISTS, INC., 453 SOUTH MAIN STREET, ATTLEBORO, MA  02703



         $1,384,581.00

