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SCALE [N METERS

LEGEND
ACTUAL #
COMTRACT {ESTIMATE § ADVERT [ SE [COMPLET 10M
PHASE 1 - PREL IMIMARY ENGINEERING & RIGHT OF WAY
11339=8
3 PHASE 2 INTERSECTION IMPROVEMENTS
RTE. 1651137112 [KANCAMAGUS )} SIGMALS 11339-C $0.58 | 0618597 | 11514097
= RTE. 164302/RIVER ROAD SIGMHALS 11339=-R $0. 54 08/25/98 | D6/15/99
m PHASE 3 - WEST SIDE RDAD COMMECTOR § DROPPED}
113392-D
HE PHASE 4A - KORTHASDUTH LOCAL ROAD
- SETTLER®S GREEN TO ARTIST FaLLS RD. 11339-£ $5. 840 | 02720001 | OBS15/502
- ARTIST FALLS RD. TO MECHANIC ST. 11339-5 $3.40M | OTA12700 | OBAS0OZ
EEEEE PHASE 4B - REHABILITATION OF ROUTE 302 { INCLUDING
NORTH/SOUTH LOCAL RD. TO SETTLER'S GREEM! 11339-G $3.65M | 06/30/93 | 10401400
s PHASE A - ROUTE 16 UPCRADE /DRIVEWAY COMSOL [DATIDN
11339-H $571M 07/30/02 10/01./04
m PHASE 5B - ROUTE 16 UPGRADE /DRIVEWAY CONSOL [DATION
11339-1 $7.27M 10707 /04 oanesor
"~ mmmm PHASE 6 - SOUTHERN DYPASS SEGMENT |
11339=-J [465.5 M) 2015 2019
IS PHASE 7 - RORTHERN BYPASS SEGMENT
11339-K (5443 M) AFTER 2020
s PHASE B - CENTRAL BYPASS SEGMENT
11339-L ($33.7M) | AFTER 2020
PHASE 9 - INTERCHAMGES
= ROUTE 302 11339-M (58.6 M) AFTER 2020
- ROUTE 153 11339 [510.0 M) AFTER 2020
PROPOSED CONWAY BYPASS
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