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Agenda

e \Welcome and Introductions

e Review Highway Safety
Improvement Program

e Existing Conditions

e Proposed Improvements

e Environmental Review and Findings
e Right of Way Acquisition Process
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Highway Safety
Improvement Program
(HSIP)

e Reduce the number of fatal or serious
Injury crashes

e $5.5 million per year
e “Modest” iImprovements

e Data-driven project selection
=59 crashes 2002-2006
=21 crashes 2005-2008
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Tentative Schedule

 Public Hearing — August 2010
— Address comments
— Report of the Commissioner

* Final Design — 2010/11
* Right of way acquisition — 2011
o Advertise project for bids — Aug 2011

« Construction — spring 2012 to fall 2013
— Utility relocations during winter 2011

| New Hm%ﬁfm |
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Right of Way Process

* Property Impacts
— Acquisitions
— Easements

e Purchase Process

* Appeals Process
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Environmental Review

— Historic bridge
— Archeology

e Natural Resources
— Permits needed

* Findings
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Project Constraints

e Historic bridge and surroundings
e Property impacts
e Maintenance of traffic
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Alternatives Considered

« Traffic Signal
— Two orientations
— Poor operations due to narrow bridge

 Roundabout
 Interim Improvements
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Interim Improvements
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PHASE 1

1. PHASE | BUILDS SOUTH WEST WALF OF THE ROUNDASOUT.

’;’e‘\\ 2. BUILDING A TEMPORARY ROUTE 3 CONNECTOR MORE OR LESS AT GRADE.
\ Ay, 3. THE ROUTE 3 CONNECTOR WiLL BE A LEVEL ING COURSE TO COAT THE
1) EXIST PARKING LOT SURFACE. 118 WILL BE ON EXIST SURFACE.

CURSING AND WEARING COURSE WOM'T 8 COMPLETED UNTIL AFTER FWASE [1
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i, | f —rers st Pt as ; ) 1. PHASE [ BUILDS NDRTHEAST WALF OF TH DABOUT.  THE
f f J i Q 3 R e > : : ) T BUTTol "cHREIRE U BE"2onEThcTED NF TS TN
S / Y il { %'ﬁ;r‘m:; - : % 2. US 3 WILL RIDE OVER BINDER COURSE OF THE ROUNDABOUT.
/ Tong O

REMAINING OUTSIDE CURB AND INSIDE ISLAMDS WILL BE_DONE
AT MIGHT WITH ALTEANATING TRAFFIC ONCE PHASE 11 IS COMPLETE.
DAYTIME TRAFFIC WILL USE THE ROUNDABOUT ON BINDER.
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