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DESCRIPTION WORK EFFORT

REHAB NB BARREL & NH ROUTE 125

CONSTRUCT NB & SB BARREL (CROSSOVER) & REHAB US ROUTE 202

CONSTRUCT NB & SB BARREL & NH ROUTE 11

CONSTRUCT SB BARREL, REHAB NB BARREL, & REHAB CHESTNUT HILL CONNECTOR

EXITS 11-12 CONST - PHASE 1 SB

EXITS 11-12 CONST - PHASE 2 NB

EXIT 13 CONST

EXIT 15 CONST

EXIT 14 CONST

EXIT 16 CONST

PROJECT NUMBERCONTRACT BRIDGE AD DATE

NOVEMBER-08

DECEMBER-08

MARCH-09

DECEMBER-09

DECEMBER-10 $16,000,000

$27,000,000

$34,000,000

$33,000,000

$16,300,000

$16,700,00010620-G

10620-K

10620-H

10620-I

10620-L

10620-J

LEGEND

1" = 400’

COCHECO RIVER

BOSTON & MAINE RAILROAD

CHESTNUT HILL CONNECTOR

CHESTNUT HILL ROAD

MITIGATION SITE

INDUSTRIAL DRIVE

TEN ROD ROAD

WALNUT STREET

PINE LANE EXTENSION

AXE HANDLE BROOK

AXE HANDLE BROOK

COCHECO RIVER

UPDATED JULY 2008

CONSTRUCTION $ *

* 2007 DOLLARS

SPAULDING TURNPIKE, ROCHESTER, NH 10620-D

COMPLETION DATE

CONSTRUCT SB BARREL & SB ON RAMP (City Concrete site)

CONSTRUCT NB & SB BARREL, ROUTE 11, MITIGATION SITE (Henderson site), & REHAB TEN ROD ROAD 
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OCTOBER-07

OCTOBER-10

JUNE - 12

NOVEMBER - 11

AUGUST- 09

OCTOBER - 11

OCTOBER - 11


