**Objectives**

- Collect information from NH GIS stakeholders on needs for statewide orthoimagery through input sessions and online survey
- Utilize information collected to develop image acquisition specifications, identify potential vendors, and develop a funding allocation model

**Benefits**

- Provides guidance and strategy for the regular acquisition of statewide imagery
- Increases utilization of spatial data assets
- Improves information-sharing, coordination, and collaboration among the state’s GIS stakeholders

**Accomplishments**

- Finalized survey for online data collection
- Scheduled 4 user input sessions in July-August and coordinated speakers for each
- Distributed survey link and input session invitation to statewide organizations, regional commissions, etc.
- Completed presentation materials (powerpoint, handouts) for user input sessions
- Convened first user input session in Plymouth on July 24th, and second input session in Nashua on July 31st

**Commentary**

- Participation in Plymouth meeting was limited and largely the natural resource community, but input provided was substantive. Participation in Nashua meeting was primarily municipal representatives.

**Cost**

- DoIT capital budget funds in the amount of $29,448 awarded to GRANIT, Earth Systems Research Center, UNH, to coordinate assessment. Funds provided through state/UNH cooperative agreement that specifies invoicing based on costs incurred
- Time of GIS TAC Task Force members’ participation not charged to this project. Estimated 125 hours, based on 5 people @ 25 hrs/person

**Stakeholders**

- **Sponsor Organizations:** DoIT
- **Project Sponsor:** Denis Goulet
- **Project Manager:** Fay Rubin
- **Participants:** GIS Technical Advisory Committee Task Force, GIS Technical Advisory Committee, GIS practitioners

**Project Status:**

**Issues/Risks**

- No issues or risks were identified over the past month that affect the project objectives, schedule, or budget

**Changes**

- No changes to objectives, schedule, or any other aspects have impacted the project over the past month

**Timeline**

- **Project Milestone**
  1. Develop Project Plan & Schedule: Aug 18
  2. Develop & Host User Needs Input Sessions: July 18
  3. Finalize and Distribute Online Survey: July 18
  4. Compile Results from Survey/Input Sessions: Sep 18
  5. Develop Final Imagery Specifications: Oct 18
  6. Research Imagery Vendor Options: Dec 18
  7. Develop Funding Allocation Model: Feb 19
  8. Finalize Plan: Mar 19
  9. Project Closeout: Apr 19

- **Duration**
  - Proposed
  - Progress

- **Status**
  - Completed
  - Proposed
  - Not Started
  - At Risk
  - On Hold
  - Off Track

- **Progress**
  - Apr-June 2018
  - July-Sept 2018
  - Oct-Dec 2018
  - Jan-April 2019

**DoIT Project Status Summary**

v.2017.08.09