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INSTRUCTIONS: 

Project Managers and/or research project investigators should complete a progress report at least every three months during the 

project duration.  Reports are due the 5th of the month following the end of the quarter.   Please provide a project update even if 

no work was done during this reporting period. 

 

Project # 
26962J 

Report Period  Year: 2018 

□Q1 (Jan‐Mar) □Q2 (Apr‐Jun) □Q3 (Jul‐Sep) □Q4 (Oct‐Dec) 

Project Title:  
UAS and Transportation Projects 

Project Investigator: Jarlath O’Neil‐Dunne 
Phone:802‐656‐3324  E‐mail: joneildu@uvm.edu 

Research Start Date: 
 
December 1, 2016 

 

Research End Date: 
 
September 30, 2019 

Project schedule status: 

□ On schedule  □ Ahead of schedule □ Behind schedule 
 

 

Brief Project Description:  

The overall objective of this project is to evaluate UAS technology for a broad range of case studies relating to the 
specific needs of the New Hampshire Department of Transportation NH DOT). Specifically, this project seeks to: 
1. Determine the types of transportation projects for which UAS are best suited for. 

2. Evaluate the capabilities and limitations, along with the costs and benefits, of using UAS technology for a variety of 

transportation projects. 

3. Outline  the policies, procedures,  staffing, and  information  technology  infrastructure  required  for NH DOT  to  fully 

implement UAS technology. 

4. Develop NH DOT’s UAS capabilities. 

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.): 
Items needed from NHDOT (i.e., Concurrence, Sub‐contract, Assignments, Samples, Testing, etc…): 

 Feedback on latest versions of draft reports and fact sheets. 
Anticipated research next 3 months: 

 Finalize reporting products (Task 8). 
Circumstances affecting project: Describe any challenges encountered or anticipated that might affect the completion 

of the project within the time, scope, and budget, along with recommended solutions to those problems. 

None. 

 

Tasks (from Work Plan)  Planned % Complete  Actual % Complete 

Task 1: Establish a stakeholder advisory committee  100%  100% 

Task 2: UAS Case Studies  100%  100% 

Task 3: UAS Mission Planning Profiles  100%  100% 

Task 4: UAS Operations  100%  100% 

Task 5: UAS Products  100%  100% 

Task 6: Provide UAS Products to NH DOT  100%  100% 

Task 7: Implementation Assessment  100%  100% 

Task 8: Reporting  90%  95% 

 

x 

x 


