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NHDOT PresentationNHDOT PresentationNHDOT PresentationNHDOT Presentation

Introduction Introduction (C. Waszczuk, NHDOT)(C. Waszczuk, NHDOT)

Project History, Background & Need Project History, Background & Need (C. Waszczuk, NHDOT)(C. Waszczuk, NHDOT)

Current Project Status Current Project Status (C. Waszczuk, NHDOT)(C. Waszczuk, NHDOT)

–– Final Design & Construction Project SchedulesFinal Design & Construction Project Schedules
d d j k / i h d ld d j k / i h d l–– Updated Project Breakout / Construction ScheduleUpdated Project Breakout / Construction Schedule

1004410044--F Construction Plan F Construction Plan (T. Grande, VHB) (T. Grande, VHB) 

1004410044 G C i PlG C i Pl1004410044--G Construction Plan G Construction Plan (T. Grande, VHB)(T. Grande, VHB)

Access Management Elements Access Management Elements (T. Grande, VHB)(T. Grande, VHB)

i di i l li di i l lTown Jurisdictional ElementsTown Jurisdictional Elements
& Maintenance Requirements& Maintenance Requirements (C. Waszczuk, NHDOT)(C. Waszczuk, NHDOT)



Project LimitsProject Limits
E t R dE t R dEast Road   East Road   
in Plaistow in Plaistow 
NH 111NH 111NH 111      NH 111      
in Kingstonin Kingston
6 0 Mil6 0 Mil6.0 Mile 6.0 Mile 
SegmentSegment

Focus on Focus on 
1 61 6 MilMil1.61.6--Mile Mile 
Segment Segment 
(East Road(East Road(East Road (East Road 
to Walton to Walton 
Road)Road)))



Project NeedProject NeedProject NeedProject Need
NH 125NH 125NH 125NH 125
National Highway SystemNational Highway System
Major commuter routeMajor commuter routeMajor commuter routeMajor commuter route
Commercial business & shopping corridorCommercial business & shopping corridor
R i lR i l hhRecreational route  Recreational route  -- summer monthssummer months
Truck routeTruck route
ADT ADT –– 23,000 (southern segment)23,000 (southern segment)

-- 14,000 (northern segment)14,000 (northern segment)
Projected ADT Projected ADT –– 31,000 (southern segment)31,000 (southern segment)

-- 20,000 (northern segment)20,000 (northern segment)0,000 ( o t e seg e t)0,000 ( o t e seg e t)



Project NeedProject NeedProject NeedProject Need
NH 125NH 125
Limited CapacityLimited Capacity 2 Lane Road2 Lane RoadLimited Capacity Limited Capacity –– 2 Lane Road2 Lane Road
General Lack of Access ControlGeneral Lack of Access Control

I h t C fli tI h t C fli t Th h T ffi & L l T ffiTh h T ffi & L l T ffi–– Inherent Conflict Inherent Conflict –– Through Traffic & Local TrafficThrough Traffic & Local Traffic
Peak Hours Peak Hours –– Congestion (LOS E)Congestion (LOS E)

Di iDi i L l R d U ili dL l R d U ili d–– Diversion Diversion –– Local Roadways UtilizedLocal Roadways Utilized
–– Left Turn Movements from Driveways & Unsignalized Left Turn Movements from Driveways & Unsignalized 

IntersectionsIntersections –– Long DelaysLong DelaysIntersections Intersections Long DelaysLong Delays
Numerous Uncontrolled DrivewaysNumerous Uncontrolled Driveways
–– Adversely Effect Efficient Traffic FlowAdversely Effect Efficient Traffic Flow–– Adversely Effect Efficient Traffic FlowAdversely Effect Efficient Traffic Flow
–– Potentially Hazardous, Confusing SituationsPotentially Hazardous, Confusing Situations

697 Accidents697 Accidents –– 6 mile section between 19966 mile section between 1996--20062006697 Accidents 697 Accidents –– 6 mile section between 19966 mile section between 1996--20062006



Project GoalsProject GoalsProject GoalsProject Goals
Physical Roadway ImprovementsPhysical Roadway ImprovementsPhysical Roadway ImprovementsPhysical Roadway Improvements
•• Address DeficienciesAddress Deficiencies
•• Improve CapacityImprove Capacity
•• Enhance SafetyEnhance Safetyyy

Access Management ElementsAccess Management Elements
Pl & I C id M bilitPl & I C id M bilit•• Plan & Improve Corridor Mobility Plan & Improve Corridor Mobility 

•• Preserve Corridor CapacityPreserve Corridor Capacity
•• Enhance LongEnhance Long--term Safetyterm Safety



Project History / BackgroundProject History / BackgroundProject History / BackgroundProject History / Background
Preliminary Engineering Study Initiated (2001)Preliminary Engineering Study Initiated (2001)Preliminary Engineering Study Initiated (2001)Preliminary Engineering Study Initiated (2001)
Public Hearing (November 3, 2004)Public Hearing (November 3, 2004)
Layout Approval (June 22 2005)Layout Approval (June 22 2005)Layout Approval (June 22, 2005)Layout Approval (June 22, 2005)
Interim Projects CompletedInterim Projects Completed
•• New Boston Road Intersection Project (2000)New Boston Road Intersection Project (2000)•• New Boston Road Intersection Project (2000)New Boston Road Intersection Project (2000)
•• Old Coach Road Intersection Project (2000)Old Coach Road Intersection Project (2000)
•• NH 121A Intersection Project (2001)NH 121A Intersection Project (2001)NH 121A Intersection Project (2001)NH 121A Intersection Project (2001)

Priority Intersection ProjectsPriority Intersection Projects
–– Hunt Road / Newton Junction Road Intersection ProjectHunt Road / Newton Junction Road Intersection Project–– Hunt Road / Newton Junction Road Intersection Project  Hunt Road / Newton Junction Road Intersection Project  

(construction completed in 2005)(construction completed in 2005)
–– Old County Road Intersection Project (construction onOld County Road Intersection Project (construction on--y j (y j (

going)going)



Project History / Background (con’t)Project History / Background (con’t)Project History / Background (con t)Project History / Background (con t)
Final Design (OnFinal Design (On--going)going)Final Design  (OnFinal Design  (On going)going)
–– Sequential Focus on Construction Projects (as prioritized)Sequential Focus on Construction Projects (as prioritized)

Design progressing on overall corridorDesign progressing on overall corridor–– Design progressing on overall corridorDesign progressing on overall corridor

Environmental PermitsEnvironmental Permits
ACOE NHDES WQ C tifi t h b i dACOE NHDES WQ C tifi t h b i d–– ACOE, NHDES, WQ Certificate have been receivedACOE, NHDES, WQ Certificate have been received

–– Stringent Pollutant Loading & Stormwater Runoff Stringent Pollutant Loading & Stormwater Runoff 
RequirementsRequirementsRequirementsRequirements

ROW Process (OnROW Process (On--going)going)
–– Current Focus on 10044Current Focus on 10044--F Construction ProjectF Construction Project



Project Breakout / Construction ScheduleProject Breakout / Construction ScheduleProject Breakout / Construction ScheduleProject Breakout / Construction Schedule



Proposed Typical SectionProposed Typical SectionProposed Typical SectionProposed Typical Section



1004410044 FF1004410044--FF
CONSTRUCTION PLANCONSTRUCTION PLAN



1004410044 GG1004410044--GG
CONSTRUCTION PLANCONSTRUCTION PLAN



A M tA M tAccess ManagementAccess Management

Access Management balances mobility and Access Management balances mobility and 
access, so as to improve the efficient access, so as to improve the efficient access, so as to imp ove the efficientaccess, so as to imp ove the efficient
movement of traffic while enhancing the movement of traffic while enhancing the 
safe and efficient access to/from abuttingsafe and efficient access to/from abuttingsafe and efficient access to/from abutting safe and efficient access to/from abutting 
properties.properties.



Access Management ElementsAccess Management ElementsAccess Management ElementsAccess Management Elements
Controlled Access RightControlled Access Right--ofof--WayWayControlled Access RightControlled Access Right--ofof--WayWay
–– Established at Public HearingEstablished at Public Hearing

Li it N b f A P i tLi it N b f A P i t–– Limit Number of Access PointsLimit Number of Access Points
–– Generally, majority of driveways maintainedGenerally, majority of driveways maintained

S lid ti h i tS lid ti h i t–– Some consolidation, where appropriateSome consolidation, where appropriate

Design ElementsDesign ElementsDesign ElementsDesign Elements
–– Signalized Intersections & Dedicated LeftSignalized Intersections & Dedicated Left--Turn LanesTurn Lanes
–– Directional Median OpeningsDirectional Median OpeningsDirectional Median OpeningsDirectional Median Openings
–– Landscaped Raised Center MedianLandscaped Raised Center Median
–– Reverse Turn OpportunitiesReverse Turn OpportunitiesReverse Turn OpportunitiesReverse Turn Opportunities



Access Management ElementsAccess Management ElementsAccess Management ElementsAccess Management Elements

Signalized Intersections & Dedicated Signalized Intersections & Dedicated 
LeftLeft--Turn LanesTurn LanesLeftLeft--Turn LanesTurn Lanes



Access Management ElementsAccess Management ElementsAccess Management ElementsAccess Management Elements

Directional Median OpeningsDirectional Median Openings



Access Management ElementsAccess Management ElementsAccess Management ElementsAccess Management Elements

Landscaped Raised MedianLandscaped Raised Median

LANDSCAPED



Access Management ElementsAccess Management ElementsAccess Management ElementsAccess Management Elements

Landscaped Raised MedianLandscaped Raised Median
–– Where Median Island is at least 8 ft wideWhere Median Island is at least 8 ft wide
–– Landscaping installed as part of each projectLandscaping installed as part of each project
–– Landscaping to be maintained by the TownLandscaping to be maintained by the Town
–– Low Maintenance/SaltLow Maintenance/Salt--resistant plantsresistant plants

»» CandymintCandymint Crab Apple (2.5Crab Apple (2.5--in. Dia.)in. Dia.)
»» Carefree Beauty Rose (2.5Carefree Beauty Rose (2.5--ft. Dia.)ft. Dia.)

C P l Lil (3C P l Lil (3 ft Di )ft Di )»» Common Purple Lilac (3Common Purple Lilac (3--ft. Dia.)ft. Dia.)



Access Management ElementsAccess Management ElementsAccess Management ElementsAccess Management Elements
Example of Landscaped MedianExample of Landscaped MedianExample of Landscaped MedianExample of Landscaped Median



Access Management ElementsAccess Management ElementsAccess Management ElementsAccess Management Elements

Reverse Reverse Turn Opportunities Turn Opportunities 

–– UU--Turns Turns for Passenger Vehicles at Signalized for Passenger Vehicles at Signalized 
IntersectionsIntersections

Up
IntersectionsIntersections

–– UU--turns for Passenger Vehicles at Directional turns for Passenger Vehicles at Directional 
Median OpeningsMedian Openings

DUp

p gp g
–– Reverse Turns for TrucksReverse Turns for TrucksT
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M i i l A tM i i l A tMunicipal AgreementMunicipal Agreement
Similar to Agreement executed for 10044Similar to Agreement executed for 10044--D ProjectD Project
Executed between State & TownExecuted between State & Town
Agreement Includes:Agreement Includes:
–– Provisions for Work Zone Control & Uniformed OfficersProvisions for Work Zone Control & Uniformed OfficersProvisions for Work Zone Control & Uniformed Officers Provisions for Work Zone Control & Uniformed Officers 

/ Flaggers Utilization during Construction / Flaggers Utilization during Construction 
–– Provisions for Future Sidewalk MaintenanceProvisions for Future Sidewalk Maintenance
–– Provisions for Work & Future Maintenance of Town Provisions for Work & Future Maintenance of Town 

jurisdictional elements jurisdictional elements 
–– Provisions for Future Maintenance of Median Provisions for Future Maintenance of Median 

LandscapingLandscaping



Project CostsProject CostsProject CostsProject Costs



Contact Information:Contact Information:Contact Information:Contact Information:
Project Manager: Alex Vogt, P.E.Project Manager: Alex Vogt, P.E.

Telephone: 271Telephone: 271 22302230Telephone: 271Telephone: 271-- 22302230
EE--mail: mail: avogt@dot.state.nh.usavogt@dot.state.nh.us

Project Webpage: Project Webpage: 
htt // h /d t/ j t / l i t 10044b/i d hthtt // h /d t/ j t / l i t 10044b/i d hthttp://www.nh.gov/dot/projects/plaistow10044b/index.htmhttp://www.nh.gov/dot/projects/plaistow10044b/index.htm



Thank YouThank You

Q ti / C tQ ti / C tQuestions / CommentsQuestions / Comments


