
We have completed construction weeks #64 and #65 of the new NH Correctional Facility for Women in Concord. The interior steel window frames are being placed in the Reception and Diagnostic and Maximum Security housing areas. Cells in this area are nearly complete with security doors grouted in place and recreation yard flooring poured. (See photo below)

A full training program is included as part of the project in order to operate the Building Management, Fire Alarm and related Security Systems, this will take place sometime in late July.

The Minimum Security building has all sheetrock in place, painting has started and “mock-ups” of beds and furniture have been reviewed. Thus far most all furniture, fixtures and equipment have been ordered and we hope to start installing everything inside once the flooring is completed in mid-September.

The construction project continues to be on time and within budget.

Jonathan. K. Hanson, Administrator of Logistics, 271-1888