

ADVERTISING SCHEDULE

Fiscal Year
2015

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
October 2014				
Hooksett 28435 X-A003(751)	Contact Person: David Scott Main Street Bridge Rehabilitation over Riverside Street, BMRR, and Merrimack River [BRPPI *]	14-Oct-14	\$1,515,400 low-bid	\$1,515,400
Statewide 28902	Contact Person: Sally Gunn Various - Signal Cabinet Replacement of four signal cabinets on the state maintained system. [BET-SEU-HQ, NON-PAR (dot)]	14-Oct-14	\$109,000 low-bid	\$0
GILFORD 15903 X-A001(025)	Contact Person: David Scott US 3 BYP & NH 11 US 3 BYP & NH 11 OVER NH 11A - 160/053 BRIDGE REHABILITATION / DECK REPLACEMENT {Red List} [BRPPI *, NON-PAR (dot), None-Bridge, Other Fed Aid]	21-Oct-14	\$1,572,600 low-bid	\$1,572,600
CANDIA-RAYMOND 28903 X-A003(857)	Contact Person: David Scott VARIES BRIDGE REHABILITATION OF 3 BRIDGES [BRPPI *]	28-Oct-14	\$1,096,500 low-bid	\$1,096,500
NORTHUMBERLAND, NH- GUILDHALL, VT 28454 X-A003(750)	Contact Person: David Scott GUILDHALL RD BRIDGE REHABILITATION [BRPPI *, NON-PAR (Vermont)]	28-Oct-14	\$646,300 low-bid	\$387,800
October Monthly Total			\$4,939,800	\$4,572,300
November 2014				
PEMBROKE 14477A X-A000(414)	Contact Person: Don Lyford US 3 / PEMBROKE HILL RD intersection improvements at Pembroke Hill Road [Ear-NH042, Ear-NH061, NON-PAR (other), None-Highway]	04-Nov-14	\$1,170,300 low-bid	\$1,170,300
Turnpike Drainage Rehabilitation 23786	Contact Person: David Smith FEET, I-293, I-93 and NH 16 Culvert & headwall repair, inlet/outlet stabilization & general drainage improvements, several sites [TRR *]	12-Nov-14	\$494,300 low-bid	\$0
Lebanon 25194 X-A003(053)	Contact Person: James Marshall NH 120 from Hanover St to Etna Rd & exit 18 & 19 ramps. [PRRCS *]	18-Nov-14	\$1,924,300 low-bid	\$1,924,300
Loudon 24941 X-A003(001)	Contact Person: Keith Cota NH 106 NH 106 / Staniels Road: add signals, widen as needed for capacity [HSIP *, NON-PAR (dot), NON-PAR (other)]	18-Nov-14	\$1,166,700 low-bid	\$1,166,700
Statewide 28653 X-A003(963)	Contact Person: James Marshall US 302 Replacement of Substandard Cable/F-unit Guard Rail along US 302 in the Towns of Lisbon and Littleton [HSIP *]	18-Nov-14	\$318,500 low-bid	\$318,500

Fiscal Year 2015

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
November 2014				
November Monthly Total		\$5,074,100	\$4,579,800	
December 2014				
MANCHESTER 14412A X-A000(907) (LPA)	Contact Person: Tom Jameson PISCATAQUOG TRAILWAYS PHASE III-A, REHAB OR REPLACE TRESTLE OVER PISCATAQUOG RIVER AND CONST 1/2 MILE OF MULTI-USE TRAIL [TE *]	09-Dec-14	\$593,923 low bid	\$475,138
Nashua 28873	Contact Person: David Smith F. E. Everett Turnpike Soundwall Repair in vicinity of Exit 4 [TRR *]	09-Dec-14		\$0
December Monthly Total		\$593,923	\$475,138	
First Quarter Total		\$10,607,823	\$9,627,238	
January 2015				
Hooksett 29494	Contact Person: David Smith I-93 Hooksett Toll Plaza Access Road over Ramp C Bridge Deck Replacement [TRR *]	13-Jan-15	\$539,400 low-bid	\$0
Statewide 22193 X-A002(305)	Contact Person: James Marshall Various Crackseal/Preservation treatments of various state routes that are good candidates in districts 2-6 [PRRCS *]	13-Jan-15	\$733,700 low-bid	\$733,700
Whitefield - Lancaster 25068 X-A003(024)	Contact Person: James Marshall US 3 From 350' north of Prospect St. north approx 7.4 miles to Mary Elizabeth Lane, overlay. [PRRCS *]	13-Jan-15	\$3,715,800 low-bid	\$3,715,800
HAMPTON FALLS - HAMPTON 13408B	Contact Person: Wendy Johnson I-95 I-95 over Taylor River; Bridge replacement [NON-PAR (dot), TPK *]	27-Jan-15	\$11,798,400 low-bid	\$0
January Monthly Total		\$16,787,300	\$4,449,500	
February 2015				
Exeter - Hampton 28535 X-A003(757)	Contact Person: James Marshall NH 101 Median Barrier protection from Exeter/Brentwood T/L east to approx. 1 mile east of I-95 [HSIP *, NON-PAR (dot)]	10-Feb-15	\$2,765,000 low-bid	\$2,765,000
District 1 Resurfacing 16161D One Contract With 29571	Contact Person: Eric Thibodeau Various Resurfacing various roadways in District 1. [BET-RES-HQ]	17-Feb-15	\$3,013,000 low-bid	\$0
District 2 Resurfacing 16162D One Contract With 29552	Contact Person: Eric Thibodeau Various Roads Resurfacing various roadways in District 2. [BET-RES-HQ]	17-Feb-15	\$2,413,100 low-bid	\$0

Fiscal Year 2015

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
February 2015				
District 3 Rehabilitation of Secondary Roadways 29664 One Contract With 29573	Contact Person: Eric Thibodeau Various Pavement Rehabilitation on various roads in District 3 [SB367-4-CENTS]	17-Feb-15	\$1,031,600 low-bid	\$0
District 3 Resurfacing 16163D One Contract With 28635, 29666	Contact Person: Eric Thibodeau Various Roadways Resurfacing Various Roadways in District 3. [BET-RES-HQ]	17-Feb-15	\$3,865,800 low-bid	\$0
District 4 Resurfacing 16164D One Contract With 29574	Contact Person: Eric Thibodeau Various Roadways Resurfacing various roadways in District 4 [BET-RES-HQ]	17-Feb-15	\$2,315,800 low-bid	\$0
District 5 Resurfacing 16165D One Contract With 29575	Contact Person: Eric Thibodeau Various Roadways Resurfacing various roadways in District 5. [BET-RES-HQ]	17-Feb-15	\$1,827,200 low-bid	\$0
District 6 Resurfacing 16166D One Contract With 29576	Contact Person: Eric Thibodeau Various Roadways Resurfacing Various roadways in District 6 [BET-RES-HQ]	17-Feb-15	\$1,746,100 low-bid	\$0
Gilford 29666 One Contract With 16163D, 28635	Contact Person: Eric Thibodeau NH 11C Pavement Rehabilitation on NH 11C. [BET-R2R-3]	17-Feb-15	\$506,000 low-bid	\$0
Nashua-Concord 29021	Contact Person: David Smith FEET Central Tpk Resurfacing: Nashua FEET NB/SB from MM 0.0 - 3.0 and Concord NB/SB from MM 36.0 - 36.8 [TRR *]	17-Feb-15	\$4,127,200 low-bid	\$0
Portsmouth-Dover-Seabrook-Hampton 29022	Contact Person: David Smith Spaulding Turnpike (NH 16) and I-95 Eastern Tpk: Portsmouth Traffic Circle to Exit 1 on NH 16, NH 16 to I-95 Ramps, I-95 Exit 1 Ramps [TRR *]	17-Feb-15	\$3,140,900 low-bid	\$0
Resurfacing District 1 29571 One Contract With 16161D	Contact Person: Eric Thibodeau Various Resurfacing various roadways in District 1. [SB367-4-CENTS]	17-Feb-15	\$2,319,800 low-bid	\$0
Resurfacing District 2 29552 One Contract With 16162D	Contact Person: Eric Thibodeau Various Resurfacing various roadways in District 2. [SB367-4-CENTS]	17-Feb-15	\$1,919,100 low-bid	\$0
Resurfacing District 3 29573 One Contract With 29664	Contact Person: Eric Thibodeau Various Resurfacing various roadways in District 3. [SB367-4-CENTS]	17-Feb-15	\$1,603,300 low-bid	\$0
Resurfacing District 4 29574 One Contract With 16164D	Contact Person: Eric Thibodeau Various Resurfacing various roadways in District 4 [SB367-4-CENTS]	17-Feb-15	\$1,705,600 low-bid	\$0

Fiscal Year 2015

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
February 2015				
Resurfacing District 5 29575 One Contract With 16165D	Contact Person: Eric Thibodeau Various Resurfacing various roadways in District 5. [SB367-4-CENTS]	17-Feb-15	\$1,671,200 low-bid	\$0
Resurfacing District 6 29576 One Contract With 16166D	Contact Person: Eric Thibodeau Various Resurfacing various roadways in District 6. [SB367-4-CENTS]	17-Feb-15	\$1,724,600 low-bid	\$0
Sanbornton 28635 One Contract With 16163D, 29666	Contact Person: William Rollins NH 132 NH 132 Drainage, pugmill and pave [BET-FA-3, BET-R2R-3]	17-Feb-15	\$498,300 low-bid	\$0
Allenstown 15991 X-A001(065) (LPA)	Contact Person: Bryan Lynch Granite Street New sidewalk along Granite St from Rite-Aid driveway to Parkwood Ave [SRTS]	24-Feb-15	\$170,955 low bid	\$170,955
Candia-Epping 26606 X-A003(376)	Contact Person: James Marshall NH 101 TW inlay from 150' west Candia/Raymond to 250' east Raymond/Epping [BRPPI *, NON-PAR (dot), PRRCS *, USSS *]	24-Feb-15	\$5,749,600 low-bid	\$5,749,600
SWANZEY 15697 X-A000(889)	Contact Person: Ron Grandmaison NH 12 & LAKE STREET Construction of a modern roundabout at intersection of NH 12 and Lake St/Swanzey Factory Rd [HSIP *, NON-PAR (other)]	24-Feb-15	\$1,110,300 low-bid	\$999,300
Walpole 28434 X-A003(745)	Contact Person: James Marshall NH 12 Replace 48" cmp, and rehabilitate 78" and 108" multi-plate pipes under NH 12. [CRDR *]	24-Feb-15	\$712,800 low-bid	\$712,800
February Monthly Total			\$45,937,255	\$10,397,655
March 2015				
Ossipee-Conway 29514 X-A004(160)	Contact Person: James Marshall NH 16 Pavement preservation from Lovell River Br. in Ossipee to intersection of Thorne Hill Road in Conway [PRRCS *]	03-Mar-15	\$1,780,200 low-bid	\$1,780,200
Tilton-Ashland 28834 X-A003(822)	Contact Person: James Marshall I-93 Crackseal form MM 56.8 to MM 75.1 mainline, including Exits 20, 22, 23 ramps & Sanbornton Rest area [IPPP *]	03-Mar-15	\$391,200 low-bid	\$391,200
PORTSMOUTH 13903 X-A000(104) (LPA)	Contact Person: Keith Cota DANIEL STREET Daniel Street Piscataqua Riverwalk and wharf/pier construction adjacent to Memorial Bridge(13678F) [NON-PAR (other), TE *]	17-Mar-15	\$462,003 low bid	\$287,724
Hudson 20245 X-A002(051) (LPA)	Contact Person: William Rose NH Route 111 (Ferry St.) / Library St. Upgrade 3 sets of traffic lights that control traffic from NH 111, US3A and NH102 merge [CMAQ *, NON-PAR (other)]	24-Mar-15	\$357,289 low bid	\$205,831

Fiscal Year 2015

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
March 2015				
Statewide 29304 X-A003(994)	Contact Person: Sally Gunn Interstate - Sign Replacement Sign Replacment Project [NON-PAR (dot), Other Fed Aid, USSS *]	24-Mar-15	\$502,800 low-bid	\$502,800
Statewide 29793	Contact Person: Eric Thibodeau Various Place a AR Chipseal on various roadways. [BET-RES-HQ]	24-Mar-15	\$2,276,400 low-bid	\$0
HUDSON 14408 X-A000(348) (LPA)	Contact Person: Bob Hudson TRAIN DEPOT HUDSON CENTER TRAIN STOP DEPOT - RELOCATION AND RESTORATION OF FORMER HUDSON CENTER TRAIN DEPOT [TE *]	25-Mar-15	\$350,000 low-bid	\$262,500
Conway 29256 X-A003(982)	Contact Person: James Marshall US 302 Us 302 From the intersection of NH 113 east to the Maine State Line. Reclaim and Pave [PRRCS *, SSRR *]	31-Mar-15	\$4,879,500 low-bid	\$4,879,500
TILTON - NORTHFIELD 14839 X-A000(567) (LPA)	Contact Person: Tom Jameson Concord-Lincoln Rail Corridor PHASE 2: RAIL WITH TRAIL IMPROVEMENTS INCLUDING A STEEL ARCH BRIDGE OVER WINNIPESAUKEE RIVER [TE *]	31-Mar-15	\$217,117 low bid	\$173,693
March Monthly Total		\$11,216,509	\$8,483,448	
Second Quarter Total		\$73,941,064	\$23,330,603	
April 2015				
GOFFSTOWN 16029 X-A001(095) (LPA) & One Contract With 16029A	Contact Person: Bryan Lynch GOFFSTOWN BRANCH RAIL CORRIDOR 4 PROJECT IMPROVEMENT SITES [09-17TE] [TE *]	07-Apr-15	\$589,363 low-bid	\$471,490
KEENE 27790 X-A003(625) (LPA)	Contact Person: Bryan Lynch Emerald and Island Streets Multi-Use path along Emerald St, Colony Mill Market Place , and Island Street [TE *]	07-Apr-15	\$459,091 low bid	\$367,272
NEW LONDON 16051 X-A001(111) (LPA)	Contact Person: William Rose ELKINS ROAD & WILMOT CENTER ROAD PEDESTRIAN / BICYCLE IMPROVEMENTS IN ELKINS VILLAGE IN NEW LONDON [09-34TE] [NON-PAR (other), TE *]	14-Apr-15	\$931,154 low bid	\$744,923
Salem to Manchester 14633Z A004(126)	Contact Person: Wendy Johnson I-93 Corridor Smart Work Zone [Other Fed Aid]	14-Apr-15	\$1,620,200 low-bid	\$1,620,200
Statewide Guardrail Repair 40264	Contact Person: John Corcoran F.E Everett, Blue Star & Spaulding Turnpike Central & Eastern Turnpike guardrail/fence repair as needed. [None-Other]	21-Apr-15	\$176,200 low-bid	\$0

Fiscal Year 2015

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
April 2015				
Statewide Signing 29731	Contact Person: David Smith I-95, NH 16, I-93, I-293, FEET Signing improvements/replacements along Turnpike corridors I-93, I-293, I-95, NH 16, FEET. [TRR *]	28-Apr-15	\$476,600 low-bid	\$0
April Monthly Total			\$4,252,608	\$3,203,885
May 2015				
Charlestown, NH - Springfield, VT 29801	Contact Person: David Scott NH 11 Charlestown NH 11 over CT River Br. No. 135/052 Rehabilitation [BET-STAL-HQ]	05-May-15	\$694,600 low-bid	\$0
FRANKLIN 13928A X-A000(737)	Contact Person: Victoria Chase US 3 Upgrade at intersection of Industrial Park Drive and US Route 3 in Franklin, pavement rehabilitation [Ear-NH037, Ear-NH057, NON-PAR (other), None-Highway]	12-May-15	\$3,872,200 low-bid	\$3,872,200
Dover-Bedford 29023	Contact Person: David Smith Spaulding and Everett Tpk's Guardrail replacement along Spaulding Turnpike in Dover and snow fence installation in Bedford [TRR *]	19-May-15	\$511,900 low-bid	\$0
CONCORD 12004 X-BRF-X-5099(021) (LPA)	Contact Person: Tom Jameson SEWALLS FALLS ROAD REPLACE BRIDGE OVER MERRIMACK RIVER - 070/117 [Ear-NH045, FHWA Earmarks, NON-PAR (other), None-Bridge]	26-May-15	\$9,553,054 low bid	\$7,840,731
May Monthly Total			\$14,631,754	\$11,712,931
June 2015				
BENNINGTON 16030 X-A001(096) (LPA)	Contact Person: Bob Hudson VILLAGE AREA Reconstruct roadside in Village area [TE *]	17-Jun-15	\$597,880 lowbid	\$478,304
Littleton 40292	Contact Person: Ron Grandmaison Dells Road Upgrade of PS #125-L fueling facility to replace Underground Storage Tanks (USTs) [NHCB]	23-Jun-15	\$559,800 low-bid	\$0
Lebanon 29362 X-A004(065)	Contact Person: James Marshall NH 10 & Gould Road Pedestrian Safety Improvements on NH 10 at the intersection of Gould Road and Oak Ridge Road. [HSIP *]	30-Jun-15	\$169,900 low-bid	\$169,900
Manchester 29780 X-A004(303)	Contact Person: James Marshall I-93 Beginning at mm19.0 NB north to mm 21.0. Beginning at mm 19.3 north to mm 21.0. pave with a AR BWC. [BRPPI *, IPPP *]	30-Jun-15	\$2,228,200 low-bid	\$2,228,200
June Monthly Total			\$3,555,780	\$2,876,404
Third Quarter Total			\$22,440,142	\$17,793,220

Fiscal Year 2015

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
July 2015				
LANCASTER 16208 X-A001(188)	Contact Person: Ron Grandmaison US 2 & US 3 Intersection Safety Improvement Project thorough HSIP [HAZMAT, HSIP *, NON-PAR (dot)]	07-Jul-15	\$963,000 low-bid	\$963,000
HENNIKER 15718 X-A003(046) (LPA)	Contact Person: Nancy Mayville Western Avenue Replacement of Br. #095/100 Western Avenue over Contoocook River [MOBRR *, SAB *]	21-Jul-15	\$5,450,834 low bid	\$4,360,667
BELMONT 14400 X-A000(340) (LPA)	Contact Person: Tom Jameson LAKE WINNISQUAM SCENIC TRAIL CONSTRUCT A MULTI-USE TRAIL Approx 1.7 Miles FROM US 3 TO THE TOWN BEACH - 5.2 Miles) [04-03TE] [TE *]	22-Jul-15	\$726,278 low bid	\$581,022
July Monthly Total			\$7,140,112	\$5,904,689
August 2015				
NORTHWOOD - Fire Department 40316B	Contact Person: Roger Appleton Route 107 Replace Fire Department salted well [NON-PAR (dot)]	11-Aug-15	\$20,800 low-bid	\$0
PELHAM - Boutwell Salted Well 40316A	Contact Person: Roger Appleton Mammoth Rd Replace Boutwell salted well [NON-PAR (dot)]	11-Aug-15	\$23,700 low-bid	\$0
New Strafford PS 528 28981	Contact Person: Jim Hewitt Route 126 Parker Mountain Rd Design and Construction of New Patrol Shed 602 on Rt 126 Strafford [NON-PAR (dot)]	18-Aug-15	\$1,709,500 low bid	\$0
Statewide 29342A X-A004(272)	Contact Person: Tobey Reynolds Various - Backplates Retrofit approximately 100 signalized intersections with retroreflective backplates. Phase I [HSIP *]	18-Aug-15	\$386,200 low-bid	\$386,200
August Monthly Total			\$2,140,200	\$386,200
September 2015				
LISBON 29774 X-A004(310)	Contact Person: David Scott US 302,NH 10 US 302/NH 10 over NHRR(ABD) Bridge Rehabilitation [BRPPI *]	01-Sep-15	\$486,700 low-bid	\$486,700
Raymond 40458 X-A004(410)	Contact Person: David Scott Prescott Road Prescott Rd over NH 101 Br. No. 161/105 Rehabilitation [BRPPI *]	01-Sep-15	\$230,900 low-bid	\$230,900
CANAAN 28335 X-A003(717)	Contact Person: David Scott US 4 BRIDGE REHABILITATION - DECK REPLACEMENT [BRPPI *, NON-PAR (dot)]	08-Sep-15	\$1,022,200 low-bid	\$1,022,200

Fiscal Year 2015

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
September 2015				
Dixville 29776 X-A004(393) One Contract With 29222	Contact Person: David Scott NH 26 NH 26 REPLACEMENT OF BOX CULVERT FOR PEDESTRIAN TRAFFIC TO WEST OF THE BALSAMS RESORT [BET-STAL-HQ, NON-PAR (dot), RECTRAILS]	08-Sep-15	\$1,737,700 low-bid	\$868,900
LEBANON 25784 X-A003(199)	Contact Person: Bob Landry I-89 NB & SB I-89 NB & SB, Superstructure replacements over Hardy Hill Road, Redlisted Bridges (155/117&156/117) [None-Bridge]	08-Sep-15	\$2,840,600 low-bid	\$2,840,600
Statewide 28137 X-A003(698) One Contract With 28138	Contact Person: Ron Grandmaison District 4 Horizontal Curves (Urban) Horizontal curve signing project - Two lane urban roads in D4 [HSIP *]	08-Sep-15	\$42,200 low-bid	\$42,200
Statewide 28138 X-A003(699) One Contract With 28137	Contact Person: Ron Grandmaison District 5 Horizontal Curves (Urban) Horizontal curve signing project - Two lane urban roads in D5 [HSIP *]	08-Sep-15	\$129,900 low-bid	\$129,900
Manchester 27412 X-A003(505) (LPA)	Contact Person: Bob Hudson Maple Street/Hooksett Road Intersection Realignment of Maple Street/Hooksett Road intersection. [HSIP *, NON-PAR (other)]	10-Sep-15	\$95,730 low-bid	\$86,157
CONCORD 28977 X-A003(902)	Contact Person: Don Lyford STICKNEY AVE Parking Expansion at Concord Intermodal Facility to increase capacity. [CMAQ *]	15-Sep-15	\$676,500 low-bid	\$676,500
Concord-Canterbury 26602 X-A003(373)	Contact Person: Tobey Reynolds I-93 I-93 overlay from pvmt joint south of exit 17 (MM44.0) to joint north of exit 18 (MM48.4) [IPPP *]	15-Sep-15	\$4,384,400 low-bid	\$4,384,400
D-1 REHABILITATION OF SECONDARY ROADS 29222 One Contract With 29776	Contact Person: Eric Thibodeau NH 26 From the Colebrook town line east to pavement joint east of Spur Rd. Total length is 1.6 miles [NON-PAR (dot), SB367-4-CENTS]	15-Sep-15	\$2,608,300 low-bid	\$0
Jefferson 16153 X-A001(157)	Contact Person: Bob Landry US 2 Deck Replacement, Bridge carrying US Route 2 over Israel River (046/178) Redlisted [NON-PAR (other), None-Bridge]	15-Sep-15	\$1,173,500 low-bid	\$1,173,500
Statewide 28136 X-A003(697)	Contact Person: Ron Grandmaison District 3 Horizontal Curves Horizontal curve signing project - Two lane roads in D3 [HSIP *]	15-Sep-15	\$436,600 low-bid	\$436,600
Keene 16152 X-A001(156)	Contact Person: Bob Landry NH 9 & NH 10 Deck Replacement, Bridge carrying NH 9 & 10 over Elm Street (Red List) [None-Bridge]	22-Sep-15	\$1,119,100 low-bid	\$1,119,100
MILTON 40422 X-A004(395)	Contact Person: David Scott APPLEBEE RD Milton Applebee Rd over Branch River Br. No. 102/120 Rehabilitation [BRPPI *, PRRCS *]	22-Sep-15	\$441,400 low-bid	\$441,400

Fiscal Year 2015

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
September 2015				
PLAISTOW 10044G X-A000(380)	Contact Person: Victoria Chase NH 125 RECONSTRUCT NH 125, from EAST ROAD to OLD ROAD [NON-PAR (other), None-Highway]	22-Sep-15	\$6,965,639 low-bid	\$6,599,809
ASHLAND 16237 X-A001(203)	Contact Person: Bob Landry US 3 & NH 25 Superstructure Replacement for bridge carrying US 3 and NH 25 over Owl Brook (Red List) [None-Bridge]	29-Sep-15	\$1,064,900 low-bid	\$1,064,900
KEENE - SWANZEY 10309P X-A000(458)	Contact Person: Ron Grandmaison NH 9/10/12/101 Construction of a multi-use trail bridge over NH 101/NH12 {Keene-Swanzey 10309 PARENT} [TE *]	29-Sep-15	\$1,536,700 low-bid	\$1,536,700
Statewide 28135 X-A003(696)	Contact Person: Ron Grandmaison District 2 Horizontal Curves Horizontal curve signing project - Two lane roads in D2 [HSIP *]	29-Sep-15	\$634,900 low-bid	\$634,900
September Monthly Total			\$27,627,869	\$23,775,366
Fourth Quarter Total			\$36,908,181	\$30,066,255
Fiscal Year 2015 Total			\$143,897,210	\$80,817,316

2015 Totals

Turnpike	\$21,088,700
Betterment	\$20,281,112
SB367-4-CENTS	\$14,583,500
Federal	\$80,817,316
Other	\$ 7,126,582