

---

NH DEPARTMENT OF TRANSPORTATION \* DIVISION OF PROJECT DEVELOPMENT  
**ADVERTISING SCHEDULE**

**Fiscal Years  
2008 – 2010**

---



**ADVERTISEMENT SCHEDULE CHANGES JUNE 2008 - MAY 2009)\***

<b><u>Project</u></b>	<b><u>Previous Ad Date</u></b>	<b><u>Revised Ad Date</u></b>	<b><u>Explanation</u></b>
Salem-Manchester 13933K	July 8, 2008	July 29, 2008	Additional time is needed for final project coordination and to complete the contract documents.
Pembroke 14477C	-----	July 15, 2008	New building demolition contract separated out from the Pembroke 14477A project.
Concord-Laconia 10672K	-----	July 15, 2008	New building demolition contract separated out from the Concord-Laconia 10672 project.
Loudon-Belmont 14462A	-----	July 15, 2008	New building demolition contract separated out from the Loudon-Belmont 14462 project.
Merrimack 12105	July 29, 2008	August 12, 2008	Additional time needed to procure the necessary wetland permit and water quality certificate required for the project.
Concord 15379	-----	August 19, 2008	New project added to complete emergency repairs needed as a result of damage from an overheight vehicle impact.
Concord 15389	-----	September 16, 2008	New project added from the annual Statewide signing program to replace deficient signing on I-93 & I-393.
Hampton 14188C	September 16, 2008	February 3, 2009	Additional time is needed to determine scope and develop the contract plans and documents.
Manchester 14605	November 4, 2008	November 3, 2009	Project delayed in the Statewide Interstate Preservation Program (IPPP) to address revised priorities.
Grantham-Enfield 15382	-----	November 4, 2008	New project added from the Statewide Interstate Preservation Program (IPPP) to address pavement conditions on I-89.
Woodstock-Littleton 14286	April 29, 2008	March 10, 2009	Project originally advertised on April 29, 2008. As a result of recent concerns expressed by the Town, the project signing will be modified and project re-advertised.
Holderness 15309	-----	March 24, 2009	New project added from the HSIP program to make safety improvements at this intersection.

\* Municipally Managed and "On-shelf" projects are not included in the above list.

NH DEPARTMENT OF TRANSPORTATION \* DIVISION OF PROJECT DEVELOPMENT  
**ADVERTISING SCHEDULE**

**Fiscal Year  
2008**

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>October 2007</b>				
NEW LONDON 14415 X-A000(355) Municipal Managed !	Contact Person: Ram Maddali, phone 271-2107 NEWPORT RD / COUNTY RD, INSTALL 800' SIDEWALK NORTH SIDE OF NEWPORT RD, INSTALL 1000' SIDEWALK WEST SIDE OF COUNTY RD. INTERSECTION IMPROVEMENTS (Traffic Signal or Modern Roundabout) (TE Program)[04-46TE]	15-Oct-07	\$708,100 low-bid	\$515,500
ROCHESTER 10620G	Contact Person: Bob Landry , phone 271-3725 SPAULDING TPK, CONSTRUCTION OF EXIT 11 & 12 (NH 125) BRIDGE - 158/110, AND 2nd BARREL - PHASE 1	16-Oct-07	\$14,467,000 low-bid	\$0
<b>October Monthly Total</b>			<b>\$15,175,100</b>	<b>\$515,500</b>
<b>November 2007</b>				
PORTSMOUTH 14428 X-A000(368) Municipal Managed !	Contact Person: Ram Maddali, phone 271-2107 MARKET STREET EXTENSION, BIKE / PED PATH, BETWEEN MICHAEL SUCCI DRIVE AND THE NH PORT AUTHORITY (CMAQ Program) [04-16CM]	08-Nov-07	\$198,800	\$159,100
BEDFORD - MANCHESTER - LONDONDERRY - MERRIMACK 11512D A000(255)	Contact Person: Alex Vogt, phone 271-2230 AIRPORT ACCESS ROAD, CONSTRUCT ACCESS ROAD OVER LITTLE COHAS RIVER AND ACCESS ROAD TO THE MERRIMACK RIVER BRIDGE (Parent = Bed-Man-Lon-Mer 11512)	20-Nov-07	\$12,661,200 low-bid	\$10,008,300
BETHLEHEM - HARTS LOCATION 13855 X-A000(060)	Contact Person: Mike Fudala, phone 271-2524 US 302 / NH 10, FROM LITTLETON T/L TO 1.2 MILES EAST OF CARROLL-HARTS LOCATION T/L, UPGRADE GUARDRAIL & TERMINALS [Fed Aid Guardrail Improvement Program]	27-Nov-07	\$769,700 low-bid	\$615,700
<b>November Monthly Total</b>			<b>\$13,629,700</b>	<b>\$10,783,100</b>
<b>December 2007</b>				
DOVER 12644 STP-TE-X-5125(012) One Contract With 12608, Municipal Managed, City Will Advertise!	Contact Person: Bob Landry , phone 271-3725 NH 108, CONSTRUCT 2600' SIDEWALK FROM WEEKS CROSSING TO SOUTHERN LIMIT OF THE DOVER - SOMERSWORTH #12608 PROJECT (TE Program) [96-28TE]	19-Dec-07	\$345,700 low-bid	\$276,600
DOVER - SOMERSWORTH 12608 STP-X-000S(252) One Contract With 12644, Municipal Managed, City Will Advertise!	Contact Person: Bob Landry , phone 271-3725 NH 108, ADD LEFT TURN LANE AT LONG HILL ROAD	19-Dec-07	\$994,200 low-bid	\$795,300
<b>December Monthly Total</b>			<b>\$1,339,900</b>	<b>\$1,071,900</b>
<b>First Quarter Total</b>			<b>\$30,144,700</b>	<b>\$12,370,500</b>

# Fiscal Year 2008

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>January 2008</b>				
CONCORD 15275	Contact Person: Mike Fudala, phone 271-2524 HAZEN DRIVE, PAVEMENT REHABILITATION, INCLUDING SIDEWALK EXTENSION FROM STATE POLICE TO EAST SIDE DRIVE	08-Jan-08	\$811,200 low-bid	\$0
HOPKINTON - NEW LONDON 14511 A000(474)	Contact Person: Mike Fudala, phone 271-2524 I-89, EXIT 7 TO 8 (4R); EXIT 9 TO 11 INLAY TW TO PRESERVE PAVEMENT	08-Jan-08	\$9,671,300 low-bid	\$8,596,300
KEENE - SURRY 13338 STP-X-000S(387)	Contact Person: Mike Fudala, phone 271-2524 NH 12, LEVEL AND 1 1/2" OVERLAY FROM NH 9 INTERCHANGE TO SURRY / WESTMORELAND T/L (5.0 Miles) [Statewide Federal Resurfacing Program]	08-Jan-08	\$2,837,000 low-bid	\$2,269,600
MANCHESTER / BEDFORD 14607 X-A000(464)	Contact Person: Mike Fudala, phone 271-2524 I-93 AND I-293, I-93 FROM I-293 IN MANCH NORTH 2 MI TO EXIT 7, 1.5" TW INLAY. I-293 FROM FEET IN BEDFORD EAST 0.8 MI TO MERRIMACK RIVER BR, 1.5" TW INLAY; NH 101 EB & WB, KILTON RD TO NH 114 [IM & Interstate Pavement Preservation Program]	08-Jan-08	\$3,983,700 low-bid	\$3,561,100
DERRY - MANCHESTER 14567J	Contact Person: Michael Pillsbury, phone 271-2693 UNDERGROUND STORAGE TANK REMOVAL AND REPLACEMENT AT PATROL SHEDS 527 AND 528	15-Jan-08	\$742,600 low-bid	\$0
STATEWIDE NATIVE WILDFLOWERS 13763A	Contact Person: Mike Fudala, phone 271-2524 VARIOUS, ANNUAL STATEWIDE PROGRAM FOR THE EXPANDED WILD FLOWER ESTABLISHMENT PROGRAM FOR USE IN PLANTING NATIVE WILD FLOWERS [MOOSE LICENSE PLATE PROGRAM]	15-Jan-08	\$157,900 low-bid	\$0
STATEWIDE NATIVE WILDFLOWERS 13763B	Contact Person: Mike Fudala, phone 271-2524 VARIOUS, ANNUAL STATEWIDE PROGRAM FOR THE EXPANDED WILD FLOWER ESTABLISHMENT PROGRAM FOR USE IN PLANTING NATIVE WILD FLOWERS AND LILACS [MOOSE LICENSE PLATE PROGRAM]	15-Jan-08	\$128,700 low-bid	\$0
MILFORD - SWANZEY 14567K	Contact Person: Michael Pillsbury, phone 271-2693 REMOVE AND REPLACE UNDERGROUND STORAGE TANKS AT PATROL SHEDS 510 AND 406	22-Jan-08	\$776,800 low-bid	\$0
STATEWIDE 14501	Contact Person: Subramanian Sharma, phone 271-2291 TURNPIKES, MAJOR SIGN REPLACEMENT [TRR Program]	22-Jan-08	\$174,500 low-bid	\$0
WALPOLE 14540U	Contact Person: Bob Landry, phone 271-3725 NH 123, REPLACE BRIDGE OVER COLD RIVER - 079/067 DUE TO DAMAGE (October 2005 Flooding)	22-Jan-08	\$1,555,700 low-bid	\$0
WARNER - ALTON - PITTSFIELD 14567L	Contact Person: Michael Pillsbury, phone 271-2693 REMOVE AND REPLACE UNDERGROUND STORAGE TANKS IN WARNER AND ALTON. REMOVE UNDERGROUND STORAGE TANK IN PITTSFIELD	22-Jan-08	\$863,400 low-bid	\$0

# Fiscal Year 2008

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>January 2008</b>				
<b>January Monthly Total</b>			<b>\$21,702,800</b>	<b>\$14,427,000</b>
<b>February 2008</b>				
ENFIELD 13185B  One Contract With 15268	Contact Person: Alex Vogt, phone 271-2230 NH 4A, REHABILITATE PAVEMENT, ADD SHOULDERS, AND IMPROVE SIGHT DISTANCE, BEGINNING 1 MILE SOUTHEAST OF US 4 AT THE LEBANON/ENFIELD TOWN LINE RUNNING SOUTHEAST .9 MILES	05-Feb-08	\$145,800 low-bid	\$0
RESURFACING DIST 2 15268  One Contract With 13185B	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS, RESURFACING OF VARIOUS ROUTES & OTHER RELATED WORK IN DISTRICT 2	05-Feb-08	\$1,641,500 low-bid	\$0
MERRIMACK - MANCHESTER 14945	Contact Person: Nasser Yari, phone 485-3806 CENTRAL TURNPIKE, RESURFACING FISCAL YEAR 2009	05-Feb-08	\$1,551,800 low-bid	\$0
MILFORD 14513	Contact Person: Subramanian Sharma, phone 271-2291 NH 101, REPLACE SPAN WIRE SIGNAL AND UPGRADE SIGNALS TO COORDINATE WITH RAILROAD SIGNALS AT THE INTERSECTION OF NH 101A AND RIVER STREET (Betterment BET-ISU)	05-Feb-08	\$169,800 low-bid	\$0
RESURFACING DIST 1 15267	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS, RESURFACING OF VARIOUS ROUTES & OTHER RELATED WORK IN DISTRICT 1	05-Feb-08	\$1,933,000 low-bid	\$0
RESURFACING DIST 3 15269	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS, RESURFACING OF VARIOUS ROUTES & OTHER RELATED WORK IN DISTRICT 3	05-Feb-08	\$2,096,200 low-bid	\$0
RESURFACING DIST 4 15270	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS, RESURFACING OF VARIOUS ROUTES & OTHER RELATED WORK IN DISTRICT 4	05-Feb-08	\$2,214,100 low-bid	\$0
RESURFACING DIST 5 15271	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS, RESURFACING OF VARIOUS ROUTES & OTHER RELATED WORK IN DISTRICT 5	05-Feb-08	\$1,832,100 low-bid	\$0
RESURFACING DIST 6 15272	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS, RESURFACING OF VARIOUS ROUTES & OTHER RELATED WORK IN DISTRICT 6	05-Feb-08	\$1,648,200 low-bid	\$0
SEABROOK - ROCHESTER 14946	Contact Person: Nasser Yari, phone 485-3806 EASTERN TURNPIKE, RESURFACING FISCAL YEAR 2009	05-Feb-08	\$1,714,000 low-bid	\$0

# Fiscal Year 2008

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>February 2008</b>				
CAMPTON 14888	Contact Person: Jerry Zoller, phone 271-2731 NH 49, BRIDGE PAINTING OVER PEMIGEWASSETT RIVER & WEST BRANCH BROOK - 124/129 & 117/135 (Bet BRPI)	12-Feb-08	\$424,400 low-bid	\$0
BEDFORD 13692A X-A000(297)	Contact Person: James Marshall, phone 271-6472 NH 101, INTERSECTION IMPROVEMENT AT HARDY/JENKINS [Section 115 - Designated Project NH023]	20-Feb-08	\$1,642,900 low-bid	\$1,480,800
<b>February Monthly Total</b>			<b>\$17,013,800</b>	<b>\$1,480,800</b>
<b>March 2008</b>				
STATEWIDE BR. PILES 14802	Contact Person: David Scott, phone 271-2731 VARIOUS, REPAIR OF DETERIORATED BRIDGE PILES AT VARIOUS LOCATIONS	04-Mar-08	\$1,936,400 low-bid	\$0
BOW 14938	Contact Person: Nasser Yari, phone 485-3806 I-93, REPLACE EXISTING MEDIAN GUARDRAIL WITH CONCRETE BARRIER	11-Mar-08	\$1,825,200 low-bid	\$0
TAMWORTH 13918	Contact Person: Ram Maddali, phone 271-2107 NH 16 / NH 113, INTERSECTION IMPROVEMENTS TO IMPROVE SAFETY AND TRAFFIC FLOW [Betterment BET-HIRI]	13-Mar-08	\$85,000	\$0
One Contract With 14317B & 14317 & 14422. Municipal Managed, Town Will Advertise!				
TAMWORTH 14317B X-A000(443)	Contact Person: Ram Maddali, phone 271-2107 CHOCORUA VILLAGE INTERSECTION IMPROVEMENT PROJECT [Section 117 - Designated Project; Demo Id NH028] [Sister Project - Demo Id NH024]	13-Mar-08	\$141,100	\$141,100
One Contract With 14317, 14422 & 13918. Municipal Managed, Town Will Advertise!				
TAMWORTH 14317 X-A000(299)	Contact Person: Ram Maddali, phone 271-2107 CHOCORUA VILLAGE INTERSECTION IMPROVEMENT PROJECT [Section 115 - Designated Project; Demo Id NH024] [Sister Project - Demo Id NH028]	13-Mar-08	\$166,500	\$166,500
One Contract With 14422, 14317B & 13918. Municipal Managed, Town Will Advertise!				
TAMWORTH 14422 X-A000(362)	Contact Person: Ram Maddali, phone 271-2107 NH 16 / NH 113, PROVIDE CROSSWALKS AT INTERSECTION OF NH 16 AND NH 113 WITH INROAD SIGNAGE, TRAFFIC CALMING ISLANDS, PAINTED SIDEWALKS AND SIGNAGE TO DIRECT PEDESTRIANS TO CROSSWALKS. PROVIDE PARKING FOR BICYCLES, MOTORCYCLES, CARS AND TRUCKS (TE Program) [04-62TE]	13-Mar-08	\$18,700	\$15,000
One Contract With 14317B & 14317 & 13918. Municipal Managed, Town Will Advertise!				

# Fiscal Year 2008

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>March 2008</b>				
NASHUA 12650 STP-TE-X-5315(035) One Contract With 13130A. Municipal Managed, City Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 DANIEL WEBSTER HIGHWAY, ENHANCE PED SAFETY, COMPLETE SIDEWALK LINKAGES, PLACE X-WALKS, INSTALL PED SIGNALS, ACTIVATION BUTTONS @ LOCATIONS WITH HIGH PED/AUTO TRAFFIC (TE Program) [96- 07TE]	17-Mar-08	\$98,800	\$68,100
NASHUA 13130A X-A000(662) One Contract With 12650. Municipal Managed.	Contact Person: Ram Maddali, phone 271-2107 DANIEL WEBSTER HWY, DW HWY IMPROVEMENTS (Broken Out of Nashua 13130) CMAQ Program (98-12CM)	17-Mar-08	\$1,823,200	\$748,500
ALSTEAD 14541K X-A000(479)	Contact Person: Bob Landry, phone 271-3725 NH 12A & NH 123, REPLACE BRIDGE OVER COLD RIVER - 060/159 [Oct 2005 Flood]	18-Mar-08	\$1,853,200 low-bid	\$1,441,300
FARMINGTON - MIDDLETON 15329	Contact Person: Eric Thibodeau, phone 271-3151 NH 153, CHIP SEAL, 5-MILE SECTION IN FARMINGTON- MIDDLETON	18-Mar-08	\$231,800 low-bid	\$0
WAKEFIELD 14085  One Contract With 14871 & 14872	Contact Person: Mike Fudala, phone 271-2524 NH 16, INTERSECT W/ GAGE HILL & WAKEFIELD ROADS, WIDEN TO ADD 12' LT TURN LANES, NB RT TURN LANE, SB 10' SHOULDER	25-Mar-08	\$487,200 low-bid	\$0
WAKEFIELD 14871  One Contract With 14872 & 14085	Contact Person: Mike Fudala, phone 271-2524 NH 16, INTERSECTION IMPROVEMENTS AT GOVENORS ROAD (BET-HIRI)	25-Mar-08	\$543,600 low-bid	\$0
WAKEFIELD 14872  One Contract With 14871 & 14085	Contact Person: Mike Fudala, phone 271-2524 NH 16, INTERSECTION IMPROVEMENTS AT STONEHAM ROAD (BET-HIRI)	25-Mar-08	\$682,400 low-bid	\$0
HOOKSETT 14885	Contact Person: Subramanian Sharma, phone 271-2291 I-93, REPLACE ALUMINUM SIGN STRUCTURES (Both facing SB, originally constructed in 1975)	25-Mar-08	\$249,700 low-bid	\$0
<b>March Monthly Total</b>			<b>\$10,142,800</b>	<b>\$2,580,500</b>
<b>Second Quarter Total</b>			<b>\$48,859,400</b>	<b>\$18,488,300</b>
<b>April 2008</b>				
HANCOCK 13778	Contact Person: Steve Liakos, phone 271-3921 NH 137, REHABILITATE BRIDGE OVER MOOSE BROOK - 138/110	01-Apr-08	\$624,600 low-bid	\$0
HENNIKER - HOPKINTON 15278 X-A000(669)	Contact Person: Mike Fudala, phone 271-2524 US 202 & NH 9, REHAB ROADWAY AND BRIDGES & MILL RUMBLE STRIPS FROM RUSH RD IN HENNIKER EAST 7.7 MI. TO I-89 AT EXIT 5 IN HOPKINTON (Statewide Federal Resurfacing Program)	01-Apr-08	\$2,772,800 low-bid	\$2,248,900

# Fiscal Year 2008

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>April 2008</b>				
LISBON - BARTLETT 15344B	Contact Person: Michael Pillsbury , phone 271-2693 PATROL FACILITIES, REPLACEMENT OF PIPING FROM THE FUEL DISTRIBUTION UST'S TO BE IN COMPLIANCE WITH DES RULES	08-Apr-08	\$149,700 low-bid	\$0
PITTSBURG / NORTHUMBERLAND / MILAN 15344A	Contact Person: Michael Pillsbury , phone 271-2693 PATROL FACILITIES, REPLACEMENT OF PIPING FROM FUEL DISTRIBUTION UST'S TO BE IN COMPLIANCE WITH DES RULES	08-Apr-08	\$219,800 low-bid	\$0
CONCORD 13865 X-A000(065) Municipal Managed, City Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 US 3, CONSTRUCT SIDEWALKS TO AASHTO STANDARDS TO FILL IN EXISTING SIDEWALK GAPS REDUCE MOTOR VEHICLE TRAFFIC (CMAQ Program) [02-05CM]	14-Apr-08	\$342,500 low-bid	\$144,400
BELMONT 14263  One Contract With 14462.	Contact Person: James Marshall, phone 271-6472 NH 106 & CONCORD ST, INTERSECTION IMPROVEMENTS	15-Apr-08	\$11,800 low-bid	\$0
LOUDON - BELMONT 14462 X-A000(398) One Contract With 14263	Contact Person: Mike Fudala, phone 271-2524 NH 106, FROM NHIS MAIN ENTRANCE IN LOUDON NORTH APPROXIMATELY 6 MILES TO CONCORD STREET IN BELMONT; 1 1/2" INLAY & 1 1/2" OVERLAY, GUARDRAIL & DRAINAGE IMPROVEMENTS [Betterment & Statewide Federal Resurfacing Program]	15-Apr-08	\$4,410,000 low-bid	\$2,315,500
HAMPTON 14188#	Contact Person: David Scott, phone 271-2731 NH 1A, BRIDGE REHAB, REPLACE DECK/FENDER SYSTEM OVER HAMPTON RIVER - 235/025 [Sect 1702 - Designated Project Demo Id NH050 (14188), NH067 (14188A), & NH073 (14188B)] (PARENT)	15-Apr-08	\$6,712,500 low-bid	\$5,528,100
LONDONDERRY 13015	Contact Person: Alex Vogt, phone 271-2230 NH 128, MAMMOTH RD / LITCHFIELD STONEHENGE / BARTLEY HILL RD - INTERSECTION STUDY & CONSTRUCTION	15-Apr-08	\$1,815,100 low-bid	\$0
CONCORD 14426 X-A000(366) Municipal Managed !	Contact Person: Ram Maddali, phone 271-2107 CENTRE, LIBERTY, & AUBURN ST, CONSTRUCT ROUNDABOUT AT INTERSECTION OF CENTRE, LIBERTY, & AUBURN ST. (CMAQ Program) [04-10CM]	16-Apr-08	\$328,300	\$225,600
SALEM TO MANCHESTER 14633E A000(503)	Contact Person: Pete Stamnas, phone 271-3909 I-93, EXIT 5 AREA, RECONST SB RAMPS AND NB ON RAMP (Londonderry) (Parent = Salem to Manchester 13933*)	22-Apr-08	\$14,884,100 low-bid	\$11,907,300
HUDSON 13100 STP-TE-X-5229(013) Municipal Managed, Town Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 NH 3A, CONSTRUCT SIDEWALKS FROM BIRCH STREET TO CENTRAL STREET (TE Program) [98-23TE]	29-Apr-08	\$257,500	\$136,900

<b>April Monthly Total</b>	<b>\$32,528,700</b>	<b>\$22,506,700</b>
----------------------------	---------------------	---------------------

# Fiscal Year 2008

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>May 2008</b>				
HINSDALE 14540N X-A000(426)	Contact Person: Bob Landry , phone 271-3725 NH 63, BEGINNING 1000 FEET NORTH OF NH 119 AND CONTINUING NORTH 1300 FEET; RECONSTRUCT / REPAIR (October 2005 Flood)	06-May-08	\$972,700 low-bid	\$734,800
CONCORD 13889 X-A000(090) Municipal Managed, City Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 NORTH MAIN STREET;CAT BUS SHELTERS - EAGLE SQUARE & NH STATE HOUSE: DESIGN AND CONSTRUCT 2 BUS SHELTERS ON NORTH MAIN STREET, ONE IN FRONT OF NH STATE HOUSE AND A SECOND ONE ACROSS THE STREET IN FRONT OF THE HISTORIC EAGLE SQUARE HOTEL (TE Program) [02- 14TE]	07-May-08	\$78,300	\$62,600
BARTLETT 14372	Contact Person: Steve Liakos, phone 271-3921 US 302, REMOVE BYPASSED HISTORIC STEEL TRUSS BRIDGE OVER ROCKY BRANCH RIVER - 191/139	13-May-08	\$160,900 low-bid	\$0
HOLLIS 15310	Contact Person: Mike Fudala, phone 271-2524 HOLLIS DEPOT ROAD, RECONSTRUCT / REPLACE OLD STONE BOX CULVERT (6'W X 7'H) AND RECONSTRUCT SHOULDERS	13-May-08	\$404,100 low-bid	\$0
STATEWIDE 15305	Contact Person: Nasser Yari, phone 485-3806 VARIOUS, REPLACE EXISTING DETERIORATED GUARDRAIL	20-May-08	\$430,700 low-bid	\$0
STATEWIDE 15367	Contact Person: Nasser Yari, phone 485-3806 VARIOUS, GUARDRAIL REPAIR FY 2009 & 2010	20-May-08	\$148,900 low-bid	\$0
CANTERBURY - NORTHFIELD 15381 X-A000(726)	Contact Person: Mike Fudala, phone 271-2524 I-93, TO MAINTAIN AND PRESERVE THE RIDING SURFACE OF THE INTERSTATE SYSTEM (STATEWIDE IPPP)	27-May-08	\$2,134,600 low-bid	\$1,921,100
HOPKINTON 13799	Contact Person: David Scott, phone 271-2731 NH 127, REHABILITATE BRIDGE OVER SPILLWAY CHANNEL - 089/114	27-May-08	\$1,099,900 low-bid	\$0
LISBON 14464	Contact Person: David Scott, phone 271-2731 US 302, BRIDGE REHABILITATION OVER AMMONOOSUC RIVER - 094/114	27-May-08	\$1,554,900 low-bid	\$0
STATEWIDE CRACK SEAL 15295 X-A000(682)	Contact Person: Mike Fudala, phone 271-2524 NH 11 & NH 49, CRACK SEAL: STATE NUMBERED ROUTES INCLUDED IN THE 2003 FRP; ALSO NH 11 (ANDOVER-FRANKLIN & FRANKLIN); NH 49 (CAMPTON-WATERVILLE VALLEY) [Statewide Federal Resurfacing Program]	27-May-08	\$1,092,700 low-bid	\$874,200

# Fiscal Year 2008

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>May 2008</b>				
THORNTON - WOODSTOCK 15380 X-A000(725)	Contact Person: Mike Fudala, phone 271-2524 I-93, MICROSURFACING OF TW: EXIT 29 (MM: 81.5) IN THORNTON TO EXIT 30 (MM: 95.5) IN WOODSTOCK (7.0 MI) (STATEWIDE IPPP)	27-May-08	\$1,049,300 low-bid	\$944,300
<b>May Monthly Total</b>			<b>\$9,127,000</b>	<b>\$4,537,000</b>
<b>June 2008</b>				
HUDSON 10625S	Contact Person: Nancy Mayville, phone 271-2107 CIRCUMFERENTIAL HWY, CLEAN UP AND CLOSURE OF MITIGATION SITE AT BENSON'S	03-Jun-08	\$479,500 low-bid	\$0
DOVER 13482 STP-TE-X-5125(023) Municipal Managed, City Will Advertise!	Contact Person: Nancy Mayville, phone 271-2107 NH 108, CONSTRUCT BIKE PATH ALONG RAIL LINE FROM RAIL STATION TO NH 108 / BELLAMY PARK (TE Program) [00-20TE]	13-Jun-08	\$740,000	\$592,000
STATEWIDE 15358 X-A000(714)	Contact Person: Mike Fudala, phone 271-2524 NH 16, I-89, US 202 / NH 9, RUMBLE STRIPS, NH16 WAKEFIELD, I-89 HOPKINTON, WARNER & SUTTON, AND US 202 / NH 9 HENNIKER & HOPKINTON [HSIP]	17-Jun-08	\$212,700	\$191,400
<b>June Monthly Total</b>			<b>\$1,432,200</b>	<b>\$783,400</b>
<b>Third Quarter Total</b>			<b>\$43,087,900</b>	<b>\$27,827,100</b>
<b>July 2008</b>				
CONCORD - LACONIA 10672K X-A000(735) One Contract With 14462A & 14477C	Contact Person: Mike Fudala, phone 271-2524 NH 106, DEMO OF BLDGS (PREV BLAKENEY PROP) APPROX. 0.4 MILES NORTH OF ALLENS MILL RD, GILMANTON	15-Jul-08	\$25,200	\$20,100
LOUDON - BELMONT 14462A X-A000(736) One Contract With 10672K & 14477C	Contact Person: Mike Fudala, phone 271-2524 95 MAIN STREET, DEMO OF BLDG, BELMONT (PREV PAQUETTE PROP ACQUIRED UNDER LOUDON-BELMONT 14462 PROJECT)	15-Jul-08	\$18,000	\$14,400
PEMBROKE 14477C X-A000(734) One Contract With 14462A & 10672K	Contact Person: Mike Fudala, phone 271-2524 US 3, DEMO OF BLDG AT 388 PEMBROKE ST (PREV IRVING OIL PROP ACQUIRED UNDER PEMBROKE 14477)	15-Jul-08	\$29,700	\$23,800
PORTSMOUTH 10665 BRF-X-0182(066) Municipal Managed, City Will Advertise!	Contact Person: James Marshall, phone 271-6472 NH 33 (Old NH101), REPLACE BRIDGE OVER B & M RR - 154/101	15-Jul-08	\$6,165,000	\$4,932,000
PORTSMOUTH, NH - KITTELY, ME 13678 BHF-T-0101(015)	Contact Person: Bob Landry, phone 271-3725 US 1, REHABILITATE BRIDGE OVER PISCATAQUA RIVER - 247/084 (Memorial Bridge) & REPLACE SCOTT AVENUE BRIDGE - 246/083	15-Jul-08	\$44,039,500	\$18,513,100

# Fiscal Year 2008

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>July 2008</b>				
BENNINGTON 14401 X-A000(341) Municipal Managed	Contact Person: Ram Maddali, phone 271-2107 VARIOUS, VILLAGE PEDESTRIAN IMPROVEMENTS: RECONSTRUCT APPROX 2,800' OF ROADSIDE IN THE VILLAGE TO RESTORE DEFINITION OF PEDESTRIAN ACCESS BY WAY OF SIDEWALKS AND CROSSWALKS. RECONSTRUCT SIDEWALKS, DELINEATION OF ROADWAY AND PARKING WITH GRANITE CURBING. IMPROVE ROADSIDE DRAINAGE & ENHANCE ENHANCE AESTHETICS OF STREETScape (TE Program) [04-04TE]	29-Jul-08	\$500,500	\$400,400
LEBANON 13491 STP-TE-X-5253(009) Municipal Managed, Town Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 US 4, BIKE & PEDESTRIAN IMPROVEMENTS ALONG US 4 NEAR I-89, EXIT 19 (TE Program) [00-52TE]	29-Jul-08	\$128,300	\$102,600
SALEM 13518 CM-X-5399(015) Municipal Managed, Town Will Advertise!	Contact Person: James Marshall, phone 271-6472 PELHAM ROAD, SIGNAL COORDINATION FROM NORTH POLICY ROAD WEST TO STILES ROAD (CMAQ Program) [00-24CM]	29-Jul-08	\$88,000	\$66,000
SALEM TO MANCHESTER 13933K A000(131)	Contact Person: Pete Stamnas, phone 271-3909 I-93, EXIT 3 AREA SB OFF-RAMP AND NB BRIDGES OVER NH 111 & NH 111A (Windham) (Parent = Salem to Manchester 13933*)	29-Jul-08	\$29,820,400	\$23,856,300
<b>July Monthly Total</b>			<b>\$80,814,600</b>	<b>\$47,928,700</b>
<b>August 2008</b>				
LACONIA 14409 X-A000(349) Municipal Managed, City Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 LACONIA - OPECHEE - WINNISQUAM (WOW) TRAIL PHASE 1 - CONSTRUCT 7040' (Segments 7-10) SHARED USE PATH FOR BICYCLES & PEDESTRIANS IN RAILROAD CORRIDOR FROM MAIN ST (Laconia) TO ELM ST (Lakeport) (Phase I: Laconia - Opechee - Winnisquam, Part of Winnepesaukee - Opechee - Winnisquam (WOW) Trail, 9 Miles ) (TE Program) [04-28TE]	05-Aug-08	\$510,900	\$383,200
PORTSMOUTH 14368 X-A000(334) Municipal Managed; City Will Advertise	Contact Person: Ram Maddali, phone 271-2107 I-95, INTERCHANGE IMPROVEMENTS @ MARKET STREET	05-Aug-08	\$250,000	\$225,000
RYE 13269 MGS-BRF-X-T-0221(010)	Contact Person: Alex Vogt, phone 271-2230 NH 1A, REPLACE WOODEN BRIDGE OVER SEAVEY'S CREEK - 252/156, WITH WOODEN BRIDGE STRUCTURE	05-Aug-08	\$1,620,000	\$1,296,000
MERRIMACK 12105	Contact Person: Steve Liakos, phone 271-3921 CENTRAL TPK, BRIDGE REHABILITATION & SAFETY WORK ON FEE TPK NB & SB OVER SOUHEGAN RIVER - 111/115	12-Aug-08	\$9,963,600	\$0

# Fiscal Year 2008

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>August 2008</b>				
CONCORD 15379	Contact Person: Mark Richardson, phone 271-2731 FEE TPKE & I-93 SB, EMERGENCY REPAIRS TO FEE TPKE & I-93 SB BRIDGE OVER HALL STREET(CONCORD 201/096) TO ADDRESS DAMAGE TO STEEL GIRDERS FROM OVERHEIGHT VEHICLE	19-Aug-08	\$126,000	\$0
SALEM TO MANCHESTER 13933G A000(127)	Contact Person: Pete Stamnas, phone 271-3909 I-93, EXIT 3 AREA, NB MAINLINE CONSTRUCTION FROM SALEM TOWN LINE TO MILE MARKER 6.3, INCLUDING INTERIM TRANSITIONS, AND APPROXIMATELY 3700 I.f. OF SB MAINLINE RECONSTRUCTION NORTH OF EXIT 3 (WINDHAM) [Parent = Sal-Man 13933*]	19-Aug-08	\$27,000,000	\$21,780,000
SOMERSWORTH 14419 X-A000(359) Municipal Managed, City Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 RENOVATE THE HISTORIC B&M RAILROAD STATION 319 IN DOWNTOWN SOMERSWORTH CREATING A PUBLICLY ACCESSIBLE HISTORIC AREA & MULTI-MODAL TRANSPORTATION FOCAL POINT IN THE DOWNTOWN (TE Program) [04-59TE]	19-Aug-08	\$237,600	\$164,000
BOSCAWEN 14402 X-A000(342) Municipal Managed, Town Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 NORTH MAIN ST, KING ST SIDEWALK CONNECTOR: CONSTRUCT SIDEWALKS ALONG NORTH MAIN ST FROM EXISTING SIDEWALK TO INTERSECTION OF US 3/4 & FROM US 3/4 INTERSECTION TO RIVER RD CONNECTING WITH EXISTING SIDEWALK ON KING ST. PROVIDE PED WALK SIGNAL AND CROSS WALKS AT US 3/4 INTERSECTION (TE Program) [04-06TE]	26-Aug-08	\$414,900	\$321,200
DOVER 13945 X-A000(136) Municipal Managed !	Contact Person: James Marshall, phone 271-6472 WASHINGTON STREET, BRIDGE REPLACEMENT OVER COCHECO RIVER (Future Br# 136/123)	26-Aug-08	\$3,135,800	\$2,463,800
LITTLETON 13861 X-A000(046) Municipal Managed !	Contact Person: James Marshall, phone 271-6472 MAIN STREET, PEDESTRIAN IMPROVEMENTS AND IMPLEMENTATION OF PROJECTS AND RECOMMENDATIONS DEVELOPED THROUGH LITTLETON - PHASE I, TCSP PROJECT TO INCLUDE ROADWAY RECONSTRUCTION (Parent = Statewide TCSP)	26-Aug-08	\$1,806,200	\$1,221,200
WINDHAM 13113 STP-TE-X-000S(343)	Contact Person: Chris Waszczuk, phone 271-6675 SOUTH LOWELL RD, PHASE 1 TO CONSTRUCT SHARED ROADWAY BICYCLE LANE - 2.1 MILES (TE Program) [98-03TE]	26-Aug-08	\$1,231,500	\$529,700

<b>August MonthlyTotal</b>	<b>\$46,296,500</b>	<b>\$28,384,100</b>
----------------------------	---------------------	---------------------

## September 2008

MANCHESTER 14412 X-A000(352) One Contract With 13898. Municipal Managed, City Will Advertise.	Contact Person: Ram Maddali, phone 271-2107 PHASE III - RAILROAD, PISCATAQUOG TRAILWAY PHASE II- CONTINUE IMPROVEMENTS ON ABANDONED RAIL CORRIDOR FROM A POINT PARALLEL TO DOUGLAS ST TO ELECTRIC ST (0.9 MI) (TE Program) [04-33TE]	16-Sep-08	\$686,100	\$548,800
---	--	-----------	-----------	-----------

# Fiscal Year 2008

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>September 2008</b>				
MANCHESTER - WEARE 13898 X-A000(099) One Contract With 14412. Municipal Managed, City Will Advertise.	Contact Person: Ram Maddali, phone 271-2107 PHASE 2: DEVELOPMENT OF THE FORMER MANCHESTER & NO. WEARE RAILROAD INTO AN ALTERNATIVE TRANS. SYSTEM & REC. TRAIL; APPROX. 0.4 MILES FROM SO. MAIN ST TO A POINT PARALLEL TO DOUGLAS ST (TE Program) [02-38TE]	16-Sep-08	\$465,100	\$371,600
CONCORD 15389 X-A000 (729)	Contact Person: Subramanian Sharma, phone 271-2291 I-93 & I-393, REPLACEMENT OF FOUR ALUMINUM SIGN STRUCTURES	16-Sep-08	\$418,500	\$334,800

<b>September Monthly Total</b>	<b>\$1,569,700</b>	<b>\$1,255,200</b>
<b>Fourth Quarter Total</b>	<b>\$128,680,800</b>	<b>\$77,568,000</b>
<b>Fiscal Year 2008 Total</b>	<b>\$250,772,800</b>	<b>\$136,253,900</b>

# ON-SHELF PROJECTS

On Shelf Projects Advertising are subject to availability of funding.  
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.

## Fiscal Year 2008

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
DURHAM 14889	Contact Person: Jerry Zoller, phone 271-2731 BAGDAD ROAD, BRIDGE PAINTING OVER US 4 - 114/128 (Bet BRPI)	02-Sep-08	\$375,300	\$0
HAMPTON 14915	Contact Person: Jerry Zoller, phone 271-2731 NH 101, MAINTENANCE BRIDGE PAINTING OVER TIDE MILL CREEK - 207/094 (Bet BRPI)	02-Sep-08	\$364,400	\$0
WHITEFIELD P2953 HP-STP-F-X-0351(008)	Contact Person: Alex Vogt, phone 271-2230 US 3, RECONSTRUCT FROM CARROLL T/L NORTH 2.1 MILES [Section 1602 - Designated Project; Demo Id NH012]	02-Sep-08	\$6,167,100	\$4,933,700
BEDFORD - MANCHESTER - LONDONDERRY - MERRIMACK 11512F A000(256)	Contact Person: Alex Vogt, phone 271-2230 AIRPORT ACCESS ROAD, CONSTRUCT US 3, RAMPS H AND J, AND AIRPORT ACCESS ROAD BRIDGE OVER US 3 (Parent = Bed-Man- Lon-Mer 11512)	09-Sep-08	\$13,725,000	\$10,980,000
MANCHESTER 14170 X-A000(220)	Contact Person: Bob Landry, phone 271-3725 ISLAND POND ROAD, BRIDGE REPLACEMENT OVER I-93 - 166/124 & 166/125 AND SOUND WALL	16-Sep-08	\$6,030,000	\$4,824,000
<b>On-Shelf Projects 2008 Total</b>			<b>\$26,661,800</b>	<b>\$20,737,700</b>