

ADVERTISEMENT SCHEDULE CHANGES (SEPTEMBER 2006 - AUGUST 2007)*

<u>Project</u>	<u>Previous Ad Date</u>	<u>Revised Ad Date</u>	<u>Explanation</u>
Plaistow-Kingston 10044J	September 19, 2006	October 17, 2006	Additional time is needed to compile the necessary environmental information (i.e. abatement information) for the demolition contract.
Salem-Manchester 10418S	September 19, 2006	October 17, 2006	Additional time is needed to compile the necessary environmental information (i.e. abatement information) for the demolition contract.
Salem-Manchester 13933B	On-shelf	September 19, 2006	Project added to the program from the FY06 on-shelf list due to additional federal funds received (federal-aid redistribution).
Bath-Littleton 13427	October 3, 2006	November 14, 2006	Additional time is required to resolve design related issues.
Bow-Hopkinton 14609	October 24, 2006	December 5, 2006	Additional time is needed to coordinate and revise the pavement treatment.
Portsmouth 14503	October 24, 2006	November 28, 2006	Additional time is needed to address expended scope of work and coordinate utility and geotechnical issues.
Hampton 80285R	January 2, 2007	January 16, 2007	Additional time is needed to coordinate the design work with Public Works.
District Resurfacing Projects 14761 through 14766	April 3, 2007	February 6, 2007	Projects advanced to a more attractive advertisement period for pavement resurfacing projects.
Hampton-Rochester 14521	March 6, 2007	February 6, 2007	Project advanced to coincide with advertisement period for District resurfacing projects.
Nashua-Merrimack-Hooksett 14520	March 6, 2007	February 6, 2007	Project advanced to coincide with advertisement period for District resurfacing projects.
Walpole 14540U	April 10, 2007	January 22, 2008	Additional time is needed to hold a Public Hearing and secure the necessary ROW for the project.

* Municipally Managed projects are not included in the above list

NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE

Fiscal Year
2006

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
October 2005				
SANBORNTON - BELMONT 14150 X-A000(214)	Contact Person: David Scott, phone 271-2731 US 3, MOSQUITO BRIDGE DECK REPLACEMENT OVER LAKE WINNISQUAM - 231/073	04-Oct-05	\$3,443,300 low-bid	\$2,754,700
BERLIN 12958 MGE-STP-X-5045(009)	Contact Person: Chris Waszczuk, phone 271-6675 NH 110, RECONSTRUCT GREEN STREET AND ST. LAWRENCE & ATLANTIC RR OVERPASS STRUCTURE	11-Oct-05	\$4,391,400 low-bid	\$3,294,200
PETERBOROUGH 14269	Contact Person: Jerry Zoller, phone 271-2731 SHARON ROAD, PAINT BRIDGE OVER CONTOOCOOK RIVER - 071/054	18-Oct-05	\$163,800 low-bid	\$0
SALEM - WINDHAM - LONDONDERRY 14435 X-A000(384)	Contact Person: Steve Liakos, phone 271-3921 I-93, EMERGENCY INSTALLATION OF DEBRIS NETTING UNDER SELECTED MAINLINE & RAMP BRIDGES	18-Oct-05	\$229,500 low-bid	\$206,600
WALPOLE 14540L	Contact Person: Bob Landry, phone 271-3725 NH 123, DEMOLITION & REMOVAL OF COLLAPSED BRIDGE OVER COLD RIVER - 079/067, DEBRIS REMOVAL, & DISPOSAL RESPONSE ASSISTANCE RELATED TO OCTOBER 2005 FLOODING	21-Oct-05	\$213,800 low-bid	\$0
ORFORD 13900 X-A000(101) Municipal Managed, Town Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 RESTORATION OF HISTORIC VILLAGE MALL WALK: RECONSTRUCT THE ORIGINAL WALKWAY FOR APPROXIMATELY 3290 LF SOUTH FROM THE UPPER END OF THE ORFORD COMMON TO AN ACCESS ROAD LEADING TO THE SCHOOL GROUNDS [02- 48TE]	25-Oct-05	\$29,800 low-bid	\$23,800
STODDARD 14369 X-A000(335)	Contact Person: Mike Fudala, phone 271-2524 NH 9, LEVEL & 1.5" OVERLAY FROM EASTERLY LIMIT OF THE NELSON - STODDARD BYPASS, EAST APPROX 5.0 MILES TO THE LIMIT OF THE 2003 FEDERAL RESURFACING PROJECT [Federal Resurfacing Program]	25-Oct-05	\$3,642,300 low-bid	\$2,913,800
October Monthly Total			\$12,113,900	\$9,193,100
November 2005				
BATH - LISBON 10425I X-A000(422)	Contact Person: Bob Landry, phone 271-3725 BUILDING DEMOLITION - PARCEL 63	08-Nov-05	\$45,100 low-bid	\$36,100

Fiscal Year 2006

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
November 2005				
MADISON - CONWAY 14555 X-A000(423)	Contact Person: Donald Lyford, phone 271-2165 BUILDING DEMOLITION - PARCELS 002 AND 282	08-Nov-05	\$110,500 low-bid	\$88,400
WARNER 14271	Contact Person: Jerry Zoller, phone 271-2731 NH 103, PAINT BRIDGES OVER WARNER RIVER - 145/053 & 144/056	08-Nov-05	\$220,300 low-bid	\$0
November Monthly Total			\$375,900	\$124,500
December 2005				
HUDSON - LONDONDERRY 13743	Contact Person: Alex Vogt, phone 271-2230 NH 102, WEST ROAD & ROBINSON INTERSECTION IMPROVEMENTS: WIDEN FOR TURN LANES, SIGNALS, & TRUCK LANE	06-Dec-05	\$1,664,500 low-bid	\$0
December Monthly Total			\$1,664,500	\$0
First Quarter Total			\$14,154,300	\$9,317,600
January 2006				
MONROE, NH - BARNET, VT 14095 A000(336)	Contact Person: David Scott, phone 271-2731 McINDOES STREET, BRIDGE REHABILITATION OVER CONNECTICUT RIVER - 081/106	03-Jan-06	\$1,989,600 low-bid	\$1,383,800
January Monthly Total			\$1,989,600	\$1,383,800
February 2006				
BEDFORD 10018F STP-X-5037(008)	Contact Person: Pete Stamnas, phone 271-3909 US 3, LANDSCAPING KILTON ROAD, US 3, BERM ALONG NH 101 ON RAMP, DRAINAGE BASINS	07-Feb-06	\$165,500 low-bid	\$132,400
NEW LONDON TO ENFIELD 14255 X-A000(261)	Contact Person: Subramanian Sharma, phone 271-2291 I-89, UPDATE SIGNING FROM EXIT 14 TO 12, EXCLUDING THE RECENT EXIT 12A & SPRINGFIELD REST AREA. WILL ALSO INCLUDE THE INTERCHANGES & APPROACHES TO THE LIMITS OF THE JUNCTION SIGNS [Update Signing On State System]	07-Feb-06	\$239,500 low-bid	\$215,500
CONCORD - CANTERBURY 14283 X-A000(279)	Contact Person: Mike Fudala, phone 271-2524 I-93, INLAY TRAVELED WAY (PAVEMENT & BRIDGE WORK) FROM EXIT 17 TO NORTH OF EXIT 18 (ALSO INCLUDES BRIDGE JOINT WORK ON SELECTED BRIDGES FROM CONCORD TO WOODSTOCK) [Interstate Pavement Preservation Program]	14-Feb-06	\$3,343,400 low-bid	\$3,009,100
KEENE - MILFORD 13856 X-A000(061)	Contact Person: Mike Fudala, phone 271-2524 NH 101, UPGRADE GUARDRAIL / TERMINAL UNITS FROM OPTICAL AVE TO NH 101A (MILFORD) [Fed Aid Guardrail Improvement Program]	14-Feb-06	\$1,844,600 low-bid	\$1,475,700

Fiscal Year 2006

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
February 2006				
WINCHESTER 14360	Contact Person: Subramanian Sharma, phone 271-2291 NH 10, REPLACEMENT OF EXISTING SPAN WIRE SIGNAL AT INTERSECTION OF NH 119 & ELM ST	14-Feb-06	\$116,100 low-bid	\$0
SUTTON 14328A A000(322)	Contact Person: Mike Fudala, phone 271-2524 I-89, SB SOUTH OF EXIT 10; REMEDIAL ROCK WORK, INCLUDING ROADWAY RECONSTRUCTION. ALSO INCLUDED IS PAVEMENT INLAY ON SB FROM MM 22 TO 23.6 [Interstate Maintenance & Interstate Pavement Preservation Program]	28-Feb-06	\$3,948,600 low-bid	\$3,553,700
February Monthly Total			\$9,657,700	\$8,386,400
March 2006				
CANAAN - DORCHESTER 14478	Contact Person: Mike Fudala, phone 271-2524 NH 118, START APPROX 3,000' NORTH OF NORTH LARY RD IN CANAAN AND CONTINUE NORTH 2.8 MILES TO 2,000' NORTH OF THE CANAAN/DORCHESTER T/L; RECLAIMPAVE 1500' & OVERLAY REMAINDER	07-Mar-06	\$1,249,700 low-bid	\$0
HOOKSETT 13715	Contact Person: Steve Liakos, phone 271-3921 PINE STREET, BRIDGE REHABILITATION OVER I-93 / F.E.E.T. - 069/162	07-Mar-06	\$857,700 low-bid	\$0
PORTSMOUTH - MILTON 14232	Contact Person: John Corcoran, phone 271-2291 SPAULDING TPK & I-95, INSTALLATION OF EMERGENCY REFERENCE MARKERS ON SPAULDING TPK AND REPLACE 2 OVERHEAD SIGN STRUCTURES ON I-95 IN PORTSMOUTH	07-Mar-06	\$1,278,300 low-bid	\$0
GORHAM 14204 X-A000(238)	Contact Person: Mike Fudala, phone 271-2524 NH 16, PAVEMENT REHABILITATION & SAFETY WORK, BEGINNING JUST SOUTH OF US 2 INTERSECTION, PROCEEDING NORTH APPROXIMATELY 3.8 MILES TO THE BERLIN T/L [Federal Resurfacing Program]	14-Mar-06	\$4,258,300 low-bid	\$3,406,700
ALBANY 13632B X-A000(190)	Contact Person: Mike Fudala, phone 271-2524 NH 112, ROADWAY REHABILITATION AND WIDEN SHOULDERS TO 4' AND OTHER SAFETY IMPROVEMENTS FROM 1.0 MILES EAST OF THE ROCKY GORGE PARKING AREA EAST 1.0 MILES TO THE WEST END OF THE RECENT LOWER FALLS PROJECT	21-Mar-06	\$2,977,200 low-bid	\$2,640,600
RESURFACING DISTRICT 3 14583 One Contract With Force Account 13749	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS, RESURFACING (PAVER SHIM, 1" HBP) OF VARIOUS ROUTES AND OTHER RELATED WORK IN DISTRICT 3	24-Mar-06	\$2,774,600 low-bid	\$0
HAMPTON / PORTSMOUTH / DOVER - ROCHESTER 14522	Contact Person: Nasser Yari, phone 485-3806 VARIOUS, RESURFACING OF I-95 FROM SHERBURNE RD TO SPAULDING TURNPIKE (PORTSMOUTH), SPAULDING TURNPIKE SOUTH OF ROCHESTER T/L THRU TOLLS, EXIT 9 RAMPS (DOVER), EXIT 15 INTERCHANGE (ROCHESTER)	24-Mar-06	\$2,155,300 low-bid	\$0

Fiscal Year 2006

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
March 2006				
NASHUA / MERRIMACK / HOOKSETT 14507	Contact Person: Nasser Yari, phone 485-3806 FEET, RESURFACING OF FEET BETWEEN EXIT 4 AND EXIT 5 (NASHUA), FROM SOUHEGAN RIVER TO BEDFORD T/L, EXIT 10 AND 12 RAMPS	24-Mar-06	\$1,838,100 low-bid	\$0
RESURFACING DISTRICT 1 14581	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS, RESURFACING (PAVER SHIM, 1" HBP) OF VARIOUS ROUTES & OTHER RELATED WORK IN DISTRICT 1	24-Mar-06	\$2,281,500 low-bid	\$0
RESURFACING DISTRICT 2 14582	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS, RESURFACING (PAVER SHIM, 1" HBP) OF VARIOUS ROUTES AND OTHER RELATED WORK IN DISTRICT 2	24-Mar-06	\$2,323,500 low-bid	\$0
RESURFACING DISTRICT 4 14584	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS, RESURFACING (PAVER SHIM, 1" HBP) OF VARIOUS ROUTES AND OTHER RELATED WORK IN DISTRICT 4	24-Mar-06	\$2,107,300 low-bid	\$0
RESURFACING DISTRICT 5 14585	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS, RESURFACING (PAVER SHIM, 1" HBP) OF VARIOUS ROUTES AND OTHER RELATED WORK IN DISTRICT 5	24-Mar-06	\$2,507,900 low-bid	\$0
RESURFACING DISTRICT 6 14586	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS, RESURFACING (PAVER SHIM, 1" HBP) VARIOUS ROUTES AND OTHER RELATED WORK IN DISTRICT 6	24-Mar-06	\$2,381,700 low-bid	\$0
LINCOLN 13334A X-A000(462)	Contact Person: Mike Fudala, phone 271-2524 NH 112, PAVEMENT & GUARDRAIL WORK; OVERLAY EXISTING PAVEMENT TO PRESERVE THE RIDING SURFACE FROM HANCOCK BROOK, 3.76 MILES EAST TO THE LIVERMORE T/L (FY2006 FEDERAL RESURFACING PROGRAM)	28-Mar-06	\$869,500 low-bid	\$695,600
March Monthly Total			\$29,860,600	\$6,742,900
Second Quarter Total			\$41,507,900	\$16,513,100

April 2006

MANCHESTER - CONCORD 14099B	Contact Person: John Corcoran, phone 271-2291 I-93 & I-293, REPLACE SIGNS & 3 OVERHEAD SIGN STRUCTURES (OHSS) AND REMOVE 2 OHSS; OHSS LOCATIONS ARE AT I-293 EXIT 4 AND I-93 EXIT 11 & 14	04-Apr-06	\$544,400 low-bid	\$0
PLYMOUTH 13902 X-A000(103) Municipal Managed, Town Will Adv ertise!	Contact Person: Ram Maddali, phone 271-2107 HIGHLAND STREET, IMPROVEMENT PROJECT, PHASE 3: CONSTRUCT 4200 LF OF 6' WIDE SIDEWALK AND 8' SHOULDERS [02-52TE]	04-Apr-06	\$1,288,700 low-bid	\$823,900
PORTSMOUTH 13523 STP-X-5379(027) Municipal Managed, City Will Adv ertise!	Contact Person: Ram Maddali, phone 271-2107 NH 1B, RECONSTRUCTION OF NEW CASTLE AVE (NH 1B) FROM MARCY STREET TO BRIDGE OVER PISCATAQUA RIVER INLET	08-Apr-06	\$3,365,500 low-bid	\$2,481,000

Fiscal Year 2006

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
April 2006				
WOODSTOCK - LINCOLN 14361	Contact Person: Subramanian Sharma, phone 271-2291 I-93, EXIT 32, REPLACEMENT OF EXISTING SIGNAL SYSTEM & MINOR RAMP WORK TO FORMALIZE LANE USEAGE @ INTERSECTION OF NH 112	11-Apr-06	\$358,400 low-bid	\$0
SULLIVAN - STODDARD 14599 X-A000(459)	Contact Person: Mike Fudala, phone 271-2524 NH 9, BEGIN AT CENTRE STREET IN SULLIVAN EAST 4.5 MILES TO GRANITE LAKE ROAD IN STODDARD; LEVEL AND 1.5" OVERLAY WITH SPOT INLAYS [Statewide Federal Resurfacing Program]	11-Apr-06	\$2,247,800 low-bid	\$1,798,200
SWANZEY 13904 X-A000(105) Municipal Managed, Town Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 NH 32 / SAWYER'S CROSSING ROAD, CONSTRUCT 1600' SIDEWALK ALONG NH 32 FROM EXISTING SIDEWALK AT SILVER BRIDGE TO THE NORTHEASTERLY SIDE OF NEIGHBORS STORE; CONSTRUCT APPROXIMATELY 1400' SIDEWALK FROM SILVER BRIDGE TO EXISTING SIDEWALK @ SAWYERS CROSSING RD (TOTAL LENGTH 3000 LF) [02-57TE]	14-Apr-06	\$96,300 low-bid	\$77,000
LEE 14387 One Contract With 14452	Contact Person: Mike Fudala, phone 271-2524 NH 152, RELOCATION OF HIGH STREET FURTHER WEST TO IMPROVE THE INTERSECTION OF NH 125 / NH 152	18-Apr-06	\$264,700 low-bid	\$0
STRATHAM / EPPING - LEE 14452 X-A000(392) One Contract With 14387	Contact Person: Mike Fudala, phone 271-2524 NH 33 / NH 125, NH 33: FROM NH 108 EAST 2 MILES TO NHTI DRIVE & NH 125: FROM NH 87 3.1 MI NORTH TO NH 152 [FY 2006 Federal Resurfacing Program]	18-Apr-06	\$2,359,400 low-bid	\$1,887,500
BEDFORD - MANCHESTER - LONDONDERRY 11512E A000(203)	Contact Person: Alex Vogt, phone 271-2230 AIRPORT ACCESS ROAD, IMPROVE ACCESS FROM F.E.E.T. TO MANCHESTER AIRPORT AND SURROUNDING AREA - ROW DEMOLITIONS	18-Apr-06	\$269,800 low-bid	\$215,800
GORHAM 12279 STP-TE-X-000S(162) Municipal Managed, Town Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 MULTI-MODAL ROUTE, CONSTRUCT MULTI- MODAL PATH CONNECTING US 2 AND NH 16 SOUTH OF THE ST. LAWRENCE & ATLANTIC RAILROADS [94-22TE] & [98-71TE]	18-Apr-06	\$700,700	\$560,600
MEREDITH 13899 X-A000(100) Municipal Managed, Town Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 WAUKEWAN STREET, WAUKEWAN SIDEWALK AND MULTI-USE PATHWAY: CONSTRUCT 5' WIDE SIDEWALK WITH GRANITE CURB FOR APPROXIMATELY 3110 LF ON WAUKEWAN STREET; CONSTRUCT 6- 8' WIDE MULTI USE PATH FOR APPROXIMATELY 2650 LF LOCATED ALONG THE NHDOT RAIL CORRIDOR [02-39TE]	18-Apr-06	\$87,700 low-bid	\$70,100
HAVERHILL - BATH 13095 BRS-HP-STP-TE-X-000S(332) Municipal Managed, Town Will Advertise!	Contact Person: Bob Landry , phone 271-3725 NH 135, REHABILITATION OF WOODSVILLE COVERED BRIDGE - 072/063 [98-74TE] [Section 1602 - Designated Project; Demo Id NH020]	21-Apr-06	\$1,300,100	\$1,040,100

Fiscal Year 2006

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
April 2006				
HILLSBOROUGH - HENNIKER 14447 X-A000(387)	Contact Person: Mike Fudala, phone 271-2524 US 202 / NH 9, PAVEMENT REHAB AND ROADWAY WORK FROM 1200 FT WEST OF THE HILLSBOROUGH / HENNIKER T/L PROCEEDING EAST APPROX. 4.5 MILES TO RUSH ROAD IN HENNIKER [Federal Resurfacing Program]	25-Apr-06	\$3,272,900 low-bid	\$2,618,300
STATEWIDE CRACK SEAL 14595 X-A000(455)	Contact Person: Mike Fudala, phone 271-2524 VARIOUS, CRACK SEAL THE STATE NUMBERED ROUTES INCLUDED IN THE 2001 FEDERAL RESURFACING PROGRAM	25-Apr-06	\$239,000 low-bid	\$191,200
April Monthly Total			\$16,395,400	\$11,763,700
May 2006				
ALSTEAD 14541G X-A000(470)	Contact Person: Bob Landry , phone 271-3725 NH 123, DESIGN, MANUFACTURE & DELIVER 1 PRECAST CONCRETE BOX CULVERT FOR BR# 111/129 OVER WARREN BROOK. INSTALLATION NOT INCLUDED. (FUNDING IS FHWA-ER) PE & ROW IS UNDER 14540M [Oct 2005 Floods]	02-May -06	\$88,000 low-bid	\$70,400
KENSINGTON 13908 X-A000(109) Municipal Managed, Town Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 KENSINGTON TOWN CENTER ENHANCEMENTS: LANDSCAPING, STONE WALL, AND BIKE/PEDESTRIAN IMPROVEMENTS TO PARKING LOT IN TOWN CENTER [02-30TE]	12-May -06	\$142,300	\$71,200
ALSTEAD 14541H X-A000(471)	Contact Person: Bob Landry , phone 271-3725 NH 123, INSTALL CULVERT AND CONSTRUCT APPROACHES OVER WARREN BROOK - 111/129 (Funding is FHWA-ER) PE & ROW IS UNDER 14540M [Oct 2005 Floods]	23-May -06	\$267,200 low-bid	\$213,700
HOOKSETT 80272R Public Works Advertisement.	Contact Person: Nasser Yari, phone 485-3806 CENTRAL TPK, MAINTENANCE BUILDING HEATING SYSTEM REPLACEMENT	30-May -06	\$357,900 low-bid	\$0
HOPKINTON - WARNER / SUNAPEE - LEBANON 14608 X-A000(465)	Contact Person: Mike Fudala, phone 271-2524 I-89, CRACK SEAL PAVEMENT: EXIT 5 NORTH 6.5 MI TO EXIT 7; EXIT 12A NORTH 7.2 MI TO EXIT 20 IN GRANTHAM [Interstate Maintenance & Interstate Pavement Preservation Program]	30-May -06	\$283,600 low-bid	\$255,300
May Monthly Total			\$1,139,000	\$610,600
June 2006				
BEDFORD - MANCHESTER - LONDONDERRY 11512M X-A000(468)	Contact Person: Alex Vogt, phone 271-2230 NH 3A & SOUTH RIVER ROAD, BUILDING DEMOLITIONS: NH 3A IN MANCHESTER, PARCEL #28 FORMER KING PROPERTY & 413 SOUTH RIVER ROAD, IN BEDFORD, PARCEL #85, FORMER IENTEIL PROPERTY	20-Jun-06	\$48,000 low-bid	\$38,400
STATEWIDE 14480	Contact Person: Steve Liakos, phone 271-3921 BRIDGE, SNOW FENCE INSTALLATION ON VARIOUS BRIDGES (38) IN DISTRICTS 1 AND 3	27-Jun-06	\$288,100 low-bid	\$0

Fiscal Year 2006

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
June 2006				
TURNPIKES 14628	Contact Person: Andrew O'Sullivan, phone 485-3806 GUARDRAIL REPAIR	27-Jun-06	\$128,600 low-bid	\$0
June Monthly Total			\$464,700	\$38,400
Third Quarter Total			\$17,999,100	\$12,412,700
July 2006				
NASHUA 13498 STP-TE-X-5315(057) Municipal Managed, City Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 RESTORE UTILITY BRIDGE OVER NASHUA RIVER TO ACCOMMODATE PATHWAY CROSSING [00-67TE]	06-Jul-06	\$967,000 low-bid	\$661,500
MILTON 14660	Contact Person: Nasser Yari, phone 485-3806 NH 16, SLOPE AND DRAINAGE REPAIRS	11-Jul-06	\$344,300 low-bid	\$0
CLAREMONT - NEWPORT 10433 MGS-STP-NHS-F-X-T-0141(023)	Contact Person: Nancy Mayville, phone 271-2107 NH 11 & 103, RECONSTRUCTION FROM URBAN COMPACT LINE TO KELLEYVILLE BRIDGE, APPROXIMATELY 3.8 MILES	18-Jul-06	\$12,133,300 low-bid	\$9,706,600
July Monthly Total			\$13,444,600	\$10,368,100
August 2006				
CONCORD 13481 STP-TE-X-5099(034) Municipal Managed	Contact Person: Ram Maddali, phone 271-2107 COMPLETE PEDESTRIAN CONNECTIONS FROM CONFERENCE CENTER TO MULTI-MODAL TRANSPORTATION CENTER & DOWNTOWN [00-16TE]	08-Aug-06	\$262,800 low-bid	\$210,200
BERLIN 13886 X-A000(087) Municipal Managed, City Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 HILLSIDE AVENUE, REPLACEMENT OF OLD SIDEWALKS [02-05TE]	12-Aug-06	\$153,300	\$122,600
HAMPTON - HOOKSETT 80268R One Contract with 14630	Contact Person: Nasser Yari, phone 485-3806 TURNPIKE, RE-ROOF TOLL PLAZA ADMINISTRATION BUILDINGS & PLAZA CANOPIES	22-Aug-06	\$419,000 low-bid	\$0
STATEWIDE 14630 One Contract with 80268R	Contact Person: Nasser Yari, phone 485-3806 TURNPIKES, ANALYZE ALL MAINLINE TOLL PLAZA CANOPIES FOR CURRENT SIGN LOADINGS AND STRUCTURAL CAPACITIES TO DETERMINE THE EXTENT OF POTENTIAL MODIFICATIONS NEEDED	22-Aug-06	\$811,200 low-bid	\$0
MEREDITH 11386 F-X-0291(011)	Contact Person: Nancy Mayville, phone 271-2107 US 3, WIDEN & CONSTRUCT A ROUNDABOUT AT THE PARADE ROAD (NH 106) INTERSECTION	22-Aug-06	\$2,194,800 low-bid	\$1,748,600

Fiscal Year 2006

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
August 2006				
BELMONT 12916 STP-X-T-0291(012)	Contact Person: Nancy Mayville, phone 271-2107 US 3 / NH 11, RECONSTRUCTION AND WIDENING OF APPROXIMATELY 1900m IN VICINITY OF THE BELKNAP MALL, NEW TURN LANES AND SIGNALS [US 3 Corridor Improvements]	29-Aug-06	\$7,966,900 low-bid	\$6,157,500
SALEM TO MANCHESTER 10418I A000(210)	Contact Person: Pete Stamnas, phone 271-3909 I-93, PARK & RIDE @ EXIT 5 (Londonderry) [Part of 04-33CM] [Section 1702 - Designated Project; Demo Id NH046] [Sister Demo Id NH064]	29-Aug-06	\$7,438,700 low-bid	\$3,462,700
August Monthly Total			\$19,246,700	\$11,701,600
September 2006				
BARTLETT 13043 BRF-MGS-X-0321(023)	Contact Person: Bob Landry, phone 271-3725 US 302, REPLACE BRIDGE OVER NHRR - 188/123 & OVER SACO RIVER - 189/129 TO INCLUDE APPROACHES	05-Sep-06	\$10,119,200	\$7,488,600
COLEBROOK P2493C BRS-RS-X-0201(007)	Contact Person: Donald Lyford, phone 271-2165 NH 26, RECONSTRUCT FROM 3 MILES WEST OF DIXVILLE T/L EASTERLY 2.5 MILES TO INCLUDE REPLACEMENT OF BRIDGES: 202/059 OVER BALSAM POND OUTLET AND 201/062 & 177/068 OVER MOHAWK RIVER	05-Sep-06	\$9,501,900	\$7,601,500
KEENE - SWANZEY 10309H A000(281) One Contract With 10309O	Contact Person: Bob Landry, phone 271-3725 NH 9/10/12/101, INTERIM INTERSECTION IMPROVEMENTS AT WINCHESTER STREET	12-Sep-06	\$4,393,500	\$2,094,200
KEENE - SWANZEY 10309O A000(457) One Contract With 10309H	Contact Person: Bob Landry, phone 271-3725 NH 9/10/12/101, INTERIM INTERSECTION IMPROVEMENTS AT WEST STREET	12-Sep-06	\$1,241,800	\$993,500
CANDIA 14703 X-A000(491) One Contract With 14625	Contact Person: Mike Fudala, phone 271-2524 NH 101, SLOPE STABILIZATION FROM MAY 2006 FLOODS	19-Sep-06	\$226,400	\$179,100
HOOKSETT 14625 One Contract With 14703	Contact Person: Mike Fudala, phone 271-2524 I-93 / I-293, SLOPE AND DRAINAGE REPAIRS AT INTERSECTIONS	19-Sep-06	\$46,400	\$0
SALEM TO MANCHESTER 13933B A000(122)	Contact Person: Pete Stamnas, phone 271-3909 I-93, REPLACE CROSS STREET BRIDGE - 089/052, AND APPROACHES (Salem)	19-Sep-06	\$6,494,900	\$5,323,500
MOULTONBOROUGH 14414 X-A000(354) Municipal Managed	Contact Person: Ram Maddali, phone 271-2107 MOULTONBOROUGH NECK RD, MOULTONBOROUGH PATHWAY PHASE II - CONSTRUCT 4' SHOULDERS ON BOTH SIDES OF ROAD FOR APPROX. 12,000' BETWEEN HIGHWAY GARAGE RD AND KONA FARM RD (Phase 2 of 3, Phase 1 is an Approved TE Project (#13497)) [04-38TE]	27-Sep-06	\$418,200	\$334,600

Fiscal Year 2006

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
September 2006				
GORHAM 14407 X-A000(347) Municipal Managed !	Contact Person: Ram Maddali, phone 271-2107 RENOVATE AND CONVERT B&M DIESEL INTO TOURIST ATTRACTION / MUSEUM / THEATER: RESTORE LOCOMOTIVE SHELL TO HISTORICAL ACCURACY. DISPLAY / THEATER / SLIDE SHOW / MOVIE INSIDE. PROVIDE VISITORS WITH HANDS ON SENSE OF RUNNING A DIESEL LOCOMOTIVE. [04-20TE]	28-Sep-06	\$15,800	\$12,600
September Monthly Total			\$32,458,100	\$24,027,600
Fourth Quarter Total			\$65,149,400	\$46,097,300
Fiscal Year 2006 Total			\$138,810,700	\$84,340,700