

NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT ADVERTISING SCHEDULE

**Fiscal Year
2007**

FINAL

FINAL

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
October 2006				
ROCHESTER 13274 MGE-STP-X-5389(009) Municipal Managed, City Will Advertise!	Contact Person: Nancy Mayville, phone 271-2107 NH 108 (SOUTH MAIN STREET), ROADWAY RECONSTRUCTION FROM WHITEHALL ROAD TO COLUMBUS AVENUE	10-Oct-06	\$4,236,900 low-bid	\$1,707,800
PLAISTOW - KINGSTON 10044J X-A000(482) One Contract with 10418S	Contact Person: Lisa Denoncourt, phone 271-3222 NH 125, BUILDING DEMOLITION, FORMER VARNEY PROPERTY (Parent = Plaistow- Kingston 10044B)	17-Oct-06	\$16,100 low-bid	\$12,800
SALEM TO MANCHESTER 10418S X-A000(481) One Contract with 10044J	Contact Person: Lisa Denoncourt, phone 271-3222 WYMAN RD & RAYMOND AVE, BUILDING DEMOLITIONS, 3 WYMAN ROAD (Windham), FORMER WALTERS PROPERTY & 8 RAYMOND AVE (Salem), FORMER RAYMOND PARK ASSOC. PROPERTY (Parent = Salem to Manchester 10418C)	17-Oct-06	\$94,200 low-bid	\$75,400
October Monthly Total			\$4,347,200	\$1,796,000
November 2006				
LIVERMORE - ALBANY 14512 X-A000(475)	Contact Person: Mike Fudala, phone 271-2524 NH 112, REPLACE EXISTING BEAM GUARDRAIL & EVALUATE BRIDGE RAIL FOR REPLACEMENT, BEGIN AT LINCOLN/LIVERMORE T/L EAST TO OLIVERIAN BROOK IN ALBANY (Federal Aid Guardrail Improvement Program)	07-Nov-06	\$1,347,000 low-bid	\$1,077,600
BATH - LANDAFF 13427	Contact Person: Mike Fudala, phone 271-2524 US 302 NH 10, GUARDRAIL UPGRADE AND OTHER RELATED WORK FROM 1.2 MILES NORTH OF THE HAVERHILL/BATH T/L, NORTH 7.3 MILES TO MILL BROOK ROAD IN LANDAFF	14-Nov-06	\$386,400 low-bid	\$0
NASHUA 13130 CM-X-5315(043) Municipal Managed, City Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 DANIEL WEBSTER HIGHWAY, IMPROVEMENTS TO INCLUDE OPTIMIZATION OF SIGNALS (CMAQ Program) [98-12CM]	21-Nov-06	\$405,500 low-bid	\$324,400
BOW 13714	Contact Person: Steve Liakos, phone 271-3921 GRANDVIEW ROAD, BRIDGE REHABILITATION OVER I-93 / FEE Tpk - 136/155 [TRR Program]	28-Nov-06	\$711,000 low-bid	\$0
November Monthly Total			\$2,849,900	\$1,402,000
December 2006				
December Monthly Total			\$0	\$0
First Quarter Total			\$7,197,100	\$3,198,000

FINAL

FINAL

Fiscal Year
2007

FINAL

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
January 2007				
FRANCESTOWN 14810	Contact Person: Eric Thibodeau, phone 271-3151 NH 47, DOUBLE CHIP SEAL: FROM BENNINGTON - FRANCESTOWN T/L TO A PAVEMENT JOINT AT END OF 2005 SIDEWALK PROJECT (700' BEFORE LINA LANE)	02-Jan-07	\$170,600 low-bid	\$0
HAMPTON 14807	Contact Person: Eric Thibodeau, phone 271-3151 NH 1A, MICRO-SURFACING NORTHBOUND, HAMPTON RIVER BRIDGE TO DUMAS AVE AND SOUTHBOUND, DUMAS AVE TO ASHWORTH AVE	02-Jan-07	\$162,200 low-bid	\$0
WARNER 14610 X-A000(467)	Contact Person: Mike Fudala, phone 271-2524 I-89, EXIT 8 NORTH 3.3 MILES TO EXIT 9; 1.5" TW INLAY [Interstate Maintenance & Interstate Pavement Preservation Program]	09-Jan-07	\$1,581,700 low-bid	\$1,423,500
BOW TO HOPKINTON 14609 X-A000(466)	Contact Person: Mike Fudala, phone 271-2524 I-89, FROM NH 3A IN BOW, NORTH 4 MILES TO EXIT 3 IN CONCORD; 1.5" TW INLAY. FROM EXIT 3 NORTH 4.5 MILES TO EXIT 5, 1.5" TW INLAY [Interstate Maintenance & Interstate Pavement Preservation Program] ALSO INCLUDED IS GUARDRAIL REPAIR FOR ENTIRE LENGTH OF I-89	16-Jan-07	\$4,718,900 low-bid	\$4,212,600
HILLSBOROUGH 13892 X-A000(093) Municipal Managed, Town Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 CENTRAL SQUARE, PEDESTRIAN IMPROVEMENTS AT CENTRAL SQUARE (5 POINT INTERSECTION) (TE Program) [02-24TE] (Brick & mortar construction to improve appearance & function of Central Square and to also bring the pedestrian facilities into compliance with the American Disabilities Act)	16-Jan-07	\$346,600 low-bid	\$242,200
PORTSMOUTH - HAMPTON - HOOKSETT 14503	Contact Person: Subramanian Sharma, phone 271-2291 BLUE STAR / FEE TPK, REPLACEMENT OF OVERHEAD SIGN STRUCTURES [TRR Program]	23-Jan-07	\$924,600 low-bid	\$0
SALEM TO MANCHESTER 10418G A000(325)	Contact Person: Pete Stamnas, phone 271-3909 I-93, PARK & RIDE @ EXIT 2 (Salem) (CMAQ Program) [Part of 04-33CM]	23-Jan-07	\$6,418,400 low-bid	\$5,363,800
STATEWIDE CRACK SEAL 14795 X-A000(531)	Contact Person: Mike Fudala, phone 271-2524 VARIOUS, CRACK SEAL NH STATE HIGHWAYS WITHIN ALL 6 MAINTENANCE DISTRICTS [Statewide Federal Resurfacing Program]	30-Jan-07	\$736,300 low-bid	\$589,000
January Monthly Total			\$15,059,300	\$11,831,100

February 2007

STATEWIDE 14780 X-A000(517) One Contract With 14781	Contact Person: Steve Liakos, phone 271-3921 VARIOUS, INSTALL DEBRIS NETTING UNDER BRIDGE DECKS	06-Feb-07	\$317,300 low-bid	\$278,200
--	---	-----------	----------------------	-----------

FINAL

FINAL**Fiscal Year
2007****FINAL**

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
February 2007				
STATEWIDE 14781	Contact Person: Steve Liakos, phone 271-3921 VARIOUS, INSTALL BRIDGE NETTING UNDER BRIDGE DECKS [TRR Program]	06-Feb-07	\$209,600 low-bid	\$0
One Contract With 14780				
DISTRICT 1 14761	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS ROUTES, RESURFACING AND OTHER RELATED WORK (Annual Betterment Resurfacing, BET-RES)	06-Feb-07	\$2,034,400 low-bid	\$0
DISTRICT 2 14762	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS ROUTES, RESURFACING AND OTHER RELATED WORK (Annual Betterment Resurfacing, BET-RES)	06-Feb-07	\$1,943,800 low-bid	\$0
DISTRICT 3 14763	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS ROUTES, RESURFACING AND OTHER RELATED WORK (Annual Betterment Resurfacing, BET-RES)	06-Feb-07	\$2,338,700 low-bid	\$0
DISTRICT 4 14764	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS ROUTES, RESURFACING AND OTHER RELATED WORK (Annual Betterment Resurfacing, BET-RES)	06-Feb-07	\$1,757,600 low-bid	\$0
DISTRICT 5 14765	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS ROUTES, RESURFACING AND OTHER RELATED WORK (Annual Betterment Resurfacing, BET-RES)	06-Feb-07	\$1,933,300 low-bid	\$0
DISTRICT 6 14766	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS ROUTES, RESURFACING AND OTHER RELATED WORK (Annual Betterment Resurfacing, BET-RES)	06-Feb-07	\$1,655,300 low-bid	\$0
GILFORD 14359	Contact Person: Subramanian Sharma, phone 271-2291 US 3 BY-PASS, REPLACEMENT OF EXISTING SIGNAL SYSTEM AT NH 11 [Betterment BET- ISU]	06-Feb-07	\$143,100 low-bid	\$0
HAMPTON - ROCHESTER 14521	Contact Person: Nasser Yari, phone 485-3806 EASTERN TURNPIKES, RESURFACING FOR FY 2008 [TRR Program]	06-Feb-07	\$1,578,600 low-bid	\$0
LOUDON 14614	Contact Person: Subramanian Sharma, phone 271-2291 NH 106 / NH 129, REPLACE EXISTING SIGNAL SYSTEM [BET-ISU]	06-Feb-07	\$169,400 low-bid	\$0
NASHUA - MERRIMACK - HOOKSETT 14520	Contact Person: Nasser Yari, phone 485-3806 CENTRAL TURNPIKE, RESURFACING FOR FY 2007 [TRR Program]	06-Feb-07	\$1,393,600 low-bid	\$0
CANTERBURY 14719	Contact Person: Mike Fudala, phone 271-2524 WEST ROAD, SLOPE STABILIZATION FROM MAY 2006 FLOODS	13-Feb-07	\$654,900 low-bid	\$0

FINAL

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
February 2007				
FARMINGTON - ROCHESTER 14575 X-A000(448)	Contact Person: Mike Fudala, phone 271-2524 NH 11, LEVEL & OVERLAY 1 MILE EAST OF NH 153 IN FARMINGTON TO TEN ROD ROAD IN ROCHESTER [Statewide Federal Resurfacing Program]	13-Feb-07	\$1,224,200 low-bid	\$979,300
HUDSON - LONDONDERRY 13337 STP-X-000S(386)	Contact Person: Mike Fudala, phone 271-2524 NH 102, LEVEL AND 1" OVERLAY FROM NH 3A TO BUTTRICK RD IN LONDONDERRY (6.24 MI) [Statewide Federal Resurfacing Program]	13-Feb-07	\$1,192,200 low-bid	\$953,700
STATEWIDE 14801 X-A000(534)	Contact Person: Mike Fudala, phone 271-2524 I-93, CRACKSEAL INTERSTATE FROM MASS S/L TO ASHLAND AND I-393 IN CONCORD, MAIN ST EAST 1.6 MILES (Interstate Pavement Preservation Program)	20-Feb-07	\$1,045,900 low-bid	\$941,300
STATEWIDE 14801A X-A000(584)	Contact Person: Mike Fudala, phone 271-2524 I-93, CRACKSEAL FROM MM 80.1 IN PLYMOUTH TO MM 131.8 IN LITTLETON [Interstate Pavement Preservation Program]	27-Feb-07	\$799,000 low-bid	\$719,100
February Monthly Total			\$20,390,900	\$3,871,600
March 2007				
PINKHAMS GRANT 14564A X-A000(438) One Contract With 14564	Contact Person: David Scott, phone 271-2731 CONSTRUCT PEDESTRIAN FOOTBRIDGE OVER ELLIS RIVER IN PINKHAM NOTCH (ADJACENT TO NH 16 BR# 065/073) FOR IMPROVED ACCESS TO WHITE MOUNTAIN NATIONAL FOREST [Section 117 - Designated Project; Demo Id NH035] [Sister Project - Demo Id NH034]	06-Mar-07	\$151,600 low-bid	\$147,600
PINKHAMS GRANT 14564 X-A000(437) One Contract With 14564A	Contact Person: David Scott, phone 271-2731 CONSTRUCT PEDESTRIAN FOOTBRIDGE OVER ELLIS RIVER IN PINKHAM NOTCH (ADJACENT TO NH 16 BR# 065/073) FOR IMPROVED ACCESS TO WHITE MOUNTAIN NATIONAL FOREST [Section 117 - Designated Project; Demo Id NH034] [Sister Demo Id NH035]	06-Mar-07	\$109,300 low-bid	\$103,900
CHICHESTER 13922	Contact Person: Donald Lyford, phone 271-2165 US 4 / US 202 / NH 9, INTERSECTION IMPROVEMENTS @ MAIN ST & HORSE CORNER ROAD [BET-HIRI]	06-Mar-07	\$2,034,100 low-bid	\$0
MANCHESTER 13493 STP-TE-X-5285(039) Municipal Managed, Town Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 REFURBISH UTILITY BRIDGE FOR TRAILWAY CONNECTION (TE Program) [00-59TE]	06-Mar-07	\$1,900,000 low-bid	\$513,000
PLAISTOW 13803 X-A000(037)	Contact Person: Alex Vogt, phone 271-2230 NH 125, WIDENING FOR CENTER TURN LANES FROM WENTWORTH AVE. NORTH TO THE NH 125 BRIDGE OVER THE B&M RAILROAD	06-Mar-07	\$1,585,900 low-bid	\$1,238,000

FINAL

Fiscal Year
2007

FINAL

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
March 2007				
RYE 12595 *STP-T-X-000S(244)*	Contact Person: Alex Vogt, phone 271-2230 NH 1A, RECONSTRUCT FOYES CORNER (Betterment BET-HIRI)	06-Mar-07	\$871,500 low-bid	\$0
STATEWIDE 14253 X-A000(259)	Contact Person: Subramanian Sharma, phone 271-2291 TRAFFIC, REPLACEMENT OF ALUMINUM SIGN STRUCTURES ON THE STATE HIGHWAY SYSTEM [Update Signing On State System]	06-Mar-07	\$591,200 low-bid	\$472,900
STRATFORD 14420 X-A000(360) Town Will Advertise. Municipal Managed !	Contact Person: Ram Maddali, phone 271-2107 RESTORATION AND RENOVATION OF HISTORIC STRATFORD GRAND TRUNK RR STATION [04-60TE] PHASE II AND (TE Program) [06-52TE] PHASE III	06-Mar-07	\$234,800 low-bid	\$187,800
ENFIELD 13185D X-A000(527)	Contact Person: Alex Vogt, phone 271-2230 NH 4A, REHABILITATE PAVEMENT, ADD SHOULDERS, AND IMPROVE DRAINAGE & SIGHT DISTANCE, BEGINNING 3.0 MILES SOUTHEAST OF US 4, SOUTHEAST 1.2 MILES (Parent = 13185 Lebanon-Enfield)	13-Mar-07	\$1,072,200 low-bid	\$820,200
MANCHESTER 14025E * X-A000(339) * Municipally Managed, City to Advertise.	Contact Person: Bob Landry , phone 271-3725 GRANITE STREET, WIDENING FROM ELM STREET TO COMMERCIAL STREET [Section 115 - Designated Project; Demo Id NH025] [Parent = Manch 14025]	16-Mar-07	\$4,889,500 low-bid	\$0
ALSTEAD 14541I X-A000(472)	Contact Person: Bob Landry , phone 271-3725 NH 123, RECONST ON NEW ALIGNMENT BEGINNING APPROX 1500' WEST OF COBB HILL ROAD & GO APPROX 2500', RECONST COBB HILL RD & NH 123 BR #097/142, BEGIN APPROX 1500' (Funding is FHWA-ER) [Oct 2005 Floods]	20-Mar-07	\$1,469,600 low-bid	\$1,153,500
PLAISTOW 10044D X-A000(377)	Contact Person: Chris Waszczuk, phone 271-6675 NH 125, RECONSTRUCT INTERSECTION OF OLD COUNTY ROAD (Parent = Plaistow- Kingston 10044B)	20-Mar-07	\$3,497,900 low-bid	\$2,675,000
DURHAM 13867 X-A000(067) Municipal Managed, Town Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 MAIN STREET, RECONSTRUCT MAIN ST TO PERMIT BI-DIRECTION TRANSIT SHUTTLE SERVICE / PROJECT INCLUDES BIKE/PED SAFETY IMPROVEMENTS FROM WESTERN EDGE OF CAMPUS TO DOWNTOWN @ PETTEE BROOK LANE [02-07CM] & LIGHTING (CMAQ Program) [06-29CM]	23-Mar-07	\$1,274,000 low-bid	\$1,019,200
NEWMARKET 13499 STP-TE-X-000S(416) Municipal Managed, Town Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 MAIN STREET, RECONSTRUCT MAIN STREET TO IMPROVE PEDESTRIAN FACILITIES (TE Program) [00-73TE]	23-Mar-07	\$652,500 low-bid	\$489,300
EPPING - HAMPTON 14799 X-A000(533)	Contact Person: Mike Fudala, phone 271-2524 NH 101, BEGINNING AT THE LAMPERY RIVER IN EPPING EAST 17.4 MILES TO 1 MILE EAST OF I-95 IN HAMPTON. WORK INCLUDE PAVEMENT FABRIC WITH A 1-1/2 INLAY [Statewide Federal Resurfacing Program]	27-Mar-07	\$5,803,800 low-bid	\$4,643,100

FINAL

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
March 2007				
OSSIPEE 14434 X-A000(383)	Contact Person: Mike Fudala, phone 271-2524 NH 16, 1" OVERLAY FROM PINE RIVER ROAD NORTH TO LOVELL RIVER WITH GUARD RAIL AND DRAINAGE IMPROVEMENTS (2.58 Miles) [Statewide Federal Resurfacing Program]	27-Mar-07	\$1,641,300 low-bid	\$1,313,100
PLYMOUTH 14416 X-A000(356) Municipal Managed, GCSCC Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 NEWPORT ROAD, PLYMOUTH SENIOR CENTER: PHASE 2 - RENOVATE 2ND FLOOR OF THE FORMER B&M RAILROAD STATION CURRENTLY USED AS A REGIONAL SENIOR CENTER, A SCHEDULED STOP FOR THE HOBO RR AND MUSEUM FOR RAILROAD HISTORY IN THE AREA (TE Program) [04-52TE]	30-Mar-07	\$405,300 low-bid	\$261,500
WILTON 13906 X-A000(107) Municipal Managed, Town Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 REDESIGN & INSTALL NEW DOWNTOWN SIDEWALK SYSTEM INCLUDING: IMPROVEMENTS TO EXISTING SIDEWALKS; ADDITIONAL SIDEWALKS TO ELIMINATE USE OF PAINTED LINES ALONG STREET SURFACES; CLEARLY DEFINED CROSSWALKS; TRAFFIC CALMING DEVICES - PEDESTRIAN CONTROLLED TRAFFIC LIGHT - PLANTED "BUMP-OUTS" - TRAFFIC ISLAND; IMPROVED STREET & PARKING LOT LIGHTING; ACCESS TO FUTURE RIVER WALK (TE Program) [02-60TE]	31-Mar-07	\$387,600 low-bid	\$310,100
March Monthly Total			\$28,572,100	\$15,348,200
Second Quarter Total			\$64,022,300	\$31,050,900

April 2007

PORTSMOUTH 13862 One Contract With 13863	Contact Person: Jerry Zoller, phone 271-2731 BLUE STAR TURNPIKE, BRIDGE PAINTING: I-95 SB OVER SPAULDING TPK - 198/123; I-95 NB OVER SPAULDING TPK - 197/122 [TRR Program]	03-Apr-07	\$545,300 low-bid	\$0
PORTSMOUTH 13863 One Contract With 13862	Contact Person: Jerry Zoller, phone 271-2731 BLUE STAR TURNPIKE, BRIDGE PAINTING: I-95 SB OVER I-95 WB OFF-RAMP - 184/124; I-95 SB ON-RAMP OVER I-95 NB - 183/121 -I-95 SB ON RAMP OVER I-95 WB OFF RAMP BR 3 180/122 [TRR Program]	03-Apr-07	\$788,700 low-bid	\$0
NORTH HAVERHILL - WENTWORTH 14567F	Contact Person: Jim Colburn, phone 271-2693 UNDERGROUND STORAGE TANK REMOVAL AND REPLACEMENT AT PATROL SHEDS 204 & 202, NO. HAVERHILL AND WENTWORTH, RESPECTIVELY.	05-Apr-07	\$589,200 low-bid	\$0
CLAREMONT 13888 X-A000(089) Municipal Managed !	Contact Person: Ram Maddali, phone 271-2107 SUGAR RIVER PEDESTRIAN BRIDGE, PHASE 1 - CONNECT HISTORIC DOWNTOWN AND MILL DISTRICTS: CONSTRUCT A PED. BRIDGE, SIDEWALKS WITH GRANITE CURB ON SOUTH SIDE OF BRIDGE, & PED. LIGHTING WITH UNDERGROUND ELECTRIC SERVICE ON BOTH SIDES OF RIVER (TE Program) [02-12TE]	07-Apr-07	\$1,070,800 low-bid	\$773,100

FINAL

Fiscal Year
2007

FINAL

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
April 2007				
ENFIELD - SUNAPEE 14567D	Contact Person: Jim Colburn, phone 271-2693 UNDERGROUND STORAGE TANK REMOVAL AND REPLACEMENT AT PATROL SHEDS 213 AND 224, SUNAPEE AND ENFIELD, RESPECTIVELY	19-Apr-07	\$642,600 low-bid	\$0
BEDFORD - MANCHESTER - LONDONDERRY 11512A A000(253)	Contact Person: Alex Vogt, phone 271-2230 AIRPORT ACCESS ROAD, CONSTRUCT BRIDGE OVER MERRIMACK RIVER, NH 3A, AND BRIDGE BOX CULVERT UNDER NH 3A FOR WILDLIFE CROSSING (Parent = Bed-Man- Lon-Mer 11512)	24-Apr-07	\$30,138,800 low-bid	\$24,111,100
April Monthly Total			\$33,775,400	\$24,884,200
May 2007				
LEBANON 14532B	Contact Person: Mike Fudala, phone 271-2524 BRIDGE STREET, EXCAVATE AND STOCKPILE PETROLEUM CONTAMINATED SOIL AT FORMER WESTBORO RAIL YARD ON THE SOUTH SIDE OF BRIDGE STREET	01-May-07	\$73,000 low-bid	\$0
HOOKSETT - RINDGE 14567E	Contact Person: Jim Colburn, phone 271-2693 UNDERGROUND STORAGE TANK REMOVAL AND REPLACEMENT AT PATROL SHEDS 825 AND 413, HOOKSETT AND RINDGE, RESPECTIVELY.	03-May-07	\$678,200 low-bid	\$0
BEDFORD - MANCHESTER - LONDONDERRY 11512C A000(254)	Contact Person: Alex Vogt, phone 271-2230 AIRPORT ACCESS ROAD, CONSTRUCT FE EVERETT TPK BRIDGE OVER MANCHESTER AIPORT ACCESS ROAD (MAAR) AND RAMP A & C BRIDGES (Parent = Bed-Man-Lon-Mer 11512)	08-May-07	\$19,618,200 low-bid	\$15,021,400
STATEWIDE 14873 X-A000(583) One Contract With 14930	Contact Person: Mike Fudala, phone 271-2524 VARIOUS, REPLACE AND ADD NEW EDGELINE AND CENTERLINE RUMBLE STRIPS [Part Statewide Federal Resurfacing & Part Interstate Pavement Preservation Program]	08-May-07	\$145,700 low-bid	\$116,600
STATEWIDE 14930 One Contract With 14873	Contact Person: Mike Fudala, phone 271-2524 I-95, RUMBLE STRIPS ON THE TPK SYSTEM (HAMPTON TO ME.), SPALDING TURNPIKE, (NEWINGTON - DOVER & DOVER- ROCHESTER) FE EVERETT TPK (NASHUA & MERRIMACK) (TRR Program)	08-May-07	\$240,300 low-bid	\$0
CONWAY 14455A X-A000(524)	Contact Person: Lisa Denoncourt, phone 271-3222 NH 16 / 252 THOMPSON RD / 173 TASKER HILL RD, PARCEL 228, 67, 351 BUILDING DEMOLITIONS	08-May-07	\$51,200 low-bid	\$41,000
WARNER 14774	Contact Person: Mike Fudala, phone 271-2524 PUMPKIN HILL ROAD, 300' NORTH OF BARTLETT LOOP RD SOUTH TO STABILIZE 200' OF ERODED SLOPE (May 2006 Flood)	08-May-07	\$103,800 low-bid	\$0
LACONIA 13895 X-A000(096)	Contact Person: Ram Maddali, phone 271-2107 US 3 / NH 11B, LACONIA / WEIRS BEACH SIDEWALKS, CHAPTER LAW 223:11: CONSTRUCT 5' WIDE SIDEWALK ALONG US 3 FROM LAKE SIDE AVENUE TO TOWER ST & ALONG NH 11B (TE Program) [02-31TE]	15-May-07	\$355,300 low-bid	\$241,700

FINAL

FINAL

Fiscal Year
2007

FINAL

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
May 2007				
WALPOLE 14541L	Contact Person: Bob Landry , phone 271-3725 NH 123, REPAIR TO THE SHEETPILE WALL INSTALLED IN DREWSVILLE TO CORRECT A SLOPE FAILURE [October 2005 Flood]	15-May -07	\$198,400 low-bid	\$0
LONDONDERRY 13872 X-A000(072) Municipal Managed !	Contact Person: Ram Maddali, phone 271-2107 VARIOUS, CONSTRUCT APPROX. 6200' OF MULTIPURPOSE PATH & SIDEWALK: BEGINNING @ PILLSBURY & WILSHIRE RDS TO MAMMOTH RD & CONTINUE AS AN INDEPENDENT MULTI-USE PATH (CMAQ Program) [02-16CM]	19-May -07	\$487,100 low-bid	\$384,100
HOOKSETT 14695 X-A000(653)	Contact Person: Pam Mitchell, phone 485-9526 NH 3A, EMERGENCY AND PERMANENT RESTORATION FOR DAMAGE DUE TO MAY 2006 FLOOD EVENT; DRAINAGE REPAIRS (May 2006 Flood)	22-May -07	\$333,100 low-bid	\$20,400
STATEWIDE 14887	Contact Person: Bill Lambert, phone 271-3725 VARIOUS, CONSTRUCT MILE MARKERS ON NHS SYSTEM FOR EMERGENCY RESPONSE & INCIDENT MANAGEMENT STRATEGIES	22-May -07	\$209,000 low-bid	\$0
PORTSMOUTH 12683 STP-TE-X-5379(023) Municipal Managed, City Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 BICYCLE ROUTE, CREATE SAFE BICYCLE ROUTE FROM DOWNTOWN PORTSMOUTH TO BIKE / PED BRIDGE INTO PEASE INTERNATIONAL TRADEPORT (TE Program) [96-17TE]	25-May -07	\$27,200 low-bid	\$21,800
STATEWIDE 14499	Contact Person: Nasser Yari, phone 485-3806 CENTRAL TURNPIKE, GUARD RAIL REPLACEMENT [TRR Program]	29-May -07	\$2,412,700 low-bid	\$0
MayMonthlyTotal			\$24,933,200	\$15,847,000

June 2007

HINSDALE 14540X X-A000(622) One Contract With 10309Q	Contact Person: Lisa Denoncourt, phone 271-3222 51 CHESTERFIELD RD, BUILDING DEMOLITION TO SUPPORT CONSTRUCTION PROJECT	05-Jun-07	\$40,300 low-bid	\$40,300
KEENE - SWANZEY 10309Q X-A000(525) One Contract With 14540X	Contact Person: Lisa Denoncourt, phone 271-3222 692-694 MAIN ST, PARCEL 216 BUILDING DEMOLITION (Parent = Keene-Swanzey 10309)	05-Jun-07	\$38,200 low-bid	\$30,600
ALSTEAD 14541J X-A000(473)	Contact Person: Bob Landry , phone 271-3725 NH 123, RECONSTRUCT NH123 AND APPROACHES TO NH12A & GRIFFIN HILL ROAD BEGINNING APPROX 1000' EAST OF NH 123A, GO EAST 3500' TO BR #087/155 OVER WARREN BROOK, (Funding is FHWA-ER) [Oct 2005 Floods]	05-Jun-07	\$3,254,700 low-bid	\$2,537,200

FINAL

FINAL

Fiscal Year
2007

FINAL

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
-----------------------	---------------------	-------------------	--------------------------	--------------------

June 2007

DOVER 14287 X-A000(280)	Contact Person: Chris Waszczuk, phone 271-6675 INDIAN BROOK DRIVE, CONSTRUCT PARK'N' RIDE FACILITY (Approx 416 spaces) INCLUDING A TERMINAL BUILDING IN THE VICINITY OF EXIT 9 OF THE SPAULDING TURNPIKE (CMAQ Program) [04-32CM]	12-Jun-07	\$2,255,900 low-bid	\$1,804,700
SALEM TO MANCHESTER 13933C A000(123)	Contact Person: Pete Stamnas, phone 271-3909 I-93, EXIT 1: REPLACE RAMP BRIDGES & RECONSTRUCT RAMPS [SALEM]	26-Jun-07	\$22,245,800 low-bid	\$18,314,900

June Monthly Total	\$27,834,900	\$22,727,700
Third Quarter Total	\$86,543,500	\$63,458,900

July 2007

July Monthly Total	\$0	\$0
---------------------------	------------	------------

August 2007

JAFFREY 13490 STP-TE-X-000S(432) Municipal Managed, Town Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 PEDESTRIAN ENHANCEMENTS IN CENTRAL DOWNTOWN AREA - CROSSWALKS, TEMPLATE IMPRINTED PAVING (PHASE I) (TE Program) [00-43TE]	14-Aug-07	\$157,800 low-bid	\$111,200
LEBANON 14566	Contact Person: Mark Richardson, phone 271-2731 NH RR, BRIDGE REHABILITAION OVER CT RIVER - 060/122, INSPECTION & RATE CAPACITY & DESIGN REHAB DETAILS, PLANS & CONTRACT DOCS TO ENSURE INTEGRITY FOR USE	14-Aug-07	\$706,700 low-bid	\$0
MERRIMACK 13494 STP-TE-X-000S(434) Municipal Managed, Town Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 D.W. HWY, CONSTRUCT 2400' SIDEWALK ON EAST SIDE OF ROAD (DW Hwy) FROM FRAZIER SQUARE TO TWIN BRIDGE PARK (TE Program) [00-62TE]	17-Aug-07	\$297,800 low-bid	\$173,100
CONCORD 14880	Contact Person: Jim Colburn, phone 271-2693 GULLY HILL, SITE REMEDIATION (Statewide Environmental Remediation, Formerly Statewide 14259M)	21-Aug-07	\$218,600 low-bid	\$0

August Monthly Total	\$1,380,900	\$284,300
-----------------------------	--------------------	------------------

September 2007

CONCORD 13865 X-A000(065) Municipal Managed, City Will Advertise!	Contact Person: Ram Maddali, phone 271-2107 US 3, CONSTRUCT SIDEWALKS TO AASHTO STANDARDS TO FILL IN EXISTING SIDEWALK GAPS REDUCE MOTOR VEHICLE TRAFFIC (CMAQ Program) [02-05CM]	07-Sep-07	\$342,500 low-bid	\$144,400
LEBANON 14194 X-A000(232) Municipal Managed	Contact Person: Nancy Mayville, phone 271-2107 US 4, BRIDGE REHABILITATION OVER B&M RAILROAD / MASCOMA RIVER - 077/107	11-Sep-07	\$4,472,200 low-bid	\$3,577,700

FINAL

FINAL

Fiscal Year
2007

FINAL

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
September 2007				
ALTON 13802 X-A000(480)	Contact Person: Alex Vogt, phone 271-2230 NH 28, REPLACE BRIDGE & APPROACH WORK OVER MERRYMEETING RIVER - 186/155	18-Sep-07	\$2,056,800 low-bid	\$1,645,500
ASHLAND - BRIDGEWATER 14272 X-A000(267)	Contact Person: Jerry Zoller, phone 271-2731 US 3, BRIDGE PAINTING OVER PEMIGEWASSET RIVER - 076/080	18-Sep-07	\$2,617,800 low-bid	\$2,094,200
HAVERHILL, NH - NEWBURY, VT 14335 X-A000(582)	Contact Person: David Scott, phone 271-2731 NEWBURY ROAD, BRIDGE REHABILITATION & PAINTING OF STRUCTURAL STEEL OVER CONNECTICUT RIVER - 099/149	18-Sep-07	\$3,464,200 low-bid	\$2,345,100
PORTSMOUTH 14847	Contact Person: Steve Liakos, phone 271-3921 I-95, BRIDGE REHAB - DECK & JOINT NEED REHAB OVER RAILROAD [TRR Program]	18-Sep-07	\$2,066,700 low-bid	\$0
PORTSMOUTH - KITTERY 13678C A000(664)	Contact Person: Bob Landry, phone 271-3725 US 1, EMERGENCY REPLACEMENT OF COUNTERWEIGHT ROPES ON MEMORIAL BRIDGE OVER PISCATAQUA RIVER - 247/084	18-Sep-07	\$448,400 low-bid	\$358,700
WARREN 13209 X-A000(526)	Contact Person: Donald Lyford, phone 271-2165 NH 25, RECONSTRUCTION FROM BENTON T/L TO 2 MILES SOUTH & ADD SHOULDERS	25-Sep-07	\$2,957,000 low-bid	\$2,365,600
HUDSON 14814 X-A000(542) Municipal Managed	Contact Person: Ram Maddali, phone 271-2107 TRAFFIC SIGNAL COORDINATION SYSTEM PHASE II (CMAQ Program) [06-10CM]	27-Sep-07	\$481,700 low-bid	\$120,000
DURHAM 13868 X-A000(068) One Contract with 14404. Municipal Managed.	Contact Person: Ram Maddali, phone 271-2107 EXPAND OR REPLACE ACCESSIBLE RAIL PLATFORM, STATION RENOVATION TO INCLUDE DEDICATED INDOOR TRAVELER WAITING SPACE AND CONSTRUCTION TO PROVIDE INTERMODAL BUS ACCESS TO PLATFORM AREA (CMAQ Program) [02-08CM]	30-Sep-07	\$454,600 low-bid	\$363,600
DURHAM 14404 X-A000(344) One Contract with 13868. Municipal Managed.	Contact Person: Ram Maddali, phone 271-2107 UNH RAIL STATION, UNH RAIL STATION RENOVATION - RENOVATE THE HISTORIC ELEMENTS OF THE DURHAM RAIL STATION AND RELATED ELEMENTS. RESTORE THE SIGNAL SEMAPHORE LOCATED ATOP THE STATION (TE Program) [04-15TE]	30-Sep-07	\$68,100 low-bid	\$54,500

September Monthly Total	\$19,430,000	\$13,069,300
Fourth Quarter Total	\$20,810,900	\$13,353,600
Fiscal Year 2007 Total	\$178,573,800	\$111,061,400

FINAL